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Norsk avtaletekst
Avtale om tilskudd til fangst av CO>

Denne avtalen ("Avtalen") er inngatt den 27.
januar 2021 mellom

(1) Staten ved Olje- og energidepartementet
("Staten"); og

(2) Norcem AS, org. nr. 934 949 145
("Tilskuddsmottaker")

(heretter enkeltvis benevnt som "Part" og i
fellesskap "Partene").

DEL I - ALMINNELIGE BESTEMMELSER
1. BAKGRUNN OG FORMAL

1.1 Overordnede mal

Bakgrunnen for Avtalen er behovet for
begrensning av global oppvarming gjennom
reduksjon av utslippene av klimagasser,
herunder CO;.

Formalet med Avtalen er & bidra til realiseringen
av CCS-Prosjektet ved at Staten gir
Investerings- og Driftstilskudd til etablering og
drift av Tilskuddsmottakers Fangstanlegg, i
samsvar med regelverket for offentlig tilskudd til
miljgtiltak.

Avtalen ble notifisert til EFTAs
overvakningsorgan ("ESA") 2. juli 2020, og
Tilskudd i henhold til Avtalen ble godkjent av
ESA som lovlig statsstgtte i henhold til ESAs
miljgretningslinjer ved ESAs avgjgrelse

17. juli 2020 (ESAs referanse: 093/20/COL).

CCS-Prosjektet skal gjennom demonstrasjon av
fullskala CO,-handtering bidra til ngdvendig
utvikling av CO2-handtering, slik at de
langsiktige klimamalene i Norge og Den
europeiske union kan nas til lavest mulig
kostnad.

Demonstrasjon av COz-hdndtering skal innen
2030 gke produktiviteten ved fangst, transport
og lagring av COs.

Forma&let med CCS-Prosjektet er sdledes &:
(a) Etablere en fgrste hdndteringskjede for

CO;, herunder fangst, transport og lagring
av CO3, i Norge;

Non-binding office translation
Agreement on support for capture of CO;

This agreement (the "Agreement") is entered
into on 27 January 2021 between

(1) The Government of Norway by the Ministry
of Petroleum and Energy (the "Government");
and

(2) Norcem AS, org. no. 934 949 145
("Recipient")

(hereinafter referred to individually as a "Party"
and collectively as the "Parties").

PART I - GENERAL PROVISIONS
1. BACKGROUND AND OBJECTIVES

1.1 Overall objectives

The background for the Agreement is the need
to limit global warming by reducing emissions of
greenhouse gases, including CO-,

The objective of the Agreement is to contribute
to the realisation of the CCS Project by the
Government providing Investment and Operating
Support for the establishment and operation of
the Recipient's Capture Facility, in accordance
with the regulations on public grants for
environmental measures.

EFTA Surveillance Authority ("ESA") was notified
of the Agreement on 2 July 2020, and Support
pursuant to the Agreement was approved by
ESA as legal state aid in accordance with ESA's
environmental guidelines by ESA's decision of 17
July 2020 (ESA reference: 093/20/COL).

Through the demonstration of full-scale CO;
management, the CCS Project shall contribute to
the necessary development of CO, management,
so that Norway's and the European Union's long-
term climate goals can be achieved at the lowest
cost possible.

Within 2030, the demonstration of the CO;
management shall increase the productivity of
capture, transport and storage of CO3.

The objective of the CCS Project is thus to:
(a) Establish initial first management chain for

CO,, including capture, transport and
storage of CO2, in Norway;



(b) Legge til rette for teknologiutvikling og
leringseffekter samt erfarings- og
kunnskapsdeling nasjonalt og
internasjonalt; og

(c) Bidra til kostnadsreduksjon og modning av
et marked for CO,-handtering nasjonalt og

internasjonalt.

Formalet med CCS-Prosjektet er utdypet i
Vedlegg A punkt 18.
1.2 Tilskuddsavtaler

CCS-Prosjektet realiseres av Staten gjennom
fglgende avtaler om statlig tilskudd:

(a) Avtale(r) om statlig tilskudd til
planlegging, etablering og drift av anlegg
for fangst, behandling og klargjgring av
CO; for transport (fangstanlegg).
Avtalen(e) inngds mellom Staten og den

respektive tilskuddsmottaker.

(b) Avtale om statlig tilskudd til planlegging,
etablering og drift av skip for transport av
flytende CO;, og etablering og drift av et
anlegg for lagring av CO> p% norsk
kontinentalsokkel. Avtalen inngds mellom

Staten og Transport- og Lageransvarlig.

1.3 Konseptstudie og Forprosjekt
Tilskuddsmottaker har tidligere gjennomfgrt en
konseptstudie og et Forprosjekt for bygging og
drift av Fangstanlegget.

Avtalen og Tilskuddsmottakers forpliktelser etter
Avtalen bygger pa Tilskuddsmottakers
Forprosjekt, som ogsa er vedlagt Avtalen.

1.4 Deling av kostnader og risiko

Et baerende prinsipp for Avtalen er at kostnader
og risiko knyttet til etablering og drift av
Fangstanlegget skal deles mellom Staten og
Tilskuddsmottaker. Dette reflekteres saerlig i
bestemmelsene om Tilskudd, hvoretter Staten
skal dekke en betydelig andel av faktiske
etablerings- og driftskostnader. Besparelser og
inntekter er derimot Tilskuddsmottakers risiko,
herunder konsekvensene av eventuell forsinket
ferdigstillelse, mengde CO, som kan fanges og
stgrrelsen pa Unngatt CO,-kostnad.

(b) Facilitate technology development and
learning effects, as well as experience and
knowledge sharing, nationally and
internationally; and

(c) Contribute to cost reduction and maturing

of a market for CO, management,
nationally and internationally.

The purpose of the CCS Project is elaborated in
clause 18 of Appendix A.

1.2 Support agreements

The CSS Project is realised by the Government
through the following agreements on
governmental support:

(a) Agreement(s) on governmental support for
the planning, establishment and operation
of facilities for the capture, processing and
preparation of CO; for transport (capture
facilities). The agreement(s) is/are entered
into between the Government and the
respective recipient.

(b) Agreement on governmental support for
the planning, establishment and operation
of vessels for transport of liquid CO», and
the establishment and operation of a
facility for storage of CO; on the
Norwegian continental shelf. The
agreement is entered into between the
Government and the Transport and
Storage Operator.

1.3 Concept Study and FEED

The Recipient has previously carried out a
concept study and a FEED (advanced planning
studies) for the construction and operation of the
Capture Facility.

The Agreement and the Recipient's obligations
under the Agreement are based on the
Recipient's FEED, which is also attached to the
Agreement.

1.4 Distribution of costs and risks

A key principle of the Agreement is that costs
and risks related to the establishment and
operation of the Capture Facility shall be
distributed between the Government and the
Recipient. This is reflected in particular in the
provisions on Support, according to which the
Government shall cover a significant proportion
of the actual establishment and operating costs.
However, the Recipient carries the risk of any
savings and revenues, including the
consequences from a delayed completion, the



Videre skal Staten, i forholdet mellom Staten og

Tilskuddsmottaker, baere alle kostnader knyttet

til transport og lagring av CO; fra

Fangstanlegget. Staten overtar ogsa risikoen for

CO; som leveres til Transport- og Lageransvarlig
o . .

pa Utskipningspunktet.

1.5 Andre forutsetninger

Etablering og drift av Fangstanlegget innebaerer
teknisk usikkerhet ut over det Tilskuddsmottaker
tidligere har erfaring med fra bygging og drift av
Produksjonsanlegget og tilsvarende anlegg.
Denne usikkerheten knytter seg seerlig til
funksjonaliteten til selve fangstteknologien, som
ikke tidligere er anvendt i full skala pa
tilsvarende anlegg som Produksjonsanlegget,
integrasjonen mellom Fangstanlegget og
Produksjonsanlegget, og ngyaktig hvilken
virkning bygging og drift av Fangstanlegget vil
ha for driften av Produksjonsanlegget.

Staten anerkjenner at det for Tilskuddsmottaker
er viktig & opprettholde kontinuerlig og stabil
drift av Produksjonsanlegget gjennom hele
Tilskuddsperioden, og at etablering og drift av
Fangstanlegget skal sgkes gjennomfgrt uten
forstyrrelser og ulemper for driften av
Produksjonsanlegget.

Avtalen skal tolkes og praktiseres i samsvar med
Avtalens formal, og pd en mate som ikke
medfgrer urimelige resultater eller forrykker
balansen i Avtalen. I denne forbindelse skal det
0gsa tas rimelig hensyn til Tilskuddsmottakers
drift av Produksjonsanlegget som nevnt ovenfor.

Partene skal samarbeide lojalt med hverandre
og med gvrige aktgrer involvert i CCS-
Prosjektet, holde hverandre informert om
forhold av betydning for den annen Part, dele
relevant informasjon og i fellesskap sgke & lgse
uforutsette utfordringer som matte oppsta.

Tilskuddsmottaker skal uten ugrunnet opphold
varsle Staten om uforutsette problemer som
nevnt ovenfor og andre forhold av betydning
som kan antas & ha betydning for Grensesnitt
eller andre deler av CCS-Prosjektet eller CO;
Helkjede, bdde i Etablerings- og Driftsperioden.

quantity of CO; that can be captured and the
amount of Avoided CO; Cost.

Furthermore, the Government shall, in the
relationship between the Government and the
Recipient, carry all costs related to transport and
storage of CO; from the Capture Facility. The
Government also takes over the risk for the CO-
that is delivered to the Transport and Storage
Operator at the Shipping Point.

1.5 Other prerequisites

The establishment and operation of the Capture
Facility entail technical uncertainties beyond
what the Recipient has previously experienced
from the construction and operation of the
Production Facility and similar facilities. This
uncertainty is particularly related to the
functionality of the capture technology as such,
which has not previous been applied at full scale
on facilities such as the Production Facility, the
integration between the Capture Facility and the
Production Facility, and the exact impact
establishment and operation of the Capture
Facility may have for the operation of the
Production Facility.

The Government acknowledges that it is
important for the Recipient to maintain
continuous and stable operations of the
Production Facility during the full Support Period,
and that establishment and operation of the
Capture Facility shall aim to avoid disturbances
and inconveniences for the operation of the
Production Facility.

The Agreement shall be interpreted and
practiced in accordance with the purpose of the
Agreement, and in a manner that does not entail
unreasonable results or distort the balance of the
Agreement. In this connection, reasonable
attention shall be paid to the Recipient's
operation of the Production Facility as mentioned
above.

The Parties shall cooperate loyally with each
other and with other players involved in the CCS
Project, keep each other informed of matters of
significance to the other Party, share relevant
information and jointly seek to resolve any
unforeseen challenges that may arise.

The Recipient shall, without undue delay, notify
the Government of unforeseen problems as
described above and other material matters that
may be assumed to be of significance for
Interface or other parts of the CCS Project or
CO; Chain, both during the Establishment and
Operating Period.



2. AVTALEDOKUMENTER 0OG
TOLKNINGSREGLER
2.1 Avtaledokumenter

Avtalen bestar av disse avtalevilkdrene og
fglgende vedlegg med bilag:

- Vedlegg A: Beskrivelse av Fangstanlegget og
Arbeidet

- Vedlegg B: Tilskudd til investering og drift

- Vedlegg C: Tidsplan og frister

- Vedlegg D: Administrative bestemmelser
- Vedlegg E: Morselskapsgaranti

- Vedlegg F: Ikke i bruk

- Vedlegg G: Ikke i bruk

- Vedlegg H: Hovedprinsipper for drift

2.2 Prosedyrer for drift
Vedlegg H oppstiller overordnede prinsipper for
driften av CO; Helkjede.

Partene er enige om at det etter at Avtalen er
. o . o

inngatt, kan veere ngdvendig a foreta en
naermere detaljregulering og utfylling av
prinsippene for drift av CO; Helkjede fa@r
Driftsperioden starter, i form av et oppdatert
Vedlegg H og/eller bilag til dette.

En slik etterfglgende detaljregulering og utfylling
skal fastsettes endelig av Staten i samsvar med
prinsippene i Vedlegg H og Avtalen for gvrig, og
s8 langt som mulig baseres pa enighet mellom
Tilskuddsmottaker og Transport- og
Lageransvarlig.

Vedlegg H skal kun regulere Partenes rettigheter
og forpliktelser knyttet til operasjonelle forhold,
herunder prosedyrer for levering og mottak av
CO., og planlegging og samordning av
vedlikehold i CO;, Helkjede.

Med mindre annet fremgar av Avtalen, skal
Vedlegg H for gvrig ikke veere bestemmende for
Partenes rettigheter og forpliktelser etter
Avtalen, eller Tilskuddsmottakers rettigheter og
forpliktelser overfor Transport- og
Lageransvarlig, herunder virkninger av svikt
eller avvik knyttet til levering eller mottak av
CO..
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2. CONTRACT DOCUMENTS AND
RULES OF INTERPRETATION

2.1 Contractual documents

The Agreement consists of these terms of

agreement and the following appendices with
attachments:

— Appendix A: Description of the Capture
Facility and the Work

- Appendix B: Support for investments and
operations

- Appendix C: Time Schedule and deadlines
— Appendix D: Administrative provisions

- Appendix E: Parent company guarantee

- Appendix F: Not used

- Appendix G: Not used

- Appendix H: Key operating principles

2.2 Operating procedures
Appendix H sets out general principles for the
operation of CO; Chain.

The Parties agree that after the conclusion of the
Agreement, it may be necessary to further detail
and supplement the principles for the operation
of CO; Chain prior to the commencement of the
Operating Period, in the form of an updated
Appendix H and/or attachments to this
document.

Such subsequent detailing and supplementation
shall be finally determined by the Government in
accordance with the principles as set out in
Appendix H and the Agreement, and shall to the
extent possible be based on agreement between
the Recipient and the Transport and Storage
Operator.

Appendix H shall only regulate the Parties' rights
and obligations related to operational conditions,
including the procedures for delivery and
reception of CO;, and the planning and
coordination of maintenance within the CO,
Chain.

Unless otherwise stated in the Agreement,
Appendix H shall not determine the Parties'
rights and obligations under the Agreement, nor
the Recipient's rights and obligations towards the
Transport and Storage Operator, including the
consequences of failure or deviations related to
the delivery or reception of CO3.

10



Eventuelle kostnadskonsekvenser som fglge av
senere detaljregulering og utfylling av Vedlegg H
deles som hovedregel mellom Partene i henhold
til bestemmelsene om Investeringstilskudd i
punkt 15 og Driftstilskudd i punkt 18, og gir ikke
Tilskuddsmottaker rett til & kreve Avtalejustering
i henhold til punkt 26.

Dersom senere detaljregulering og utfylling av
Vedlegg H gdr ut over det som fglger av de
prinsippene som foreld pa
avtaleinngdelsestidspunktet, og dette pafgrer
Tilskuddsmottaker merkostnader av betydning
ut over det som med rimelighet kunne forutses,
skal Tilskuddsmottaker kompenseres p& samme
mate som ved instruks etter punkt 8.5.

2.3 Tolkningsregler

Ved motstrid mellom bestemmelser i
avtaledokumentene skal de gis prioritet i denne
rekkefglgen:

(a) Disse avtalevilkarene;

(b) Vedlegg A (uten bilag);

(c) Bilag 1 til Vedlegg A (Design Basis);

(d) Bilag 4 til Vedlegg A
(Gevinstrealiseringsplan);

(e) Vedlegg B til Hi den rekkefglgen de er
opplistet i punkt 2.1;

(f) Bilag 2 til Vedlegg A (Tilskuddsmottakers
Arbeidsbeskrivelse); og

(g) Bilag 3 til Vedlegg A (Forprosjekt).

3. DEFINISJONER

"Akseptansetest"” betyr en test av
Fangstanlegget forut for Ferdigstillelse, som
beskrevet i punkt 16.2;

"Arbeidet" betyr alt arbeid som er ngdvendig
for & ferdigstille og drive Fangstanlegget i
samsvar med Avtalen;

"Arbeidsplan" betyr en detaljert arbeidsplan
som skal utarbeides og oppdateres av
Tilskuddsmottaker i samsvar med punkt 14.2;

"Avkastningsregnskap" betyr et separat

avkastningsregnskap med relevante kostnader
og inntekter, som beskrevet i punkt 22.2;
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Any cost consequences arising from subsequent
detailing and supplements to Appendix H shall as
a main rule be distributed between the Parties in
accordance with the provisions on Investment
Support in clause 15 and Operating Support in
clause 18, and do not entitle the Recipient to
demand an Agreement Adjustment pursuant to
clause 26.

In the event subsequent detailing and
supplements to Appendix H exceed what follows
from the principles that were present at the time
of the conclusion of the Agreement, and the
Recipient therefore incurs significant additional
costs beyond what could reasonably be foreseen,
the Recipient shall be compensated in the same
way as for an instruction pursuant to clause 8.5.
2.3 Rules of interpretation

In the event of conflict between the provisions in
the contract documents, they shall be given
priority in this order:

(a) These terms of agreement;

(b) Appendix A (without attachments);

(c) Attachment 1 to Appendix A (Design
Basis);

(d) Attachment 4 to Appendix A (Benefits
realisation plan);

(e) Appendices B to H in the order in which
they are listed in clause 2.1;

(f) Attachment 2 to Appendix A (The
Recipient's Work Description); and

(g) Attachment 3 to Appendix A (FEED).

3. DEFINITIONS

"Acceptance Test" means a test of the Capture
Facility prior to Completion, as described in
clause 16.2;

"Work" means all work necessary to complete
and operate the Capture Facility in accordance
with the Agreement;

"Detailed Work Schedule" means a detailed
work schedule to be prepared and updated by
the Recipient in accordance with clause 14.2;

"Return Accounts" means a separate internal

rate of return accounts with relevant revenues
and expenses as described in clause 22.2;

11



"Avtalejustering” betyr endringer i Partenes
forpliktelser og rettigheter i samsvar med
punkt 26;

"Bakgrunnsrettigheter" betyr alle
intellektuelle rettigheter (enten eiet eller
lisensiert) som en Part har forut for inngdelsen
av Avtalen, eller som er utviklet av eller pd
vegne av en Part uavhengig av Avtalen (enten
utviklet i Igpet av Tilskuddsperioden eller
senere);

"Budsjett" betyr Tilskuddsmottakers P50-
estimat for investerings- og driftskostnader
basert pa Forprosjektet;

"CCS-Prosjektet" betyr prosjektet for
planlegging, etablering og drift av CO, Helkjede;

"Contract Baseline Schedule" eller "CBS"
betyr en plan som beskrevet i Vedlegg D punkt
6.4;

"CO> Helkjede" betyr hele verdikjeden for det
norske fullskala demonstrasjonsprosjektet for
fangst, transport og lagring av CO3;

"COVID-19 Force Majeure" betyr en hindring
som beskrevet i punkt 25;

"Dag" betyr kalenderdag hvis ikke annet er
fastsatt i den enkelte bestemmelse;

"Designkapasitet"” betyr den kapasiteten
Fangstanlegget er designet for & ha, som
beskrevet i Vedlegg A punkt 5.2;

"Design Basis" betyr de tekniske
funksjonskrav, andre krav og forutsetninger
definert av Staten for Fangstanlegget og gvrige
deler av CCS-Prosjektet, som beskrevet i
punkt 12 og Bilag 1 til Vedlegg A;

"Detaljplan” betyr en detaljert fremdriftsplan
som skal utarbeides og oppdateres av
Tilskuddsmottaker i samsvar med punkt 14.2;

"Driftskostnadsnivd 1" betyr akkumulerte
Tilskuddsberettigede Driftskostnader i Igpet av
et ar som beskrevet i punkt 18.1;

"Driftsperiode" betyr en periode p& 10 ar fra
Ferdigstillelse av Fangstanlegget;

"Driftstilskudd" betyr den delen av
Tilskuddsberettigede Driftskostnader som skal
dekkes av Staten i henhold til punkt 18,
bestdende av Fast Driftstilskudd og Variabelt
Driftstilskudd;
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"Agreement Adjustment" means adjustments
of the Parties' obligations and rights in
accordance with clause 26;

“Background Rights” means all intellectual
property rights held (whether owned or licensed)
by each Party prior to entering into this
Agreement, or that are developed by or on
behalf of a Party independently of this
Agreement (whether developed during the
Support Period or thereafter);

"Budget" means the Recipient's P50 estimate
for the investment and operating costs based on
the FEED;

"CCS Project" means the project for planning,
establishing and operating the CO, Chain;

"Contract Baseline Schedule" or "CBS" mean
a schedule as further described in clause 6.4 of
Appendix D;

"CO> Chain" means the entire value chain for
the Norwegian full scale demonstration project
for the capture, transport and storage of CO3;

"COVID-19 Force Majeure" means an
impediment as set forth in clause 25;

"Day" means calendar day, unless otherwise
specified in the individual provision;

"Design Capacity" means the capacity that the
Capture Facility is designed to have, as
described in Appendix A clause 5.2;

"Design Basis" means the technical functional
requirements, other requirements and
prerequisites as defined by the Government for
the Capture Facility and other parts of the CCS
Project, as described in clause 12 and
Attachment 1 to Appendix A;

"Detailed Schedule" means a detailed progress
schedule to be prepared and updated by the
Recipient in accordance with clause 14.2;

"Operating Cost Level 1" means the
accumulated Eligible Operating Costs during one
year, as described in clause 18.1;

"Operating Period" means a period of 10 years
from the Completion of the Capture Facility;

"Operating Support" means the portion of the
Eligible Operating Costs that shall be covered by
the Government in accordance with clause 18,
consisting of Fixed Operating Support and
Variable Operating Support;

12



"Ekstern Infrastruktur" betyr infrastruktur for
strgm, vann og avlgp som ikke er en del av
Produksjonsanlegget eller Fangstanlegget;

"Etableringsperiode" betyr perioden fra
Startdagen til Ferdigstillelse av Fangstanlegget;

"Fangstanlegget" betyr fangstanlegget for
CO;, som beskrevet i punkt 12, som
Tilskuddsmottaker skal etablere og drive i
samsvar med Avtalen;

"Fast Driftstilskudd" betyr et fast arlig
tilskudd som beskrevet i punkt 18.1.2;

"Ferdigstillelse" betyr ferdigstillelse av
Fangstanlegget i samsvar med Avtalen, som
beskrevet i punkt 16;

"Ferdigstillelsesbekreftelse" betyr den
bekreftelsen som skal utstedes av Staten i
samsvar med punkt 16.3;

"Ferdigstillelsesfristen" betyr den frist som er
fastsatt i Vedlegg C for Ferdigstillelse av
Fangstanlegget;

"Force Majeure" betyr en hindring utenfor
Tilskuddsmottakers kontroll som han ikke med
rimelighet kunne ventes & ha tatt i betraktning

o . . o o o
pa tidspunktet for avtaleinngaelse eller a unnga
eller overvinne fglgene av;

"Forprosjekt" betyr Tilskuddsmottakers
forprosjekt (FEED) som beskrevet i punkt 12 og
Bilag 3 til Vedlegg A;

"Forretningshemmelighet" betyr informasjon
om tekniske innretninger og fremgangsmater
samt drifts- eller forretningsforhold som det vil
veere av konkurransemessig betydning 8
hemmeligholde av hensyn til den som
opplysningen angar;

"Gassnova" betyr selskapet Gassnova SF
(org. nr. 991 627 626);

"Grensesnitt" betyr fysiske og relasjonelle
grensesnitt og avhengigheter mellom Arbeid
som skal utfgres av Tilskuddsmottaker etter
Avtalen, og arbeid som skal utfgres av
Transport- og Lageransvarlig i CCS-Prosjektet
for gvrig;

"Investeringsnivad 1" betyr akkumulerte
Tilskuddsberettigede Etableringskostnader som
beskrevet i punkt 15.1;
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"External Infrastructure" means infrastructure
for electricity, water and drainage that do not
form part of the Production Facility or Capture
Facility;

"Establishment Period" means the period from
the Commencement Date until the Completion of
the Capture Facility;

"Capture Facility" means the capture facility for
CO as described in clause 12, which the
Recipient shall establish and operate in
accordance with the Agreement;

"Fixed Operating Support" means a fixed
annual support as described in clause 18.1.2;

"Completion" means the completion of the
Capture Facility in accordance with the
Agreement, as described in clause 16;

"Completion Certificate" means the certificate
that shall be issued by the Government in
accordance with clause 16.3;

"Deadline for Completion" means the deadline
as set out in Appendix C for the Completion of
the Capture Facility;

"Force Majeure" means an impediment outside
the Recipient's control which he could not
reasonably be expected to have taken into
account at the time of the conclusion of the
Agreement, nor to avoid or overcome the
consequences of;

"FEED" means the Recipient's front-end
engineering and design project as described in
clause 12 and Attachment 3 to Appendix A;

"Trade Secret" means information on technical
facilities and procedures, as well as operating or
business conditions that will be of competitive
importance to keep confidential for the sake of
the party concerned;

"Gassnova" means the company Gassnova SF
(org.no. 991 627 626);

"Interface" means the physical and relational
interfaces and dependencies between Work to be
performed by the Recipient under the
Agreement, and other work to be performed by
the Transport and Storage Operator in the CCS
Project;

"Investment Level 1" means the accumulated

Eligible Establishment Costs as described in
clause 15.1;
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"Investeringstilskudd" betyr den delen av
Tilskuddsberettigede Etableringskostnader som
skal dekkes av Staten i henhold til punkt 15;

"Kvalitetskrav" betyr kvalitetskrav til
Fangstanlegget som beskrevet i punkt 12.2;

"Maksimalavkastning Nivad 1" betyr en
akkumulert avkastning som beskrevet i
punkt 20;

"Maksimalavkastning Nivad 2" betyr en
akkumulert avkastning som beskrevet i
punkt 20;

"Maksimalbudsjett Driftskostnader" betyr
Tilskuddsmottakers P85-estimat for de samlede
Tilskuddsberettigede Driftskostnadene for hele
Driftsperioden som angitt i Vedlegg B punkt 7;

"Maksimalbudsjett Etableringskostnader"
betyr Tilskuddsmottakers P85-estimat for de
samlede Tilskuddsberettigede
Etableringskostnadene som angitt i Vedlegg B
punkt 4;

"MDR" betyr Tilskuddsmottakers "Master
Document Register" som beskrevet i
punkt 8.3.1;

"Mekanisk Ferdigstillelse" betyr mekanisk
ferdigstillelse av Fangstanlegget som beskrevet i
punkt 16.1;

"Milepael"” betyr frister angitt som milepeeler i
Vedlegg C, herunder Ferdigstillelsesfristen;

"Overordnet Plan" betyr overordnet
fremdriftsplan som skal utarbeides og
oppdateres av Tilskuddsmottaker i samsvar med
punkt 14.2;

"Produksjonsanlegg" betyr
Tilskuddsmottakers eksisterende
produksjonsanlegg som beskrevet i Forprosjekt
(Bilag 3 til Vedlegg A), herunder ogsa
anleggsdeler som bygges om eller erstattes i
forbindelse med Arbeidet;

"Prosjektregnskap" betyr et separat
prosjektregnskap for alle kostnader knyttet til
Arbeidet, som beskrevet i punkt 22.1;

"Representanter" betyr representanter for
Partene i samsvar med punkt 4;
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"Investment Support" means the portion of
the Eligible Establishment Costs that shall be
covered by the Government in accordance with
clause 15;

"Quality Requirements" means the quality
requirements for the Capture Facility as
described in clause 12.2;

"Maximum Return Level 1" means an
accumulated return as described in clause 20;

"Maximum Return Level 2" means an
accumulated return as described in clause 20;

"Maximum Operating Budget" means the
Recipient's P85 estimate for the total Eligible
Operating Costs for the entire Operating Period
as set out in clause 7 of Appendix B;

"Maximum Establishment Budget" means the
Recipient's P85 estimate for the total Eligible
Establishment Costs as set out in clause 4 of
Appendix B;

"MDR" means the Recipient's Master Document
Register, as described in clause 8.3.1;

"Mechanical Completion" means the
mechanical completion of the Capture Facility as
described in clause 16.1;

"Milestone" means the deadlines set as
milestones in Appendix C, including the Deadline
for Completion;

"Master Schedule" means the overall progress
schedule to be prepared and updated by the
Recipient as described in clause 14.2;

"Production Facility" means the Recipient's
existing production facility as described in the
FEED (Attachment 3 to Appendix A), also
including the parts of the facility that are rebuilt
or replaced in connection with the Work;

"Project Accounts" means separate project
accounts for all costs related to the Work, as
described in clause 22.1;

"Representatives" mean the Parties'
representatives in accordance with clause 4;

14



"Samhandlingsrom™ betyr datarom opprettet
av Staten for opplasting og deling av
korrespondanse og dokumenter mellom Partene;

"Startdagen" betyr den dato hvor samtlige
forbehold i punkt 40 er skriftlig bekreftet
innfridd eller frafalt;

"Staten" betyr Den norske stat ved Olje- og
energidepartementet;

"Systemutprgving" betyr systemutprgving
som beskrevet i punkt 16.1;

"Tilknyttet Selskap" betyr Heidelberg Cement
AG og ethvert selskap som kontrollerer, er
kontrollert av eller er underlagt felles kontroll
med en Part eller Heidelberg Cement AG;

"Tilleggsinvestering” betyr en ngdvendig
tilleggsinvestering i Igpet av de fgrste 12
manedene av Driftsperioden som beskrevet i
punkt 15.1.2;

"Tilleggstilskudd" betyr et tilskudd pr. tonn
fanget og levert CO; som ikke er underlagt
kvoteplikt, som beskrevet i punkt 19;

"Tilskudd" betyr alle tilskudd fra Staten i
henhold til Avtalen, bade Investeringstilskudd,
Fast Driftstilskudd, Variabelt Driftstilskudd og
eventuelt Tilleggstilskudd;

"Tilskuddsberettigede Driftskostnader"
betyr driftskostnader som gir rett til
Driftstilskudd i henhold til punkt 18.2;

"Tilskuddsberettigede
Etableringskostnader" betyr etablerings-
kostnader som gir rett til Investeringstilskudd i
henhold til punkt 15.2;

"Tilskuddsmottaker" betyr Norcem AS;

"Tilskuddsmottakers Arbeidsbeskrivelse"
betyr Tilskuddsmottakers beskrivelse av planlagt
utfgrelse av Arbeidet som beskrevet i punkt 12.2
og Bilag 2 til Vedlegg A;

"Tilskuddsmottakers Driftskostnadsandel”
betyr den delen av Tilskuddsberettigede
Driftskostnader som skal dekkes av
Tilskuddsmottaker i henhold til punkt 18;

"Tilskuddsmottakers Investeringsandel"”
betyr den delen av Tilskuddsberettigede
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"Interaction Room" means a data room
established by the Government for the uploading
and sharing of correspondence and documents
between the Parties;

"Commencement Date" means the date on
which all reservations in clause 40 are confirmed
in writing as met or waived;

"Government" means the Norwegian
Government represented by the Ministry of
Petroleum and Energy;

"Commissioning" means commissioning as
described in clause 16.1;

"Affiliated Company" means Heidelberg
Cement AG and any company that controls, is
controlled by or is subject to joint control with a
Party or Heidelberg Cement AG;

"Additional Investment" means a necessary
additional investment during the first 12 months
of the Operating Period as described in

clause 15.1.2;

"Additional Support" means the support per
tonne of captured and delivered CO, which is not
subject to the duty to surrender allowances, as
described in clause 19;

"Support" means all support from the
Government under the Agreement, both
Investment Support, Fixed Operating Support,
Variable Operating Support and any Additional
Support;

"Eligible Operating Costs" means operating
costs that entitle the Recipient to receive
Operating Support in accordance with

clause 18.2;

"Eligible Establishment Costs" means
establishment costs that entitle the Recipient to
receive Investment Support in accordance with
clause 15.2;

"Recipient" means Norcem AS;

"The Recipient's Work Description" means
the Recipient's description of the planned
execution of the Work as described in

clause 12.2 and Attachment 2 to Appendix A;

"Recipient's Operating Costs Share" means
the portion of the Eligible Operating Costs to be
covered by the Recipient in accordance with
clause 18;

"Recipient's Investment Share" means the
portion of the Eligible Establishment Costs to be

15



Etableringskostnader som skal dekkes av
Tilskuddsmottaker i henhold til punkt 15;

"Tilskuddsperiode" betyr Etableringsperioden
og Driftsperioden;

"Transport- og Lageransvarlig" betyr
selskapet Northern Lights DA;

"Unngétt CO,-kostnad" betyr enhver kostnad
forbundet med utslipp av CO2 som
Tilskuddsmottaker unngar ved fangst og lagring
av CO; i samsvar med Avtalen, herunder
kvotekostnader og CO;-avgift;

"Utskipningspunktet" betyr punkt for levering
av CO; fra Tilskuddsmottaker til Transport- og
Lageransvarlig (ved tilkoblingsflensene for
lasteslange/-arm pa& skipets manifolder for
flytende og gassformig CO.>);

"Variabelt Driftstilskudd" betyr den delen av
Tilskuddsberettigede Driftskostnader som skal
dekkes av Staten i henhold til punkt 18.1.3;

"WBS" betyr Work Breakdown Structure (pa
norsk: arbeidsnedbrytingsstruktur) som
beskrevet i Vedlegg D punkt 6.1.

4. REPRESENTANTER

4.1 Representanter for Partene

Representanter for Partene pa tidspunktet for
inngdelse av Avtalen er:

a) Staten:
Navn: Alexander Engh

Stilling: Seniorradgiver, Olje- og
energidepartementet

Postadresse: Postboks 8148 Dep, 0033
Oslo

E-postadresse:
alexander.engh@oed.dep.no

Telefon: +47 45 19 98 09
b) Tilskuddsmottaker:
Navn: Per Brevik

Stilling: Dir. baerekraft og alternativt
brensel, Heidelberg Cement Northern
Europe

Postadresse: Postboks 143 Lilleaker,
0216 Oslo
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covered by the Recipient in accordance with
clause 15;

"Support Period" means the Establishment
Period and the Operating Period;

"Transport and Storage Operator" means the
joint venture Northern Lights DA;

"Avoided CO;, Cost" means any cost related to
CO; emissions that the Recipient avoids by
capturing and storing the CO; in accordance with
the Agreement, including quota costs and CO-
tax;

"Shipping Point" means the point of delivery of
CO; from the Recipient to the Transport and
Storage Operator (at the connection flanges for
loading hose/arm at the vessel's manifolds for
liquid and gaseous CO3);

"Variable Operating Support" means the
portion of the Eligible Operating Costs to be
covered by the Government in accordance with
clause 18.1.3;

"WBS" means Work Breakdown Structure, as
described in clause 6.1 of Appendix D.

4. REPRESENTATIVES

4.1 The Parties' Representatives

Upon the conclusion of the Agreement, the
Parties' Representatives are:

a) The Government:
Name: Alexander Engh

Position: Senior adviser, Ministry of
Petroleum and Energy

Post address: P.O. Box 8148 Dep, 0033
Oslo

Email address:
alexander.engh@oed.dep.no

Telephone no.: +47 45 19 98 09
b) The Recipient:
Name: Per Brevik

Position: Director sustainability and
alternative fuels, Heidelberg Cement
Northern Europe

Post address: P.O. Box 143 Lilleaker,
0216 Oslo
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E-postadresse:
per.brevik@heidelbergcement.com

Telefon: +47 90 97 00 17

Navn: Mannheimer Swartling
Advokatbyrd AB

Att. Peter Linderoth
Stilling: Partner

Postadresse: Carlsgatan 3, Malmg,
Sverige

E-postadresse: peter.linderoth@msa.se

Telefon: +46 709 777 992

Partene kan endre sin egen Representant og
oppnevne en stedfortreder ved 8 sende skriftlig
varsel til den annen Part senest 14 Dager fgr
endringen trer i kraft.

En Representant eller dennes stedfortreder kan
overlate saerskilte arbeidsoppgaver til en eller
flere personer som han eller hun utpeker. Den
andre Parts Representant skal i tilfelle
underrettes om hvilken fullmakt som er gitt
vedkommende.

Dersom en Part har noe & utsette pa den annen
Parts Representant, dennes stedfortreder eller
en som er delegert saerskilte oppgaver, skal det
tas opp skriftlig med den annen parts
Representant. En Part skal ta rimelig hensyn til
den annens Part skriftlig begrunnede
synspunkter og om ngdvendig skifte ut relevant
personell.

4.2 Representasjon pa Statens side

Staten kan gi fullmakt til Gassnova og/eller
andre, som ikke star i et konkurranseforhold til
Tilskuddsmottaker eller dennes leverandgrer, til
& representere Staten i anledning Avtalen som
nermere angitt i fullmakten.

Den som tildeles fullmakten skal, dersom
vedkommende er juridisk person, tildele saerskilt
fullmakt til fysisk person, samt eventuelt
stedfortreder, til & representere den juridiske
personen innenfor rammene av fullmakten fra
Staten.

Tilskuddsmottaker skal informeres skriftlig om
slike fullmakter som kan endres eller trekkes
tilbake av relevant fullmaktsgiver pad hvilket som
helst tidspunkt.
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E-mail address:
per.brevik@heidelbergcement.com

Telephone no.: +47 90 97 00 17

Name: Mannheimer Swartling
Advokatbyrd AB

Att. Peter Linderoth
Position: Partner

Post address: Carlsgatan 3, Malmg,
Sverige

E-mail address: peter.linderoth@msa.se

Telephone no.: +46 709 777 992

Each Party may replace its own Representative
and appoint a deputy by sending a written notice
to the other Party no later than 14 Days before
the replacement takes effect.

A Representative or his deputy may delegate
specific duties/task to one or more persons
appointed by him or her. The other Party's
Representative shall in such case be informed of
the power or attorney this person is granted.

If one Party finds fault with the other Party's
Representative, its deputy or a person to which
special task are delegated, this shall be brought
to the other Representative's attention in
writing. A Party shall take reasonable account of
the other Party's written stated views and, if
necessary, replace the relevant personnel.

4.2 Representation on the

Government's side

The Government may authorise Gassnova and/or
others, who are not in a competitive relationship
with the Recipient or its suppliers, to represent
the Government in connection with the
Agreement, as specified in the authorisation.

If the authorised person is a legal person, it shall
assign special authority to a physical person, as
well as to a possible deputy, to represent the
legal person within the scope of the authority
granted by the Government.

The Recipient shall be informed in writing of such
authorisations that may be changed or revoked
by the relevant principal at any time.

17



Bestemmelsen i punkt 4.1 siste avsnitt gjelder
tilsvarende for representasjon pa Statens side
etter dette punkt 4.2.

4.3 Rettslig kompetanse

Partenes Representanter i henhold til punkt 4.1
skal ha kompetanse til 8 opptre pa vegne av den
respektive Parten i alle saker som angar
Avtalen.

Juridiske og fysiske personer som har fatt
fullmakt i henhold til punkt 4.2 skal ha
kompetanse til 8 opptre pa vegne av Staten i
samsvar med den aktuelle fullmakten i saker
som angar Avtalen.

Tilskuddsmottaker kan ikke bygge rett pa
utsagn, handlinger eller unnlatelser som
innebzerer overskridelse av fullmakter.

Tilskuddsmottaker kan heller ikke bygge rett pd
fullmakter som er tilbakekalt, med mindre
Staten har unnlatt 8 informere skriftlig om
tilbakekallet og Tilskuddsmottaker er i aktsom
god tro.

Instruksjoner som beskrevet i punkt 8.5 kan
bare gis av Statens Representant i henhold til
punkt 4.1.

5. VARSEL, KRAV OG MELDINGER

5.1 Mellom Partene

Alle varsler, krav og andre meldinger under
Avtalen skal gis skriftlig til den andre Part for 3
kunne gjgres gjeldende. Som "skriftlig" regnes
brev sendt pr. post eller e-post til den annen
Parts Representant pa adresse eller
e-postadresse som angitt i punkt 4.1 eller som
senere endret etter skriftlig varsel.

5.2 Til representanter og fullmektiger
for Staten

I den grad det fglger av saerskilt fullmakt at
Gassnova og/eller andre skal representere
Staten i anledning varsler, krav og andre
meldinger, skal slike varsler, krav og andre
meldinger gis skriftlig til rette vedkommende i
henhold til fullmakten.

Dersom Tilskuddsmottaker er i tvil om hvem
som er rett adressat, skal det sendes samtidig
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The provision in clause 4.1 last paragraph
applies correspondingly to the representation on
the Government's side pursuant to this

clause 4.2.

4.3 Legal competence

The Parties' Representatives in accordance with
clause 4.1 shall have the competence to act on

behalf of the respective Party in all matters
relating to the Agreement.

Legal and physical persons that are granted
authority in accordance with clause 4.2 shall
have the competence to act on behalf of the
Government in accordance with the relevant
authorisation in matters relating to the
Agreement.

The Recipient cannot acquire any rights based on
statements, actions or omissions that exceed
authority.

Nor can the Recipient acquire any rights based
on authorisations that have been revoked,
unless the Government has failed to inform in
writing of the revocation and the Recipient is in
good faith.

Instructions as described in clause 8.5 can only
be provided by the Government's Representative
in accordance with clause 4.1.

5. NOTICES, CLAIMS AND
ANNOUNCEMENTS
5.1 Between the Parties

All notices, claims and announcements under the
Agreement must be provided in writing to the
other Party in order to be deemed valid. "In
writing" means by letter sent as mail or e-mail to
the other Party's Representative to the address
or e-mail address as stated in clause 4.1, or as
later amended following a written notice.

5.2 To the Government's
representative and authorised
persons

To the extent that it follows from a separate
authorisation that Gassnova and/or others shall
represent the Government in the event of
notices, claims and other announcements, such
notices, claims and other announcements shall
be provided in writing to the person concerned in
accordance with the authorisation.

If the Recipient is in doubt as to who the correct
addressee is, a copy shall simultaneously be sent

18



kopi til Statens Representant i henhold til
punkt 4.1.

Eventuelle krav om Avtalejustering etter Avtalen
punkt 26 skal alltid sendes til Statens
Representant i henhold til punkt 4.1.

5.3 Supplerende bestemmelser i

Vedlegg D

Bestemmelsene i dette punkt 5 suppleres av
bestemmelsene i Vedlegg D, saerlig punkt 15, og
dets Bilag 2 om dokumenthandtering.

DEL II - GENERELLE PRINSIPPER OG

RAMMEBETINGELSER
6. PARTENES HOVEDFORPLIKTELSER
6.1 Overordnet ansvars- og

risikofordeling

Avtalens forpliktelser og ansvars- og
risikofordelingen mellom Partene er basert pad
fglgende hovedprinsipper:

(a) Tilskuddsmottaker skal prosjektere,
bygge, drive og eie Fangstanlegget;

(b) Kostnader og risiko knyttet til etablering
og drift av Fangstanlegget deles mellom
Staten og Tilskuddsmottaker ved at
Staten yter Tilskudd basert pad
Tilskuddsmottakers faktiske kostnader til
etablering og drift av Fangstanlegget;

(c) Alle besparelser og inntekter knyttet til
fangst av CO; tilfaller Tilskuddsmottaker,
som ogsa har risikoen knyttet til hvilken
mengde CO, som fanges og verdien av
den besparelsen eller inntekten dette
innebaerer for Tilskuddsmottaker; og

(d) Staten beerer alle kostnader og risiko
knyttet til transport og lagring av CO..

Kostnadsdelingen (tilskuddsmodellen) som er
beskrevet i punkt (b) er den primaere
risikofordelingsmekanismen for s vidt gjelder
etablering og drift av Fangstanlegget, og
innebaerer at bade gkte og reduserte kostnader
deles mellom Partene i henhold til punkt 15 og
punkt 18.
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to the Government's Representative in
accordance with clause 4.1.

Any claims for Agreement Adjustments pursuant
to clause 26 of the Agreement shall always be
sent to the Government's Representative in
accordance with clause 4.1.

5.3 Additional provisions in Appendix D

The provisions under this clause 5 are
supplemented by the provisions in Appendix D,
in particular clause 15, and its Attachment 2 on
document management.

PART II - GENERAL PRINCIPLES AND
FRAMEWORK CONDITIONS

6. THE PARTIES' PRIMARY
OBLIGATIONS
6.1 The overall distribution of liability

and risks

The Agreement's obligations and distribution of
liability and risks between the Parties are based
on the following main principles:

(a) The Recipient shall plan, build, operate
and own the Capture Facility;

(b) Costs and risks associated with the
establishment and operation of the
Capture Facility shall be distributed
between the Government and the
Recipient by the Government providing
Support based on the Recipient's actual
costs for the establishment and operation
of the Capture Facility;

(c) All savings and revenues related to the
capture of CO; accrue to the Recipient,
which also carries the risk related to the
guantity of CO; that is captured as well as
the value of the savings or revenue this
entails for the Recipient; and

(d) The Government bears all costs and risks
related to the transport and storage of
COs,

The cost distribution (the support model)
described in item (b) is the primary risk sharing
mechanism that applies to the establishment and
operation of the Capture Facility, and means that
both increased and reduced costs are shared
between the Parties in accordance with clauses
15 and 18.
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Bare i de tilfeller der det er uttrykkelig angitt i
Avtalen punkt 26 har Tilskuddsmottaker rett til 3
kreve ytterligere tilskudd fra Staten.

Tilsvarende er det bare ved Tilskuddsmottakers
avtalebrudd i henhold til punkt 34 eller oppnadd
Maksimalavkastning Niva 1 i henhold til

punkt 20 at Staten har rett til & redusere
Tilskuddet.

I tillegg inneholder Avtalen absolutte grenser for
Partenes forpliktelser til & padra kostnader/yte
Tilskudd, samt absolutte grenser for reduksjon
av Tilskudd (med mindre det foreligger forsett
eller grov uaktsomhet).

Tilskuddsmottakers
hovedforpliktelser

6.2

Tilskuddsmottaker patar seg ved Avtalen &
utfgre Arbeidet og etablere og drive
Fangstanlegget i samsvar med Avtalen. Med
mindre det fglger uttrykkelig av Avtalen at
Staten helt eller delvis har patatt seg ansvar
eller risiko, skal Fangstanlegget etableres og
drives for Tilskuddsmottakers regning og risiko.

6.3 Statens hovedforpliktelser

Staten patar seg ved Avtalen 3 betale
Investeringstilskudd og Driftstilskudd til
Tilskuddsmottaker i samsvar med Avtalen. Dette
innebaerer at Staten patar seg 8 dekke en avtalt
andel av Tilskuddsmottakers faktiske kostnader
til etablering og drift av Fangstanlegget i
samsvar med Avtalen. Dette gjelder ogsa
kostnadsgkninger innenfor Avtalens rammer, og
som hovedregel uavhengig av arsak.

Staten patar seg ved Avtalen ogsa ansvar og
risiko for transport og lagring av CO; i samsvar
med Avtalen. Dette innebaerer at Staten for
egen regning og risiko skal sgrge for 3 stille til
radighet for Tilskuddsmottaker vederlagsfri
transport og lagring av CO; i samsvar med
Avtalen, og at Staten overtar ansvar og risiko
for CO, som leveres pa Utskipningspunktet.

Avtalen regulerer uttgmmende Statens
forpliktelser, ansvar og risiko knyttet til
etablering og drift av Fangstanlegget. Staten
skal ikke under noen omstendighet ha plikter,
ansvar eller risiko knyttet til Avtalen, Arbeidet
eller Fangstanlegget ut over hva som fglger av
Avtalen.
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The Recipient is only entitled to claim further
support from the Government in cases where
this follows expressly from clause 26 of the
Agreement.

Correspondingly, only in the event of the
Recipient's breach of contract pursuant to

clause 34 or achieved Maximum Return Level 1
pursuant to clause 20 is the Government entitled
to reduce the Support.

In addition, the Agreement contains absolute
limits in terms of the Parties' obligations to incur
costs/provide Support, as well as absolute limits
on the reduction of Support (unless in the event
of wilful or gross negligence).

6.2 The Recipient's main obligations

Under the Agreement, the Recipient undertakes
to perform the Work and to operate the Capture
Facility in accordance with the Agreement.
Unless it follows expressly from the Agreement
that the Government in whole or in part has
assumed liability or risk, the Capture Facility
shall be established and operated at the
Recipient's expense and risk.

6.3 The Government's main obligations
Under the Agreement, the Government
undertakes to pay Investment Support and
Operating Support to the Recipient in accordance
with the Agreement. This means that the
Government undertakes to cover an agreed
portion of the Recipient's actual costs for the
establishment and operation of the Capture
Facility in accordance with the Agreement. This
also applies to cost increases within the
framework of the Agreement, and as a main
rule, regardless of cause.

Under the Agreement, the Government also
assumes liability and risk for the transport and
storage of CO; in accordance with the
Agreement. This means that the Government, at
its own expense and risk, must make transport
and storage of CO; available to the Recipient,
free of charge, and that the Government
assumes liability and risk for the CO, that is
delivered at the Shipping Point.

The Agreement exhaustively regulates the
Government's obligations, liability and risks
related to the establishment and operation of the
Capture Facility. Under no circumstances shall
the Government have any obligations, liability or
risks related to the Agreement, the Work or the
Capture Facility beyond what is stated in the
Agreement.
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7. ORGANISERING OG
GIJENNOMF@RING
7.1 Organisering

Tilskuddsmottaker har ansvaret for &
gjennomfgre, organisere og fglge opp alt Arbeid
i samsvar med Avtalen.

Det vil ikke bli etablert felles styringsorganer
med beslutningsmyndighet under Avtalen.
Tilskuddsmottaker skal sgrge for sikker og
kostnadseffektiv organisering av Arbeidet i
samsvar med Avtalen, mens Staten skal ha rett
til informasjon og innsyn, samt fglge opp
Arbeidet som narmere beskrevet i Avtalen.

7.2 Prosjektorganisasjon
Tilskuddsmottaker skal ha en
prosjektorganisasjon med ngdvendig
kompetanse, mandat og ressurser til 3 sikre at
Arbeidet utfgres i samsvar med Avtalen.

Tilskuddsmottaker skal sgrge for at egen
organisasjon og tilsvarende hos
Tilskuddsmottakers leverandgrer tilfredsstiller de
kravene som blant annet fglger av Vedlegg D,
saerlig punkt 4 og punkt 10, herunder krav til
organisering, bemanning og overholdelse av
gjeldende regelverk.

7.3 Prosjektstyring

Tilskuddsmottaker skal ha et
prosjektstyringssystem som tilfredsstiller de
kravene som fglger av Vedlegg D punkt 6,
herunder krav til planlegging,
fremdriftsrapportering, kostnadsrapportering og
fakturering, samt tilhgrende maling og kontroll.
7.4 Kvalitetsledelse

Tilskuddsmottaker skal ha et
kvalitetsledelsessystem som tilfredsstiller de
kravene som fglger av Vedlegg D punkt 7. Det
skal blant annet utarbeides en kvalitetsplan, en
inspeksjons- og testplan, og et program for
revisjons- og verifikasjonsaktiviteter.

7.5 Risikostyring

Tilskuddsmottaker skal ha et
risikostyringssystem som tilfredsstiller de
kravene som fglger av Vedlegg D punkt 8.
Risikostyringssystemet skal sikre systematisk
identifikasjon og handtering av risiko.
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7. ORGANISATION AND
IMPLEMENTATION
7.1 Organisation

The Recipient is responsible for the
implementation, organisation and follow-up of all
Work in accordance with the Agreement.

No joint governing bodies with decision-making
authority will be established under the
Agreement. The Recipient shall ensure a safe
and cost-effective organisation of the Work in
accordance with the Agreement, while the
Government shall be entitled to information and
access, as well as follow-up of the Work as
described in more detailed in the Agreement.
7.2 Project organisation

The Recipient shall have a project organisation
with the necessary expertise, mandate and
resources to ensure that the Work is performed
in accordance with the Agreement.

The Recipient shall ensure that its own
organisation and the organisation of its suppliers
satisfy the requirements set out, inter alia, in
Appendix D, in particular clause 4 and clause 10,
including the requirements for organisation,
staffing and compliance with the applicable
regulations.

7.3 Project management

The Recipient shall have a project management
system that satisfies the requirements as set out
in Appendix D, in particular clause 6, including
requirements for planning, progress reporting,
cost reporting and invoicing, as well as related
measurements and control.

7.4 Quality management

The Recipient shall have a quality management
system that satisfies the requirements set out in
clause 7 of Appendix D. Among other things, a
quality plan, an inspection and test plan, and a
program for audit and verification activities shall
be prepared.

7.5 Risk management

The Recipient shall have a risk management
system that satisfies the requirements set out in
clause 8 of Appendix D. The risk management
system shall ensure systematic identification and
management of risks.
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7.6 HMS-ledelse

Tilskuddsmottaker skal sgrge for at Arbeidet
planlegges, organiseres og utfgres i samsvar
med krav fastsatt i eller i medhold av norske
myndigheters helse-, miljg- og
sikkerhetslovgivning, herunder forskrift om
systematisk helse-, miljg- og sikkerhetsarbeid i
virksomheter (FOR-1996-12-06-1127).

Tilskuddsmottaker skal for gvrig ha og fglge
systemer for ivaretakelse av helse, miljg og
sikkerhet som tilfredsstiller de kravene som
fglger av Vedlegg D punkt 9.

7.7 Etikk og samfunnsansvar

Tilskuddsmottaker skal overholde norske lover
og regler, og respektere grunnleggende krav til
menneskerettigheter, arbeidstakerrettigheter og
miljg.

Arbeidet og alle leveranser i denne forbindelse
skal utfgres under forhold som er i samsvar med
sentrale FN-konvensjoner, ILO-konvensjoner og
nasjonal arbeidslovgivning pa
produksjonsstedet.

Tilskuddsmottaker skal viderefgre og bidra til
etterlevelse av disse kravene ogsa hos
leverandgrer og disses underleverandgrer.

Tilskuddsmottaker skal for gvrig overholde krav
knyttet til etikk og samfunnsansvar som er
nermere beskrevet i Vedlegg D punkt 10.

8. RAPPORTERING, INNSYN OG
OPPFOLGING
8.1 Rapportering

Tilskuddsmottaker skal gjennom
Etableringsperioden og Driftsperioden utarbeide
oppdaterte statusrapporter og fremlegge disse
for Staten.

Naermere bestemmelser om rapportering og
krav til innhold i rapporter er gitt i Vedlegg D,
seerlig punkt 12.

8.2 Mgter

Tilskuddsmottaker skal i Etableringsperioden og
Driftsperioden arrangere og delta i regelmessige
statusmgter, grensesnittsmgter og andre mgter,
som narmere angitt i Vedlegg D punkt 13.

22

7.6 Health and safety management

The Recipient shall ensure that the Work is
planned, organised and carried out in accordance
with the requirements set out in or pursuant to
the Norwegian authorities' health, environmental
and safety legislation, including regulations on
systematic health, environmental and safety
work in enterprises (FOR-1996-12-06-1127).

The Recipient shall otherwise have and comply
with systems for health, environment and safety
that meet the requirements as set out in

clause 9 of Appendix D.

7.7 Ethics and social responsibility

The Recipient must comply with Norwegian laws
and regulations, and respect the basic
requirements for human rights, workers' rights
and the environment.

The Work and all related deliveries shall be
performed under conditions that are in
accordance with key UN conventions, ILO
conventions as well as national labour legislation
at the production site.

The Recipient shall also transfer and contribute
to the compliance with these requirements with
its suppliers and their sub-suppliers.

The Recipient must also comply with
requirements related to ethics and social
responsibilities are described in more detail in
clause 10 of Appendix D.

8. REPORTING, ACCES AND FOLLOW-
upP
8.1 Reporting

Throughout the Establishment Period and the
Operating Period, the Recipient shall prepare and
submit updated status reports to the
Government.

Further provisions on reporting and the required
content of the reports are provided in Appendix
D, in particular clause 12.

8.2 Meetings

During the Establishment Period and the
Operating Period, the Recipient shall arrange and
participate in regular status meetings, interface
meetings and other meetings as further specified
in clause 13 of Appendix D.

22



8.3 Dokumenter og annet
prosjekteringsmateriale
8.3.1 Master Document Register (MDR)

Tilskuddsmottaker skal utarbeide, oppdatere og
gi Staten tilgang til et Master Document Register
(MDR) i samsvar med Vedlegg D punkt 14.

Neermere bestemmelser om
dokumenthandtering og bruk av
Samhandlingsrom er gitt i Vedlegg D, seerlig
punkt 15.
8.3.2 Innsyn

Tilskuddsmottaker skal gi Staten innsyn i
dokumenter angitt i MDR og annet
prosjekteringsmateriale, og i rimelig utstrekning
gi tilleggsinformasjon og besvare sp@rsm%l.

8.3.3 Kommentarer

Staten har rett til 8 kommentere og gi innspill pd
dokumenter angitt i MDR, annet
prosjekteringsmateriale og andre forhold.

Tilskuddsmottaker skal vurdere og ta stilling til
Statens kommentarer. Dersom
Tilskuddsmottaker ikke tar Statens
kommentarer til fglge, skal Tilskuddsmottaker
orientere Staten om dette uten ugrunnet
opphold.

Statens kommentarer, eller fravaer av
kommentarer, skal under ingen omstendighet
frita eller redusere Tilskuddsmottakers
forpliktelser, ansvar eller risiko etter Avtalen.

Kommentarer og innspill fra Staten skal ikke
anses som instruksjoner, og gir ikke
Tilskuddsmottaker krav pd Avtalejustering i
henhold til punkt 26.

8.4 Revisjon og oppfelging

Staten har rett til & utfgre revisjoner,
verifikasjoner og gjennomganger av Arbeidet,
herunder ogsd av Tilskuddsmottakers
organisasjon, prosjektstyring, kvalitetsledelse,
risikostyring, HMS-ledelse og ivaretakelse av
etikk- og samfunnsansvar.

Tilskuddsmottaker skal fa rimelig
forh&ndsvarsel, normalt ikke kortere enn 14
Dager. Varselet skal angi formalet med
revisjonen, omfang og planlagt varighet.
Tilskuddsmottaker skal medvirke slik at
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8.3 Documents and other engineering
material
8.3.1 Master Document Register (MDR)

The Recipient must prepare, update and provide
the Government access to a Master Document
Register (MDR) in accordance with clause 14 of
Appendix D.

Further provisions on document management
and use of Interaction Room are provided in
clause 15 of Appendix D.

8.3.2 Access

The Recipient shall give the Government access
to documents listed in the MDR and other project
planning material, and, to a reasonable extent
provide additional information and reply to
inquiries.
8.3.3 Comments

The Government is entitled to comment on and
provide input to documents listed in the MDR,

other project planning material and other
matters.

The Recipient shall evaluate and consider the
Government's comments. If the Recipient does
not comply with the Government's comments,
the Recipient shall inform the Government of this
without undue delay.

The Government's comments, or lack thereof,
shall under no circumstances relieve the
Recipient from or reduce the Recipient's
obligations, liability or risk under the Agreement.

Comments and input from the Government shall
not be perceived as instructions, and do not
entitle the Recipient to Agreement Adjustments
pursuant to clause 26.

8.4 Audit and follow-up

The Government has the right to carry out
audits, verifications and reviews of the Work,
including of the Recipient's organisation, project
management, quality management, risk
management, HSE management and compliance
with its ethics and social responsibilities.

The Recipient shall be given reasonable notice,
normally not less than 14 Days in advance. The
notification shall state the purpose of the audit,
the scope and planned duration. The Recipient
shall co-operate, so that the audit can be carried
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revisjonen kan gjennomfgres pa en effektiv og
faglig forsvarlig mate.

Staten skal varsles om og ha rett til 8 delta i
revisjoner, verifikasjoner og andre
kvalitetssikringsprosesser som
Tilskuddsmottaker gjennomfgrer av sine
leverandgrer. Dersom det etter Statens
vurdering er ngdvendig, skal Staten ogs3 ha rett
til 8 kreve at Tilskuddsmottaker gjennomfgrer
revisjoner og verifikasjoner av leverandgrer og
kritiske prosesser i prosjektet.

Tilskuddsmottaker skal ha et effektivt og
dokumentert system som sikrer at forhold
avdekket i revisjoner og verifikasjoner blir rettet
opp og brakt i samsvar med gjeldende krav,
retningslinjer og prosedyrer innen kortest mulig
tid.

Staten kan, dersom Tilskuddsmottakers tiltak for
3 rette opp avvik ikke anses som tilstrekkelige,
kreve at Tilskuddsmottaker iverksetter naermere
angitte tiltak.

Krav om gjennomfgring av revisjoner mv. og
tiltak for & rette opp avvik etter dette punkt 8.4
skal ikke anses som instruksjoner i henhold til
punkt 8.5, og gir ikke Tilskuddsmottaker krav pa
Avtalejustering i henhold til punkt 26.

Naermere bestemmelser om revisjoner er gitt i
Vedlegg D, saerlig punkt 7.4, 9.3, 10.1 og 10.2.

8.5 Instruksjonsadgang

8.5.1 Instruksjon

Staten kan ved instruks palegge
Tilskuddsmottaker & prosjektere, bygge og/eller
drive Fangstanlegget pa en bestemt mate som
etter Statens oppfatning er gnskelig, herunder
blant annet av hensyn til Grensesnitt eller andre
deler av CCS-Prosjektet.

Instrukser etter denne bestemmelsen kan angd
alle sider ved Arbeidet og Milepaelene, men kan
ikke ga utenfor de tekniske rammene for eller
vaere av en annen art enn Arbeidet, eller samlet
sett ga ut over hva Partene med rimelighet
kunne regne med da Avtalen ble inngatt.

Staten kan heller ikke palegge endringer som
pafgrer Tilskuddsmottaker ulempe eller risiko for
tap knyttet til driften av Produksjonsanlegget.
Kostnader knyttet til Fangstanlegget som gir
grunnlag for Tilskudd etter Avtalen skal i denne
forbindelse ikke regnes som tap.
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out in an efficient and professionally sound
manner.

The Government shall be notified of and have
the right to participate in audits, verifications
and other quality assurance processes that the
Recipient carries out with its suppliers. If
deemed necessary by the Government, the
Government shall also have the right to require
the Recipient to carry out audits and verifications
of suppliers and critical processes in the project.

The Recipient shall have an efficient and
documented system that ensures that conditions
uncovered during audits and verifications are
rectified and brought in accordance with the
applicable requirements, guidelines and
procedures as soon as possible.

The Government may, if the Recipient's
measures to correct deviations are not
considered sufficient, require that the Recipient
implement further specified measures.

Requirements for carrying out audits etc. and
measures to correct deviations pursuant to this
clause 8.4 shall not be deemed as instructions
pursuant to clause 8.5, and do not entitle the
Recipient to Agreement Adjustments pursuant to
clause 26.

Further provisions on audits are provided in
Appendix D, in particular clauses 7.4, 9.3, 10.1
and 10.2.

8.5 Instruction rights

8.5.1 Instructions

The Government may, by instruction, order the
Recipient to design, build and/or operate the
Capture Facility in a specific manner as desired
by the Government, including, among other
things, of concern for Interfaces or other parts of
the CCS Project.

Instructions under this provision may apply to all
aspects of the Work and Milestones, but may not
go beyond the technical scope or be of a
different nature than the Work, or as a whole
exceed what the Parties could reasonably expect
upon the conclusion of the Agreement.

Nor can the Government impose changes that
inflict on the Recipient disadvantages or risk of
loss related to the operation of the Production
Facility. Costs related to the Capture Facility that
provide a basis for Support pursuant to the
Agreement, shall in such case not be deemed as
a loss.
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Endringer ut over det som fglger av dette
punkt 8.5.1 krever enighet mellom Partene.

8.5.2 Prosedyre og estimat

Dersom Staten vurderer 8 gi en instruks i
samsvar med dette punkt 8.5, skal
Tilskuddsmottaker varsles og gis anledning til 8
uttale seg. Staten kan be om at
Tilskuddsmottaker vurderer tekniske spgrsmal
og utarbeider et estimat over kostnads- og
tidskonsekvenser.

Dersom Tilskuddsmottaker er uenig i den
patenkte instruksen eller har forslag til andre
Igsninger, skal Partene i fellesskap sgke & finne
en optimal Igsning. Denne samarbeidsplikten
innebzerer ingen begrensning av Statens
instruksjonsadgang innenfor rammene av
punkt 8.5.1.

Etter mottak av instruks i samsvar med denne
bestemmelsen skal Tilskuddsmottaker utarbeide
et estimat over kostnads- og tidskonsekvenser.
Estimatet skal oversendes Staten innen 35
Dager fra mottak av instruksen.

Estimat utarbeidet i henhold til dette punkt 8.5.2
skal ikke veere bindende for Tilskuddsmottaker.
35-Dagersfristen for utarbeidelse av estimat skal
ikke veere preklusiv.

8.5.3 Virkninger

Ved mottak av instruks i henhold til Statens
instruksjonsadgang i samsvar med dette

punkt 8.5 skal Tilskuddsmottaker uten ugrunnet
opphold iverksette denne, selv om instruksens

virkninger ikke er fastsatt eller det er uenighet
mellom Partene om dette.

Eventuelle tids- og kostnadskonsekvenser av en
instruks i samsvar med denne bestemmelsen
reguleres uttgmmende i punkt 26. Instruks fra
Staten innebaerer ingen endring i
Tilskuddsmottakers ansvar eller risiko knyttet til
prosjektering og gjennomfgring i henhold til
Avtalen.

Tilskuddsmottaker kan likevel informere Staten i
henhold til punkt 8.5.2 om eventuelle problemer
eller risiko knyttet til Statens instruksjon, og
slike problemer eller risiko som Staten er
informert om pa forhdnd skal tas i betraktning
ved vurderingen av om det etter
omstendighetene foreligger et avtalebrudd.
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Changes beyond what follows from this
clause 8.5.1 require agreement between the
Parties.
8.5.2 Procedures and estimates

If the Government considers an instruction in
accordance with this clause 8.5, the Recipient
shall be notified and given the opportunity to
comment. The Government may request that the
Recipient assess technical issues and prepare an
estimate of the cost and time consequences.

If the Recipient disagrees with the proposed
instruction or suggests other solutions, the
Parties shall jointly seek to find an optimal
solution. This duty to cooperate does not limit
the Governments access to provide instructions
within the limits of clause 8.5.1.

Upon the receipt of instructions in accordance
with this provision, the Recipient shall prepare
an estimate of the cost and time consequences.
The estimate shall be forwarded to the
Government within 35 Days of the receipt of the
instruction.

An estimate prepared in accordance with this
clause 8.5.2 shall not be binding on the
Recipient. The 35-Day deadline for the
preparation of estimates shall not be preclusive.
8.5.3 Effects

Upon the receipt of an instruction in accordance
with the Government's right to instruct pursuant
to this clause 8.5, the Recipient shall without
undue delay, implement such instruction, even if
the effects of the instruction are not determined
or there is a disagreement between the Parties
on this matter.

Any time and cost consequences of an
instruction in accordance with this provision are
exhaustively regulated by clause 26. An
instruction from the Government does not entail
any change to the Recipient's responsibility and
risk related to the design and implementation in
accordance with the Agreement.

The Recipient may however inform the
Government in accordance with clause 8.5.2 of
any eventual difficulties or uncertainties inherent
with the Government'’s instruction, and such
difficulties or uncertainties that the Government
has been informed of in advance shall be taken
into consideration when determining, as the case
may be, if the Recipient is in breach of the
Agreement.
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8.5.4  Fullmakt til & gi instruks

Instruksen er kun gyldig og bindende for
Tilskuddsmottaker dersom den er utstedt av
Statens Representant. Instruksen skal for gvrig
veere skriftlig og i samsvar med kravene i
Vedlegg D punkt 15.

8.5.5 Fraveer av instruks

Kommentarer, forslag eller innspill fra Staten
skal aldri anses som en instruks.
Tilskuddsmottaker er falgelig ikke forpliktet til &
implementere disse med mindre de omfattes av
Tilskuddsmottakers forpliktelser etter Avtalen.
Fraveer av instruks fritar uansett ikke
Tilskuddsmottaker fra 8 utfgre Arbeidet i
samsvar med Avtalen. Statens hdndheving av
rettigheter som fremgar av Avtalen skal aldri
anses som en instruks (med mindre angitt som
sadan og utstedt i samsvar med bestemmelsene
i dette punkt 8.5).

8.6 Adgang til Fangstanlegget og

Arbeidet

Tilskuddsmottaker skal gi ubegrenset adgang for
Representantene, herunder eventuelle
stedfortredere, til Fangstanlegget og Arbeidet.
Det samme gjelder personer saerskilt
bemyndiget av Staten, forutsatt at dette er
varslet i rimelig tid.

Tredjemanns adgang til 8 inspisere
Fangstanlegget og Arbeidet er regulert i
punkt 30.2.

All adgang til Fangstanlegget og Arbeidet i
henhold til dette punkt 8.6 og/eller punkt 30.2,
eller p& annen mate i henhold til Avtalen, skal
skje i samsvar med Tilskuddsmottakers eller
dennes leverandgrers gjeldende regler pa
stedet, og for gvrig i samsvar med Avtalens
konfidensialitetsbestemmelser hvis og s3 langt
de er relevante.

9. REGELVERK, TILLATELSER OG
PALEGG
9.1 Tilskuddsmottakers forpliktelser

Tilskuddsmottaker skal til enhver tid i
Tilskuddsperioden sgrge for:

at Arbeidet utfgres i overensstemmelse
med gjeldende regelverk og at
Fangstanlegget til enhver tid tilfredsstiller
det samme;

(a)

26

8.5.4 Authority to issue instruction

The instruction is only valid and binding for the
Recipient if it has been issued by the
Government's Representative. The instruction
shall be in writing and in accordance with the
requirements pursuant to clause 15 of Appendix
D.
8.5.5 Absence of instruction

Comments, suggestions or input from the
Government shall never be considered as
instructions. Consequently, the Recipient shall
have no obligation to implement such unless
these are comprised by the Recipients
obligations pursuant to the Agreement. The
absence of instructions does in any case not
exempt the Recipient from performing the Work
in accordance with the Agreement. The
Government's application of rights set forth in
the Agreement shall never be perceived as an
instruction (unless designated as such and
issued pursuant to the provisions of this

clause 8.5).

8.6 Access to the Capture Facility and
the Work

The Recipient shall give the Representatives,
including any deputies, with unlimited access to
the Capture Facility and the Work. The same
applies to persons specifically authorised by the
Government, provided that this has been notified
within reasonable time.

A third party's access to inspect the Capture
Facility and the Work is regulated in clause 30.2.

Any access to the Capture Facility and the Work
in accordance with this clause 8.6 and/or clause
30.2, or otherwise pursuant to the Agreement,
shall be conducted subject to the Recipient’s, or
its contractors’, site regulations as applicable
from time to time and further to the
confidentiality terms of the Agreement if and as
far as applicable.

o. REGULATIONS, PERMISSIONS AND
ORDERS
9.1 The Recipient's obligations

The Recipient shall, at any time during the
Support Period, ensure:

(a) that the Work is performed in accordance
with the applicable regulations and that
the Capture Facility at all times satisfies
the same;
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& innhente og opprettholde alle tillatelser,
bdde offentlig- og privatrettslige, som er
pdkrevd for Arbeidet og Fangstanlegget;
og

(b)

(c) & oppfylle og overholde alle
offentligrettslige palegg forbundet med
Arbeidet og Fangstanlegget.

9.2 Manglende og forsinkede tillatelser

Tilskuddsmottaker har ansvaret for 8 sgke om

og felge opp ngdvendige tillatelser til Arbeidet
og Fangstanlegget, slik at disse foreligger i tide.

Manglende eller forsinkede tillatelser gir bare
Tilskuddsmottaker krav pa justering av
Ferdigstillelsesfristen i henhold til punkt 26
dersom dette skyldes forhold utenfor
Tilskuddsmottakers kontroll som han ikke med
rimelighet kunne forutse eller overvinne fglgene
av.

Eventuelle kostnadskonsekvenser av manglende
eller forsinkede tillatelser, herunder
kostnadskonsekvenser av forsinket
Ferdigstillelse, reguleres av punktene 15 og 18,
og gir ikke Tilskuddsmottaker krav pd ytterligere
tilskudd eller andre endringer i Avtalen.

9.3 Endringer i offentligrettslige regler
og tidligere gitte tillatelser

Dersom offentligrettslige regler endres etter at
Avtalen er inngatt, og endringen har
konsekvenser for Arbeidet eller Fangstanlegget
som ligger utenfor hva Tilskuddsmottaker med
rimelighet kunne ta i betraktning pa tidspunktet
for inngé’nelse av Avtalen, kan Tilskuddsmottaker
kreve Ferdigstillelsesfristen justert i samsvar
med punkt 26. P& samme mate behandles klare
endringer i offentlige myndigheters praktisering
av offentligrettslige regler.

Tilsvarende gjelder for endringer, omgjgring
eller tilbaketrekning av offentligrettslige
tillatelser knyttet til Arbeidet eller
Fangstanlegget etter at Avtalen er inngatt,
forutsatt at dette skyldes forhold utenfor
Tilskuddsmottakers kontroll som han ikke med
rimelighet kunne forutse eller overvinne fglgene
av.

Eventuelle kostnadskonsekvenser av at
offentligrettslige regler eller tillatelser endres
eller omgjgres etter at Avtalen er inng%tt,
reguleres av punktene 15 og 18, og gir ikke
Tilskuddsmottaker krav pd ytterligere tilskudd
eller andre endringer i Avtalen.
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(b) to obtain and maintain all permissions,
both public and private, that are required
for the Work and the Capture Facility; and

(c) to meet and comply with all mandatory
requirements associated with the Work
and the Capture Facility.

9.2 Missing and delayed permissions

The Recipient is responsible for applications and

follow-up of necessary permissions for the Work

and the Capture Facility, and ensure that these
are available on time.

Missing or delayed permissions only entitles the
Recipient to adjust the Deadline for Completion
in accordance with clause 26 if these are due to
circumstances beyond the Recipient's control,
and of which he could not reasonably predict or
overcome the consequences.

Any cost consequences due to missing or
delayed permissions, including cost
consequences due to delayed Completion, are
regulated by clauses 15 and 18, and do not
entitle the Recipient to additional support or
other amendments to the Agreement.

9.3 Changes to rules and previously
granted permissions

In the event public law rules are amended or
changed after the conclusion of the Agreement,
and the changes have consequences for the
Work or the Capture Facility beyond what could
reasonably have been foreseen by the Recipient
at the time when the Agreement was entered
into, the Recipient may require an adjustment of
the Deadline for Completion in accordance with
clause 26. The same applies in the event of clear
changes to the public authorities' practice of
public law regulations.

The same applies also in the event permissions
related to the Work or the Capture Facility are
amended, changed or withdrawn after the
conclusion of the Agreement, provided that this
is due to circumstances beyond the Recipient's
control, and of which he could not reasonably
predict or overcome the consequences.

Any cost consequences resulting from
amendments to or reversals of public law
regulations or permissions after the conclusion of
the Agreement are regulated by clauses 15 and
18, and do not entitle the Recipient to additional
support or other amendments to the Agreement.
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10. SKATT OG AVGIFT

10.1 Tilskudd uten merverdiavgift

Tilskuddsberettigede Etableringskostnader,
Tilskuddsberettigede Driftskostnader og Tilskudd
fra Staten i henhold til Avtalen skal beregnes
eksklusive merverdiavgift, jf. bindende
forhandsuttalelse fra Skattedirektoratet datert
25. juni 2020 (Skattedirektoratets

referanse: 2020/5291128).

10.2 Innbetaling av skatter og avgifter
Tilskuddsmottaker er ansvarlig for innbetaling av
merverdiavgift og andre skatter og avgifter i
tilknytning til Avtalen, Arbeidet og
Fangstanlegget. Skatte- og avgiftskrav skal
betales rettidig av Tilskuddsmottaker i samsvar
med det til enhver tid gjeldende regelverk.

10.3 Endringer i skatter og avgifter
Endringer i skatter eller avgifter i lgpet av
Tilskuddsperioden gir ikke Tilskuddsmottaker
krav pd ytterligere tilskudd ut over det som
fglger av punktene 15 og 18, eller andre
endringer i Avtalen.

11. REGELVERKET OM OFFENTLIGE
ANSKAFFELSER MV,

Tilskuddsmottaker skal fglge lov og forskrift om
offentlige anskaffelser ved tildeling av
leverandgrkontrakter sa langt regelverket
kommer til anvendelse p& anskaffelser under
Avtalen. Tilskuddsmottaker skal vurdere i
hvilken grad reglene kommer til anvendelse og
har risikoen for denne vurderingen.

Tilskuddsmottaker er kjent med
anskaffelsesforskriften (FOR-2016-08-12-974) §
1-3, som innebaerer at anskaffelsesloven (LOV-
2016-06-17-73) og anskaffelsesforskriften
gjelder nar private inngdr bygge- og
anleggskontrakter og tilknyttede
tjenestekontrakter hvor det offentlige yter et
direkte tilskudd pa mer enn 50 %.

For gvrig skal Tilskuddsmottaker fglge
hovedprinsippene i lov om offentlige anskaffelser
og tildele alle kontrakter etter konkurranse, i
samsvar med god industripraksis.
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10. TAXES AND FEES

10.1 Support exclusive of value added
tax

Eligible Establishment Costs, Eligible Operating
Costs and Support from the Government in
accordance with the Agreement shall be
calculated exclusive of VAT, ref. The Norwegian
Tax Administration's advance ruling dated

25 June 2020 (the Norwegian Tax
Administration's reference: 2020/5291128).
10.2 Payment of taxes and fees

The Recipient is responsible for the payment of
value added tax and other taxes and fees in
connection with the Agreement, the Work and
the Capture Facility. Claims for taxes and fees
shall be paid in a timely manner by the Recipient
in accordance with the at all times applicable
regulations.

10.3 Amendments to taxes and fees
Amendments to taxes or fees during the Support
Period do not entitle the Recipient to additional
support beyond what follows from clauses 15
and 18, or other amendments to the Agreement.

REGULATIONS ON PUBLIC
PROCURMENT ETC.

11.

The Recipient shall comply with the laws and
regulations on public procurement when
awarding supplier contracts to the extent such
regulations are applicable to procurements under
the Agreement. The Recipient shall assess to
what extent the regulations are applicable and
holds the risk of such assessment.

The Recipient is aware of section 1-3 of the
Procurement Regulations (FOR-2016-08-12-
974), which imply that the Procurement Act
(LOV-2016-06-17-73) and Procurement
Regulations apply when private undertakings
enter into building and construction contracts, as
well as associated service contracts, where the
public grants support of more than 50%.

The Recipient shall also comply with the main
principles of the Public Procurement Act and
award all contracts following a competitive
tendering, in accordance with good industry
practice.
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DEL III - ETABLERING

12, ETABLERING AV FANGSTANLEGGET

12.1 Prosjektering og bygging av

Fangstanlegget

Tilskuddsmottaker skal sgrge for etablering av
Fangstanlegget i samsvar med Avtalen. Dette
innebaerer at Tilskuddsmottaker har ansvar for
prosjektering, innkjgp, bygging, integrasjon og
ferdigstillelse av Fangstanlegget.

Kostnadene til etablering av Fangstanlegget
reguleres av punkt 15.

Tilskuddsmottaker kan bare kreve
Avtalejustering ved hindringer som utgjgr Force
Majeure eller ved andre forhold som Staten
uttrykkelig har patatt seg hele risikoen for i
henhold til punkt 26.

Tilskuddsmottakers forpliktelser, risiko og
ansvar etter Avtalen pavirkes ikke av at deler av
Arbeidet utfgres av leverandgrer, med mindre
annet fremgar uttrykkelig av Avtalen.
Tilskuddsmottaker skal lojalt hdndheve alle
rettigheter og befgyelser overfor leverandgrer,
herunder for & ivareta Statens interesser i
samsvar med Avtalen.

12.2 Krav til Fangstanlegget

Overordnede krav til Fangstanlegget, herunder
Designkapasitet og Kvalitetskrav, fremgar av
Vedlegg A og Design Basis for CCS-Prosjektet
(Bilag 1 til Vedlegg A). Tilskuddsmottaker skal
utfgre eller besgrge utfgrt alt arbeid som er
ngdvendig for a ferdigstille og drive
Fangstanlegget i samsvar med Avtalen.

Planlagt utfgrelse av Arbeidet er beskrevet
naermere i Tilskuddsmottakers
Arbeidsbeskrivelse (Bilag 2 til Vedlegg A) og
Forprosjekt (Bilag 3 til Vedlegg A). Verken
Vedlegg A eller bilagene til dette inneholder en
uttgmmende beskrivelse av Tilskuddsmottakers
forpliktelser.

Vilkdrene i Vedlegg A og Design Basis ligger fast
0og kan bare endres ved avtale mellom Partene
eller instruks fra Staten i henhold til punkt 8.5.

Ogsa Tilskuddsmottakers Arbeidsbeskrivelse og
Forprosjekt er bindende for Tilskuddsmottaker,
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PART III - ESTABLISHMENT

12. ESTABLISHMENT OF THE CAPTURE
FACILITY
12.1 Design and construction of the

Capture Facility

The Recipient shall ensure the establishment of
the Capture Facility in accordance with the
Agreement. This implies that the Recipient is
responsible for design, procurement,
construction, integration and completion of the
Capture Facility.

The costs for the establishment of the Capture
Facility are regulated by clause 15.

The Recipient may only require an Agreement
Adjustment in the event of impediments that
constitute a Force Majeure or in the event of
other circumstances for which the Government
has explicitly assumed full responsibility in
accordance with clause 26.

The Recipient's obligations, risks and liabilities
under the Agreement are not affected by the fact
that parts of the Work are performed by
suppliers, except as expressly stated in the
Agreement. The Recipient shall loyally enforce all
rights and powers towards suppliers, including
safeguarding the Government's interests in
accordance with the Agreement.

12.2 Requirements for the Capture
Facility

The overall requirements for the Capture Facility,
including Design Capacity and Quality
Requirements, are set out in Appendix A and
Design Basis for the CCS Project (Attachment 1
to Appendix A). The Recipient shall perform or
arrange for the performance of all work
necessary to complete and operate the Capture
Facility in accordance with the Agreement.

Planned execution of the Work is described in
more detail in the Recipient's Work Description
(Attachment 2 to Appendix A) and FEED
(Attachment 3 to Appendix A). Neither Appendix
A nor the attachments thereto contain an
exhaustive description of the Recipient's
obligations.

The terms and conditions in Appendix A and
Design Basis are fixed and may only be amended
by agreement between the Parties or instruction
from the Government in accordance with

clause 8.5.

Also the Recipient's Work Description and FEED
are binding on the Recipient, but these may be
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men disse kan endres av Tilskuddsmottaker i
samsvar med punkt 12.3 og forutsettes ogsa
videreutviklet innenfor Avtalens rammer i
samsvar med Vedlegg A punkt 8.

Verken feil, mangler, videreutvikling, vekst eller
endringer i forhold til Forprosjektet eller
Tilskuddsmottakers Arbeidsbeskrivelse gir
grunnlag for Avtalejustering i henhold til

punkt 26 eller andre endringer i Avtalen. Dette
innebaerer at bade kostnadsreduksjoner og
kostnadsgkninger deles mellom Partene i
henhold til punkt 15.

Tilskuddsmottaker kan heller ikke kreve
Avtalejustering i henhold til punkt 26 eller
ytterligere tilskudd ut over det som fglger av
punktene 15 og 18 ved mindre endringer i
Design Basis som ikke pafgrer
Tilskuddsmottaker merkostnader av betydning
ut over det som med rimelighet kunne forutses.
Dette gjelder uavhengig av om endringen skjer
ved instruksjon i henhold til punkt 8.5 eller pd
annen mate.

Ved vurderingen av hva Tilskuddsmottaker med
rimelighet kunne forutse, skal det blant annet
legges vekt pa dialogen mellom
Tilskuddsmottaker, Gassnova og Transport- og
Lageransvarlig forut for inngdelsen av Avtalen.

12.3 Prosjekteringsendringer
Tilskuddsmottaker skal sgrge for at
prosjekteringsunderlaget fra Forprosjektet
utvikles i samsvar med Vedlegg A punkt 8.

Dersom det er ngdvendig av tekniske grunner,
eller hensiktsmessig for 8 oppna
kostnadsreduksjon eller forbedringer, kan
Tilskuddsmottaker innenfor rammene av Design
Basis og Avtalen for gvrig gjgre endringer i
forhold til Forprosjekt og Tilskuddsmottakers
Arbeidsbeskrivelse.

Staten skal holdes orientert om slike endringer i
forhold til Forprosjekt eller Tilskuddsmottakers
Arbeidsbeskrivelse. Endringer som kan antas &
ha betydning for Grensesnitt eller andre deler av
CCS-Prosjektet i Etablerings- eller
Driftsperioden, skal varsles saerskilt fgr de
implementeres.

Dersom en foresldtt endring etter Statens syn
ikke er forenlig med andre deler av CCS-
Prosjektet, kan Staten palegge
Tilskuddsmottaker & gjennomfgre i henhold til
Forprosjekt eller Tilskuddsmottakers
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amended by the Recipient in accordance with
clause 12.3 and are also presumed further
developed within the framework of the
Agreement in accordance with clause 8 of
Appendix A.

Neither errors, deficiencies, further
development, growth nor amendments related to
the FEED or the Recipient's Work Description
provide basis for Agreement Adjustments in
accordance with clause 26 or other changes to
the Agreement. This implies that both cost
reductions and cost increases are distributed
between the Parties in accordance with

clause 15.

Nor can the Recipient require Agreement
Adjustments in accordance with clause 26 or
additional support beyond what follows from
clauses 15 and 18 for minor amendments to the
Design Basis that do not incur on the Recipient
additional costs of significance beyond what
could reasonably be foreseen. This applies
regardless of whether the amendments are
made according to instructions in accordance
with clause 8.5 or otherwise.

In the assessment of what the Recipient could
reasonably foresee, emphasis shall inter alia be
placed on the dialogue between the Recipient,
Gassnova and the Transport and Storage
Operator prior to the conclusion of the
Agreement.

12.3 Design changes

The Recipient shall ensure that the project
planning documentation from the FEED is

developed in accordance with clause 8 of
Appendix A.

If necessary, for technical reasons or for the
purposes of obtaining costs reductions or
improvements, the Recipient may within the
scope of the Design Basis and the Agreement,
make changes compared to the FEED and the
Recipient's Work Description.

The Government shall be kept informed of such
changes compared to the FEED or the Recipient's
Work Description. Any changes that may be
considered of importance to the Interface or
other parts of the CCS Project during the
Establishment or Operating Periods must be
notified separately before they are implemented.

If a proposed change, in the Government's view,
is not compatible with other parts of the CCS
Project, the Government may order the Recipient
to perform in accordance with the FEED or the
Recipient's Work Description. Such an order does
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Arbeidsbeskrivelse. Et slikt palegg utgjor ikke en
instruks i henhold til Avtalen punkt 8.5, og gir
ikke grunnlag for Avtalejustering.

Tilskuddsmottaker kan ogsa be om endringer i
Design Basis ved uforutsette problemer knyttet
til funksjonalitet av fangstteknologi eller
integrasjon mellom Fangstanlegget og
Produksjonsanlegget, som har negativ
innvirkning pa driften av Produksjonsanlegget,
og som Tilskuddsmottaker ikke med rimelighet
kan unnga eller overvinne fglgene av uten
ulempe eller tap knyttet til driften av
Produksjonsanlegget.

Staten skal ikke nekte samtykke uten rimelig
grunn. Ulempe eller merkostnader av betydning
for andre deler av CCS-Prosjektet eller

CO, Helkjede skal alltid anses som rimelig
grunn.

13. LEVERANDGRKONTRAKTER

13.1 Kontraktstrategi

Tilskuddsmottaker skal ha en kontraktstrategi
som beskrevet i Vedlegg D punkt 5. Anskaffelser
skal gjennomfgres i samsvar med denne.

13.2 Krav til leverandgrkontrakter

13.2.1 Markedsmessig ansvars- og

risikofordeling

Tilskuddsmottaker skal i alle
leverandgrkontrakter tilstrebe reguleringer som
begrenser Tilskuddsmottakers kostnader og
risiko, og som samtidig tilrettelegger for god
prosjektgjennomfgring.

Tilskuddsmottaker skal herunder tilstrebe at alle
leverandgrkontrakter inngds pa markedsmessige
vilkar med:

(a) En risikofordeling som innebaerer at
leverandgren baerer en vesentlig del av
risikoen for forhold innenfor hans kontroll;

(b) Et vederlagsformat som er tilpasset

ytelsene og som sikrer en rimelig balanse

mellom kostnadsniva og
forutberegnelighet;

(c) En betalingsplan hvor en rimelig andel av
vederlaget fa@rst forfaller til betaling etter
ferdigstillelse/levering eller sikres ved en
garanti som gir tilfredsstillende sikkerhet;
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not constitute an instruction in accordance with
clause 8.5 of the Agreement, and does not
provide basis for an Agreement Adjustment.

The Recipient may also request an amendment
to the Design Basis in the event of unforeseen
problems in relation to the functionality of the
capture technology or integration of the Capture
Facility with the Production Facility, which have
an adverse impact on the operation of the
Production Facility, and which the Recipient
cannot reasonably avoid or overcome the effects
of without inconvenience or loss related to the
operation of the Production Facility.

The Government shall not withhold its consent
without reasonable cause. Adverse impact or
significantly increased costs for other parts of
the CCS Project or the CO; Chain shall always be
considered as a reasonable cause.

13. SUPPLIER CONTRACTS

13.1 Contract strategy

The Recipient's shall have a contract strategy as
described in clause 5 of Appendix D.
Procurements shall be made in accordance with
this.

13.2 Requirements for supplier
contracts
13.2.1 Distribution of liability and risks on

market terms

In all supplier contracts, the Recipient shall
strive to include regulations that limit the
Recipient's costs and risks while facilitating a
good project execution.

The Recipient shall also strive for all supplier
contracts to be entered into on market terms
with:

(a) Arrisk distribution where the supplier
carries a significant part of the risk for
conditions within his control;

(b) A remuneration format that is adapted to
the performances and that ensures a
reasonable balance between cost level and
predictability;

(c) A payment plan where a reasonable share
of the remuneration first falls due for
payment after the completion/delivery or
is secured by a guarantee that provides
sufficient security;
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(d)

(e)

(F)

Sanksjoner ved forsinkelse som gir
leverandgren insentiv til & levere
kontraktsmessig til avtalt tid;

Garantier som gir krav p& utbedring av feil
for leverandgrens regning eller erstatning
for utbedringskostnader, og uten urimelig
omfattende eller usedvanlige
ansvarsbegrensninger; og

Garantiperiode og reklamasjonsfrist som
sikrer en reell mulighet til & avdekke
mangler og fremsette garantikrav etter
ferdigstillelse/levering.

13.2.2 Absolutte krav til IPR, avbestilling mv.

Alle leverandgrkontrakter skal inneholde
fglgende vilkar:

(a)

(b)

()

(d)

(e)

(F)

Plikt for leverandgren til 8 ha et
prosjektstyringssystem i samsvar med
kravene i Vedlegg D punkt 6.1;

Plikt for leverandgren til 8 gjore
tilgjengelig teknologi som utvikles i
forbindelse med leveransen etter
leveranseavtalen i hele E@S-omradet pd
markedsmessige og kommersielle vilkar,
men med unntak for
Bakgrunnsrettigheter;

Plikt for leverandgren til 8 legge til rette
for at Tilskuddsmottaker kan oppfylle sine
forpliktelser knyttet til gevinstrealisering
og kunnskapsdeling i henhold til punkt 30,
herunder plikt til & dele informasjon med
Tilskuddsmottaker;

Skadeslgsholdelse fra leverandgren i
tilfelle inngrep i patentrettigheter eller
andre immaterielle rettigheter i
forbindelse med Arbeidet eller
Tilskuddsmottakers bruk av
Fangstanlegget;

I tilfelle inngrep i patentrettigheter eller
andre immaterielle rettigheter, en plikt for
leverandgren til for egen regning 8
anskaffe ngdvendige lisensrettigheter eller
foreta ngdvendige modifikasjoner i
leveransen for & sikre at
Tilskuddsmottakers bruk av denne ikke er
i strid med tredjemanns rettigheter;

Oppsigelses-/avbestillingsrett for
Tilskuddsmottaker som gir
Tilskuddsmottaker samme adgang til
oppsigelse/avbestilling som Staten har
etter denne Avtalen, og med eventuell
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(d)

(e)

()

13.2.2

Delay penalties that give the supplier an
incentive to deliver contractually at the
agreed time;

Guarantees that ensure rectification of
errors at the supplier's expense or
compensation for rectification costs, and
without unreasonably extensive or unusual
limitations of liability; and

Guarantee period and time allowed for
claims that ensure a genuine possibility to
uncover defects and make guarantee
claims after the completion/delivery.

Absolute requirements for IPR,
cancellation etc.

All supplier contracts shall contain the following
terms and conditions:

(a)

(b)

(©)

(d)

(e)

()

A duty for the supplier to have a project
management system in accordance with
the requirements as set out in clause 6.1
of Appendix D;

A duty for the supplier to make available
technology that is developed in connection
with the delivery under the supply contract
throughout the EEA on market-based and
commercial terms, but excluding any
Background Rights;

A duty for the supplier to facilitate the
Recipient's ability to meet its requirements
related to benefits realisation and
knowledge sharing in accordance with
clause 30; including a duty to share
information with the Recipient.

Indemnification by the supplier in the
event of infringement of patent rights or
other intellectual property rights in
connection with the Work or the
Recipient's use of the Capture Facility;

In the event of infringement of patent
rights or other intellectual property rights,
an obligation on the supplier's behalf to
acquire, at his own expense, the
necessary license rights or to make any
necessary modifications of the delivery to
ensure that the Recipient's use of such is
not in violation of any third party rights;

Termination/cancellation right for the
Recipient, granting the Recipient the same
access to termination/cancellation as the
Government has under this Agreement,
and with any compensation for
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oppsigelses-/avbestillingserstatning
begrenset til leverandgrens padratte
kostnader tillagt fortjenestetap, og
sedvanlig tapsbegrensningsplikt;

(g) Rett for Tilskuddsmottaker til 8 gi Staten
samme innsyn/informasjon knyttet til
kontrakten som Tilskuddsmottaker har;

(h) Krav til etikk og samfunnsansvar som

viderefgrer Avtalens krav;

(i) Rett for Tilskuddsmottaker til 8 utfgre
revisjoner, verifikasjoner og
gjennomganger av leverandgrens arbeid
for & sikre etterlevelse av kravene nevnt i
dette punkt 13.2.2; og

§))] Norsk lovvalg og tvistelgsning ved
alminnelige domstoler i Norge.

Kravene i bokstavene (a) til (j) gjelder bare i
den grad det er relevant ut fra anskaffelsens
innhold. Dersom det ikke er mulig for
Tilskuddsmottaker 8 fa gjennomslag for disse
vilkdrene i forhandlinger med leverandgrer, kan
Tilskuddsmottaker be om at Staten samtykker til
avvik. Staten skal ikke nekte & gi slikt samtykke
uten rimelig grunn.

13.2.3 Viderefgring av visse forpliktelser

Ved bruk av leverandgrer er det
Tilskuddsmottakers ansvar at Avtalens
forpliktelser reflekteres i leverandgrkontaktene
hvis og i den grad dette er ngdvendig for at
Tilskuddsmottakers skal kunne oppfylle sine
forpliktelser overfor Staten etter Avtalen. Dette
gjelder saerlig punktene 15.3, 28.2, 32.4 0og 35 i
Avtalen.
13.3 Informasjon om sentrale
leverandgrkontrakter

Tilskuddsmottaker skal holde Staten orientert
om forhandling og inng3else av, og
hovedinnholdet i, alle leverandgrkontrakter med
en forventet kontraktsverdi over NOK 100
millioner.

Det samme gjelder senere ikke-ubetydelige
endringer i arbeidsomfang, fremdriftsplan eller
avtalte vilkar i slike leverandgrkontrakter.
Endringer som kan antas a ha betydning for
Grensesnitt eller andre deler av CCS-Prosjektet i
Etablerings- eller Driftsperioden, herunder for
Ferdigstillelsen, skal varsles szerskilt fgr de
implementeres.
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termination/cancellation limited to the
supplier's incurred costs plus loss of
profits, and customary obligation to
mitigate losses;

(g) Aright for the Recipient to provide the
Government with the same
access/information related to the contract
as that of the Recipient;

(h)  Requirements relating to ethics and social

responsibility that transfer the
requirements under this Agreement;

(i) A right for the Recipient to carry out
audits, verifications and reviews of the
supplier's work to ensure compliance with
the requirement as set out in this
clause 13.2.2; and

6)) Norwegian choice of law and dispute
solution before ordinary courts in Norway.

The requirements in letters (a) to (j) only apply
to the extent they are relevant based on the
content of the acquisition. If it is not possible for
the Recipient to obtain these terms and
conditions in the negotiations with the suppliers,
the Recipient may request the Government's
consent for deviations. The Government shall not
refuse to provide such consent without
reasonable cause.

13.2.3 Transfer of certain obligations

When contracting with suppliers it is the
Recipient's responsibility to ensure that, the
obligations of the Agreement are reflected in
supplier contracts if and to the extent that this is
necessary for the Recipient to be able to fulfil its
obligations to the Government under the
Agreement. This applies in particular to clauses
15.3, 28.2, 32.4 and 35 of the Agreement.

13.3 Information on key supplier
contracts

The Recipient shall keep the Government
informed of the negotiation and conclusion of, as
well as the main content of, all supplier contract
with an expected contractual value above

NOK 100 million.

The same applies to subsequent non-material
changes to the scope of work, progress plan or
the agreed terms and conditions of such supplier
contracts. Any changes that may be considered
to have significance for the Interface or other
parts of the CCS Project during the
Establishment or Operating Periods, including for
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Nzermere regler er gitt i Vedlegg D, seerlig,
punkt 6.2, punkt 6.4, punkt 6.5 og punkt 12.1.

13.4 Innsyn i leverandgrkontrakter
Tilskuddsmottaker skal pa forespgrsel gi Staten
fullt innsyn i alle leverandgrkontrakter uansett
kontraktsverdi, herunder alle tilleggs- eller
endringsavtaler, endringsordrer,
endringsordreforespgrsler, omtvistede
endringsordrer, mgtereferater og annen
korrespondanse.

13.5 Tvister knyttet til
leverandgrkontrakter

Tilskuddsmottaker skal holde Staten orientert
om uenigheter og rettstvister i tilknytning til
leverandgrkontrakter. Tilsvarende gjelder
eventuelle andre tvister som kan ha betydning
for etablering eller drift av Fangstanlegget, eller
for omfanget av Investeringstilskudd eller
Driftstilskudd.

Staten har rett, men ikke plikt, til & utgve
partshjelp innenfor rammene av tvisteloven
(LOV-2005-06-17-90) § 15-7.

Potensielle forlik skal forelegges Staten for
kommentarer fgr forlik inngas. Avtalens
punkt 8.5 gjelder tilsvarende sa langt den
passer.

14. FREMDRIFTSPLANER OG
FORSINKELSE
14.1 Milepaler

Tilskuddsmottaker skal ved etableringen av
Fangstanlegget overholde fristene angitt som
Milepaeler i Vedlegg C.

Milepaelene skal ligge fast gjennom
Etableringsperioden. Milepalene kan bare
endres i samsvar med Avtalens punkt 26,
instruks i henhold til punkt 8.5 eller avtale
mellom Partene.

14.2 Tilskuddsmottakers
fremdriftsplaner

Tilskuddsmottaker skal utarbeide og lgpende
oppdatere Overordnet Plan, Detaljplan og
Arbeidsplan i samsvar med Vedlegg C og
Vedlegg D punkt 6.2.
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the Completion, shall be notified separately
before they are implemented.

Further regulations are provided in Appendix D,
in particular clause 6.2, clause 6.4, clause 6.5
and clause 12.1.

13.4 Access to supplier contracts
Upon request, the Recipient shall provide the
Government with full access to all supplier
contracts regardless of the contractual value,
including all supplementary or amendment
agreements, change orders, change order
requests, disputed change orders, minutes of
meetings and other correspondence.

13.5 Disputes related to supplier
contracts

The Recipient shall keep the Government
informed of any disagreements and legal
disputes related to supplier contracts. The same
applies to any other disputes that may affect the
establishment or operation of the Capture
Facility, or the scope of the Investment Support
or the Operating Support.

The Government has a right, but not an
obligation, to exercise third party intervention
within the scope of section 15-7 of the Dispute
Act (LOV-2005-06-17-90).

Potential settlements shall be presented to the
Government before a settlement is concluded.
clause 8.5 of the Agreement applies mutatis
mutandis.

14. PROGRESS PLANS AND DELAYS

14.1 Milestones

In establishing the Capture Facility, the Recipient
shall comply with the deadlines specified as
Milestones in Appendix C.

The Milestones shall be fixed throughout the
Establishment Period. The Milestones may only
be amended in accordance with clause 26 of the
Agreement, instruction pursuant to clause 8.5 or
agreement between the Parties.

14.2 The Recipient's progress plan

The Recipient shall establish and keep updated
the Master Schedule, Detailed Schedule and
Detailed Work Schedule in accordance with
Appendix C and clause 6.2 of Appendix D.
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Tilskuddsmottaker skal gjennomfgre baseline og
utarbeide baseline-rapport hvert halvar i
samsvar med Vedlegg C punkt 2.1 og Vedlegg D
punkt 6.4, og ellers ved behov.

14.3 Fremdriftsrapportering
Tilskuddsmottaker skal manedlig rapportere
fremdrift i samsvar med Vedlegg D punkt 6.2,
punkt 6.4 og punkt 12.1.

14.4 Forsinkelser

Tilskuddsmottaker skal uten ugrunnet opphold
sende seaerskilt varsel til Staten dersom det er
grunn til & anta at det vil oppsta forsinkelse i
forhold til noen av Milepalene. Tilsvarende
gjelder andre forsinkelser som kan antas & ha

betydning for Grensesnitt eller andre deler av
CCS-Prosjektet.

Varselet skal angi arsaken til forsinkelsen,
omfanget av forsinkelsen, hvilke tiltak som er
eller vil bli iverksatt for & avhjelpe forsinkelsen,
hvilken effekt avhjelpen er estimert & gi, samt
ndr Fangstanlegget forventes ferdigstilt med de
tiltak Tilskuddsmottaker iverksetter.

Tilskuddsmottaker skal iverksette
hensiktsmessige tiltak for & avhjelpe
forsinkelsen sa langt det er et rimelig forhold
mellom tiltakenes forventede kostnad og
forventet effekt pa forsinkelsen. Kostnadene til
slike tiltak reguleres av punkt 15 og gir ikke rett
til Avtalejustering.

Ved forsinkelser skal Partene i fellesskap sgke &
finne praktiske Igsninger slik at negative
konsekvenser for gvrige deler av CCS-Prosjektet
og CO; Helkjede blir minst mulig.

15. INVESTERINGSTILSKUDD FRA
STATEN
15.1 Investeringstilskudd og

Tilskuddsmottakers

Investeringsandel
15.1.1 Investeringstilskudd - faktiske
kostnader

Staten skal yte Investeringstilskudd basert pa
Tilskuddsmottakers faktiske kostnader til
etablering av Fangstanlegget, i samsvar med
Avtalen (Tilskuddsberettigede
Etableringskostnader).

Tilskuddsberettigede Etableringskostnader skal
dekkes av Staten (Investeringstilskudd) og
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The Recipient shall carry out a baseline and
prepare a baseline report every six months in
accordance with clause 2.1 of Appendix C and
clause 6.4 of Appendix D, and otherwise when
required.
14.3 Progress reporting

The Recipient shall report progress on a monthly
basis in accordance with Appendix D clause 6.2,
clause 6.4 and clause 12.1.

14.4 Delays

The Recipient shall without undue delay, send a
special notice to the Government if there is
reason to believe there will be a delay of any of
the Milestones. The same applies to other delays

that may be of significance to the Interface or
other parts of the CCS Project.

The notice shall indicate the cause of the delay,
the scope of the delay, the measures that have
or will be implemented to remedy the delay, the
estimated effect of the remedy, as well as when
the Capture Facility is expected to be completed
with the measures implemented by the
Recipient.

The Recipient shall implement appropriate
measures to remedy the delay to the extent
there is a reasonable correlation between the
expected costs of the measures and the
expected effect on the delay. The costs for such
measures are regulated by clause 15 and do not
entitle the Recipient to Agreement Adjustments.

In case of delays, the Parties shall jointly seek
practical solutions to minimise negative impacts
for other parts of the CCS Project and the CO;
Chain.

15. INVESTMENT SUPPORT FROM THE
GOVERNMENT
15.1 Investment Support and the

Recipient's Investment Share

15.1.1 Investment Support - actual costs

The Government shall grant Investment Support
based on the Recipient's actual costs for
establishing the Capture Facility, in accordance
with the Agreement (Eligible Establishment
Costs).

Eligible Establishment Costs shall be covered by
the Government (Investment Support) and the
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Tilskuddsmottaker (Tilskuddsmottakers
Investeringsandel) som fglger:

(a) Staten skal dekke alle
Tilskuddsberettigede Etableringskostnader
inntil Investeringsniva 1 som fastsatt i
Vedlegg B; og

(b) Av Tilskuddsberettigede
Etableringskostnader som overstiger
Investeringsniva 1, oppad begrenset til
Maksimalbudsjett Etableringskostnader,
skal Staten dekke 75 % og
Tilskuddsmottaker 25 %.

Investeringsniva 1 (samt Maksimalbudsjett
Etableringskostnader som fastsatt i punkt 33.1)
skal justeres for endringer i valutakurser og
generelle endringer i prisnivaet
(inflasjon/deflasjon) i henhold til Vedlegg B
punkt 4.3 og 4.4. For gvrig skal Investeringsniva
1 ligge fast gjennom Tilskuddsperioden.

15.1.2 Investeringstilskudd - kostnader til

etablering

Bare Tilskuddsberettigede Etableringskostnader
som beskrevet i dette punkt 15 og i Vedlegg B
gir grunnlag for Investeringstilskudd etter
Avtalen.

Tilskuddsberettigede Etableringskostnader
omfatter kostnader til etablering av
Fangstanlegget som beskrevet i punkt 12 og
Vedlegg A med bilag, og som:

(a) Padras i perioden fra Startdagen til
Ferdigstillelse, med mindre annet er
uttrykkelig angitt i Vedlegg B; eller

(b) Padras etter Ferdigstillelse til eventuelt
gjenstdende arbeid som angitt i
Vedlegg B.

Innenfor Maksimalbudsjett Etableringskostnader
kan ogsa Tilleggsinvesteringer i Igpet av en 12-
manedersperiode etter Ferdigstillelse innga i
Tilskuddsberettigede Etableringskostnader,
forutsatt at:

(a) Investeringen er ngdvendig for at
Fangstanlegget kan drives som forutsatt i
Avtalen gjennom Driftsperioden;

(b) Investeringen ikke dekkes av utbedrings-
eller garantikrav mot leverandgr; og
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Recipient (the Recipient's Investment Share) as
follows:

(a) The Government shall cover all Eligible
Establishment Costs up to Investment
Level 1 as set out in Appendix B; and

(b)  Of the Eligible Establishment Costs
exceeding Investment Level 1, upwards
limited to Maximum Establishment Budget,
the Government shall cover 75% and the
Recipient 25%.

Investment Level 1 (and Maximum
Establishment Budget) as set out in clause 33.1)
shall be adjusted for changes in currency
exchange rates and general changes in the price
level (inflation/deflation) in accordance with
clauses 4.3 and 4.4 of Appendix B. Investment
Level 1 shall otherwise remain fixed throughout
the Support Period.

15.1.2 Investment Support - establishment
costs

Only Eligible Establishment Costs as described in
this clause 15 and in Appendix B provide basis
for Investment Support under the Agreement.

Eligible Establishment Costs comprise costs for
establishment of the Capture Facility as
described in clause 12 and Appendix A with
attachments, and that:

(a) Areincurred from Commencement Date to
Completion, unless expressly stated
otherwise in Appendix B; or

(b) Areincurred after Completion for any
remaining work as set out in Appendix B.

Within Maximum Establishment Budget also
Additional Investments during a 12 month period
from Completion can be included in Eligible
Establishment Costs, provided that:

(@) The investment is necessary for operation
of the Capture Facility in accordance with
the Agreement during the Operating
Period;

(b) The investment is not covered by

performance or guarantee claims against
suppliers; and
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(c) Investeringen ikke dekkes av
forsikringsoppgjar.

Andre investeringer, herunder investeringer i
kapasitetsgkninger ut over Fangstanleggets
Designkapasitet, kan ikke innga i
Tilskuddsberettigede Etableringskostnader (eller
Tilskuddsberettigede Driftskostnader).

15.1.3 Maksimalt Investeringstilskudd
Investeringstilskudd fra Staten er begrenset.
Maksimalt Investeringstilskudd er bestemt av

Maksimalbudsjett Etableringskostnader, som er
regulert i punkt 33.1.

Eventuelle kostnader som ikke kvalifiserer som
Tilskuddsberettigede Etableringskostnader (eller
Tilskuddsberettigede Driftskostnader), skal
dekkes av Tilskuddsmottaker alene.

15.2 Tilskuddsberettigede
Etableringskostnader
15.2.1 Ngdvendige merkostnader

Tilskuddsberettigede Etableringskostnader
omfatter Tilskuddsmottakers kostnader til
etablering av Fangstanlegget, samt ngdvendige
tilpasninger pa Produksjonsanlegget og
integrasjon mellom Fangstanlegg og
Produksjonsanlegg eller Ekstern Infrastruktur.

Slike kostnader til etablering, tilpasning og
integrasjon av Fangstanlegget er
Tilskuddsberettigede Etableringskostnader i den
utstrekning de er ngdvendige for & oppfylle
Avtalens krav, herunder de krav og aktiviteter
beskrevet i Vedlegg A og dets Bilag 1, 2 og 3.

Tilskuddsberettigede Etableringskostnader er
begrenset til Tilskuddsmottakers ngdvendige
merkostnader knyttet til CO,-handtering i
samsvar med Avtalen.

Vurderingen av hva som er en ngdvendig
merkostnad, skal ta utgangspunkt i hva som
etter Tilskuddsmottakers forsvarlige vurdering
fremstar som ngdvendig pa det tidspunktet
kostnaden padras.

Kostnader som ville pdlgpt uavhengig av CO»-
handtering eller som gar ut over det som er
ngdvendig, kvalifiserer ikke som
Tilskuddsberettigede Etableringskostnader.

Kostnader til oppgradering, utbedring eller andre
tiltak pa8 Produksjonsanlegget kvalifiserer ikke
som Tilskuddsberettigede Etableringskostnader
ut over det som er angitt i dette punktet.
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(c) The investment is not covered by
insurance.

Other investments, including investments in
increased capacity beyond the Design Capacity
of the Capture Facility, do not qualify as Eligible
Establishment Costs (or Eligible Operating
Costs).
15.1.3 Maximum Investment Support
Investment Support from the Government is
capped. The maximum Investment Support is

determined by the Maximum Establishment
Budget, which is regulated in clause 33.1.

The Recipient alone shall cover any costs that do
not qualify as Eligible Establishment Costs (or
Eligible Operating Costs).

15.2 Eligible Establishment Costs

15.2.1 Necessary additional costs

Eligible Establishment Costs include the
Recipient's costs for the establishment of the
Capture Facility, as well as necessary
adjustments to the Production Facility, and
integration of the Capture Facility with the
Production Facility or External Infrastructure.

Such costs for establishment, adjustment and
integration of the Capture Facility constitute
Eligible Establishment Costs to the extent they
are necessary to meet the requirements under
the Agreement, including the requirements and
activities described in Appendix A and its
Attachments 1, 2 and 3.

Eligible Establishment Costs are limited to the
Recipient's necessary additional costs related to
the CO,; management in accordance with the
Agreement.

The assessment of what constitutes a necessary
additional cost shall be based on the Recipient's
reasonable assessment of what appears as
necessary at the time the cost is incurred.

Costs that would have been incurred regardless
of the CO, management or that exceed what is
necessary, do not qualify as Eligible
Establishment Costs.

The costs for upgrading, improvement or other
measures at the Production Facility do not
qualify as Eligible Establishment Costs except as
set out in this clause.
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Kostnader til tiltak som ogsa er til nytte eller har
verdi for Tilskuddsmottakers gvrige virksomhet,
skal fordeles som angitt i Vedlegg B slik at en
avtalt andel inngdr i Tilskuddsberettigede
Etableringskostnader og resten dekkes av
Tilskuddsmottaker alene.

15.2.2 Direkte kostnader
Tilskuddsberettigede Etableringskostnader er
begrenset til Tilskuddsmottakers direkte
kostnader knyttet til CO>-handtering i samsvar
med Avtalen. Eventuelle indirekte kostnader
kvalifiserer ikke som Tilskuddsberettigede
Etableringskostnader med mindre det er
uttrykkelig angitt i Vedlegg B.

Tilskuddsberettigede Etableringskostnader kan
omfatte bade kostnader til leverandgrer, andre
uavhengige tredjeparter, Tilskuddsmottakers
Tilknyttede Selskaper og Tilskuddsmottakers
egne kostnader, i samsvar med Avtalen.

Kostnader til leverandgrer og andre uavhengige
tredjeparter skal belastes uten paslag av noen
art.

Tilskuddsmottakers egne kostnader skal
utelukkende belastes gjennom avtalte timerater
inntatt i Vedlegg B. Timeratene skal inkludere
alle relevante kostnader, herunder lgnn, overtid,
feriepenger, reisekostnader, kontorkostnader,
sosiale kostnader, forsikringer og opplaering.
Timeratene skal vaere kostnadsbaserte og uten
fortjeneste eller administrasjons- og
ledelsespdslag (overhead) ut over det som er
uttrykkelig angitt i Vedlegg B.

Bestemmelsene i foregdende avsnitt gjelder
tilsvarende for kostnader som padras av eller
ved bruk av Tilskuddsmottakers Tilknyttede
Selskaper eller deres personell.

Tilskuddsmottaker har ikke rett til 8 belaste som
Tilskuddsberettigede Etableringskostnader bruk
av grunn, anlegg eller infrastruktur som
Tilskuddsmottaker allerede eier, leier eller p%
annet grunnlag disponerer, med mindre slik rett
er ervervet eller utvidet utelukkende for
etablering av Fangstanlegget som uttrykkelig
angitt i Vedlegg B. Det samme gjelder
Tilskuddsmottakers eventuelle immaterielle
rettigheter.

15.2.3 Merverdiavgift

Tilskuddsberettigede Etableringskostnader skal
beregnes eksklusive merverdiavgift.
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The costs for measures that are useful or of
value to the Recipient's other activities shall be
distributed as set out in Appendix B, so that an
agreed share is included in the Eligible
Establishment Costs and the rest is covered by
the Recipient alone.

15.2.2 Direct costs

Eligible Establishment Costs are limited to the
Recipient's direct costs related to the CO»

management in accordance with the Agreement.

Any indirect costs do not qualify as Eligible
Establishment Costs unless expressly stated in
Appendix B.

Eligible Establishment Costs may cover costs for
suppliers, other independent third parties, the
Recipient's Affiliated Companies and the
Recipient's own costs, in accordance with the
Agreement.

Costs for suppliers and other independent third
parties shall be charged without mark-up of any
kind.

The Recipient's own costs shall exclusively be
charged through agreed hourly rates as set out
in Appendix B. The hourly rates shall include all
relevant costs, including salary, overtime,
holiday pay, travel expenses, office costs, social
costs, insurances and training. The hourly rates
shall be cost based and without profit or
administration and management overhead costs
except as expressly set out in Appendix B.

The provisions of the previous paragraph apply
correspondingly to costs that are incurred by or
by the use of the Recipient's Affiliated
Companies or their personnel.

The Recipient does not have the right to charge,
as Eligible Establishment Costs, the use of land,
facilities or infrastructure that is already owned,
leased or otherwise managed by the Recipient,
unless such right is acquired or extended solely
for the purpose of the establishment of the
Capture Facility as set out in Appendix B. The
same applies to any intellectual property rights
the Recipient may have.

15.2.3 Value-added tax

Eligible Establishment Costs shall be calculated
exclusive of value-added tax.
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15.2.4 Andre kostnader

Kostnader til gevinstrealisering og
kunnskapsdeling kan belastes som
Tilskuddsberettigede Etableringskostnader i den
utstrekning det fremgar av Vedlegg B.

Kostnader til fremtidig fjerning av
Fangstanlegget reguleres av punkt 31.3,
punkt 32.2 og punkt 32.3, og skal ikke inngd i
Tilskuddsberettigede Etableringskostnader.

Kostnader til gvrige investeringer, vedlikehold
og drift av Fangstanlegget etter Ferdigstillelse
reguleres av punkt 18, og skal ikke inngd i
Tilskuddsberettigede Etableringskostnader.

15.3 Kostnadsrapportering
Tilskuddsmottaker skal uten ugrunnet opphold
sende seaerskilt varsel til Staten dersom det er
grunn til & anta at totale Tilskuddsberettigede
Etableringskostnader vil overstige Budsjettet.

Tilskuddsmottaker skal manedlig rapportere
palgpte kostnader i forhold til Budsjett i samsvar
med Vedlegg D, seerlig punkt 6.4 og punkt 12.1.

For planleggings- og budsjettformal skal
Tilskuddsmottaker p& forespgrsel oppgi
forventede kostnader for slike perioder fremover
i tid som Staten matte be om.

16. FERDIGSTILLELSE
16.1

Mekanisk Ferdigstillelse og
Systemutprgving

Tilskuddsmottaker skal sgrge for Mekanisk
Ferdigstillelse og Systemutprgving i samsvar
med Vedlegg A punkt 11.1 og 11.2.

Tilskuddsmottaker skal fgr oppstart av
Akseptansetesten skriftlig bekrefte og
dokumentere overfor Staten at Fangstanlegget
har oppnadd Mekanisk Ferdigstillelse og
Systemutprgving er gjennomfgrt i samsvar med
Avtalen, og at Fangstanlegget er klargjort for
oppstart av Akseptansetesten.

16.2 Akseptansetest

Etter oppnadd Mekanisk Ferdigstillelse og
gjennomfgrt Systemutprgving av Fangstanlegget
skal Tilskuddsmottaker gjennomfgre en
Akseptansetest i samsvar med Vedlegg A

punkt 11.3.
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15.2.4 Other costs

Costs for benefits realisation and knowledge
sharing can be charged as Eligible Establishment
Costs to the extent as set out in Appendix B.

Costs for future removal of the Capture Facility
are regulated by clause 31.3, clause 32.2 and
clause 32.3, and shall not be included in the
Eligible Establishment Costs.

Costs for other investments, maintenance and
operation of the Capture Facility after the
Completion are regulated by clause 18, and shall
not be included in the Eligible Establishment
Costs.
15.3 Cost reporting

The Recipient shall, without undue delay, send a
separate notice to the Government if there is
reason to believe that the total Eligible
Establishment Costs will exceed the Budget.

The Recipient shall on a monthly basis, report
accrued costs in relation to the Budget in
accordance with Appendix D, in particular
clause 6.4 and clause 12.1.

For planning and budget purposes, the Recipient
shall, upon the Government's request, state the
expected costs for such future periods as the
Government may request.

16. COMPLETION
16.1

Mechanical Completion and
Commissioning

The Recipient shall be in charge of the
Mechanical Completion and Commissioning in
accordance with clauses 11.1 and 11.2 of
Appendix A.

Prior to the commencement of the Acceptance
Test, the Recipient shall confirm and document
in writing to the Government that the Capture
Facility has achieved Mechanical Completion and
that Commissioning has been carried out in
accordance with the Agreement, and that the
Capture Facility is prepared for the
commencement of the Acceptance Test.

16.2 Acceptance Test

Following the Mechanical Completion and the
completion of Commissioning of the Capture
Facility, the Recipient shall carry out an
Acceptance Test in accordance with clause 11.3
of Appendix A.
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Tilskuddsmottaker skal benytte en kompetent og
uavhengig tredjepart til 8 verifisere og bekrefte
resultatene av Akseptansetesten.

Dersom Fangstanlegget ved Akseptansetesten
ikke tilfredsstiller de minstekravene som er
oppstilt i Vedlegg A, skal Tilskuddsmottaker
innen 14 Dager utarbeide en plan for utbedring
av feil/mangler, og gjennomfgring av en ny
Akseptansetest.

Bestemmelsene i dette punkt 16.2 gjelder
tilsvarende for fornyede Akseptansetester.

Etter gjennomfgring av en vellykket
Akseptansetest skal Tilskuddsmottaker skriftlig
bekrefte og dokumentere i form av en
testrapport fra den oppnevnte uavhengige
tredjepart, at Fangstanlegget er ferdigstilt i
samsvar med Avtalen.

16.3 Ferdigstillelsesbekreftelse
Ferdigstillelse etter Avtalen inntreffer ndr Staten
utsteder Ferdigstillelsesbekreftelse i henhold til
dette punkt 16.3.

Staten skal utstede Ferdigstillelsesbekreftelse
o
nar:

(a) Ferdigstillelsesfristen i Vedlegg C er nddd;

Tilskuddsmottaker har bekreftet og
dokumentert at Fangstanlegget er
Mekanisk Ferdigstilt og Systemutprgving
gjennomfgrt i samsvar med Avtalen;

(b)

Tilskuddsmottaker har gjennomfgrt en
vellykket Akseptansetest i samsvar med
Avtalen; og

(©)

(d) Resultatet av Akseptansetesten er
verifisert og bekreftet av en uavhengig

tredjepart.

Utstedelse av Ferdigstillelsesbekreftelse har
fglgende virkninger:

(a) Etableringsperioden opphgrer og Arbeidet
gar over i Driftsperioden;
(b)  Senere padratte kostnader kvalifiserer

ikke som Tilskuddsberettigede
Etableringskostnader og gir ikke rett pa
Investeringstilskudd, med de unntak som
er uttrykkelig angitt i punkt 15 og
Vedlegg B; og
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The Recipient shall use a competent and
independent third party to verify and confirm the
results of the Acceptance Test.

In the event the Capture Facility at the time of
the Acceptance Test do not meet the minimum
requirements as set out in Appendix A, the
Recipient shall, within 14 Days, prepare a plan
for the rectification of faults/deficiencies and the
implementation of a new Acceptance Test.

The provisions in this clause 16.2 apply
correspondingly to renewed Acceptance Tests.

Following the completion of a successful
Acceptance Test, the Recipient shall confirm and
document in writing, in the form of a test report
from the appointed independent third party, that
the Capture Facility has been completed in
accordance with the Agreement.

16.3 Completion Certificate

Completion under the Agreement occurs when

the Government issues a Completion Certificate
in accordance with this clause 16.3.

The Government shall issue a Completion
Certificate when:

The Deadline for Completion in Appendix C
is met;

(a)

(b)  The Recipient has confirmed and
documented that the Capture Facility is
Mechanically Completed and the
Commissioning carried out in accordance
with the Agreement;

(c) The Recipient has carried out a successful
Acceptance Test in accordance with the
Agreement; and

(d) The result of the Acceptance Test is
verified and confirmed by an independent
third party.

The issuance of the Completion Certificate has
the following effects:

(a) The Establishment Period ends and the
Work enters the Operating Period;
(b)  Subsequent incurred costs do not qualify

as Eligible Establishment Costs and do not
entitle the Recipient to Investment
Support, except as expressly stated in
clause 15 and Appendix B; and
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Tilskuddsmottaker far rett til Driftstilskudd
i samsvar med Avtalen.

()

DEL IV - DRIFT

17. DRIFT AV FANGSTANLEGGET

17.1 Plikt til & drive og vedlikeholde

Fangstanlegget

Tilskuddsmottaker skal gjennom hele
Driftsperioden drive Fangstanlegget i samsvar
med Vedlegg A, seaerlig punkt 15, og herunder:

(a) Tilstrebe kontinuerlig drift, hgy
driftsregularitet og stabile leveranser av
COz;

(b) Lopende tilstrebe & identifisere og
gjennomfgre tiltak som er egnet til &
effektivisere og optimalisere driften av
Fangstanlegget; og

(c) Lepende utfgre vedlikehold, reparasjoner

og ngdvendige utskiftninger slik at
Fangstanlegget kan drives i samsvar med
Avtalen.

Tilskuddsmottaker skal ikke illojalt unnlate,
redusere eller begrense driften, vedlikeholdet
eller ngdvendige reparasjoner av Fangstanlegget
for & begrense egne kostnader.
Tilskuddsmottaker skal heller ikke pafgre Staten
kostnader knyttet til drift, vedlikehold og
reparasjoner ut over det som samlet sett er
rasjonelt og kostnadseffektivt i Driftsperioden.

Tilskuddsmottaker kan ved driften av
Fangstanlegget ta rimelig hensyn til driften av
Produksjonsanlegget, og skal ikke vaere
forpliktet til & drive Fangstanlegget pd en mate
som pafgrer Produksjonsanlegget eller
Tilskuddsmottakers virksomhet ulempe eller tap.

Tilskuddsmottaker skal varsle Staten uten
ugrunnet opphold dersom driften av
Fangstanlegget begrenses p& grunn av forhold
som nevnt i foregaende avsnitt. Slike forhold gir
ikke Tilskuddsmottaker krav pa Avtalejustering
eller gkt Driftstilskudd ut over det som fglger av
punkt 18.

17.2 Plikt til & fange tilgjengelig CO

Tilskuddsmottaker skal drive Fangstanlegget i
samsvar med god praksis for forsvarlig og
kostnadseffektiv drift av industrianlegg, og slik
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(c) The Recipient is entitled to Operating
Support in accordance with the

Agreement.

PART IV - OPERATION

17. OPERATION OF THE CAPTURE
FACILITY
17.1 Obligation to operate and maintain

the Capture Facility

Throughout the Operating Period, the Recipient
shall operate the Capture Facility in accordance
with Appendix A, in particular clause 15,
including to:

(a) Strive for continuous operation, high
operational regularity and stable deliveries
of COgy;

(b)  Continuously strive to identify and
implement appropriate measures to
increase the efficiency and optimise the
operation of the Capture Facility; and

Continuously carry out maintenance,
repairs and necessary replacements to
ensure that the Capture Facility is
operated in accordance with the
Agreement.

The Recipient shall not disloyally neglect, reduce
or limit the operation, maintenance or necessary
repairs of the Capture Facility in order to reduce
its own costs. Nor shall the Recipient incur to the
Government such costs related to operation,
maintenance and repairs beyond what is in
general rational and cost-efficient during the
Operating Period.

When operating the Capture Facility, the
Recipient may reasonably attend to the
operation of the Production Facility, and shall not
be obligated to operate the Capture Facility in a
manner that inflicts disadvantage or loss to the
Production Facility or the Recipient's business.

The Recipient shall notify the Government
without undue delay if the operation of the
Capture Facility is reduced due to such
circumstances as mentioned in the preceding
paragraph. Such circumstances do not entitle the
Recipient to an Agreement Adjustment or
increased Operating Support beyond what
follows from clause 18.

17.2 Obligation to capture available CO;
The Recipient shall operate the Capture Facility
in accordance with practice for reasonable,
prudent and cost-efficient operation of industrial
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at mest mulig av CO, som er tilgjengelig fra
Produksjonsanlegget fanges.

17.3 Plikt til & levere CO;
Tilskuddsmottaker skal levere all CO2 som
fanges i Fangstanlegget og som Staten er
forpliktet til @ ta imot etter Avtalen, til
Transport- og Lageransvarlig i samsvar med
Avtalen.

CO; skal leveres pa Utskipningspunktet.
Risikoen for CO» g&r over fra Tilskuddsmottaker
til Staten ved levering.

Alternativ bruk, omsetning eller avsetning av
CO., er ikke tillatt uten Statens skriftlige
forh&ndssamtykke.

17.4 Statens plikt til 3 sgrge for mottak
av CO;

Staten er ansvarlig for at Transport- og
Lageransvarlig kan motta, transportere og lagre
Tilskuddsmottakers CO,, inntil 5 400 m3 CO»
hver fjerde Dag og oppad begrenset til

400 000 tonn CO> pr. ar.

Staten eller Transport- og Lageransvarlig er ikke
forpliktet til & motta, og Tilskuddsmottaker har
ikke rett & levere, CO, utover dette.

Forpliktelsen til & motta, transportere og lagre
Tilskuddsmottakers CO, skal fastlegges
naermere gjennom lasteprogrammer som
utarbeides av Transport- og Lageransvarlig i
samsvar med Vedlegg H.

Dersom Transport- og Lageransvarlig ikke kan
motta CO; i samsvar med lasteprogrammer
fastlagt i samsvar med Avtalen, og dette ikke
skyldes Tilskuddsmottaker eller noen han svarer
for, skal Staten dekke Tilskuddsmottakers
kostnader i henhold til punkt 27.2.

Staten er ikke forpliktet til 8 sgrge for mottak av
CO; som avviker fra spesifikasjonene angitt i
Vedlegg A punkt 5.2.

17.5 Statens rett til & disponere over

mottatt CO>
Staten kan fritt disponere over CO; som leveres

fra Tilskuddsmottaker til Transport- og
Lageransvarlig i henhold til Avtalen.
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facilities, and so that as much as possible of the
available CO; from the Production Facility is
captured.
17.3 Obligation to deliver CO>

The Recipient shall deliver all CO; that is
captured at the Capture Facility and that the
Government is obliged to receive pursuant to the

Agreement, to the Transport and Storage
Operator in accordance with the Agreement.

CO; shall be delivered at the Shipping Point. The
risk for the CO; is transferred from the Recipient
to the Government upon delivery.

Alternative use, sale or appropriation of CO; is
not permitted without the Government's prior
written approval.

17.4 The Government's duty to receive
CO>

The Government shall be responsible for the
Transport and Storage Operator being able to
receive, transport and store the Recipient's CO,,
up to 5,400 m3 every fourth Day and upwards
limited to 400,000 tonnes CO; per year.

The Government or the Transport and Storage
Operator is not obliged to receive, and the
Recipient is not entitled to deliver, CO; in excess
of this.

The obligation to receive, transport and store the
Recipient's CO; shall be further determined by
loading programs to be prepared by the
Transport and Storage Operator in accordance
with Appendix H.

In the event that the Transport and Storage
Operator is unable to receive CO; in accordance
with loading programs prepared in accordance
with the Agreement, and the Recipient or
someone for which he is responsible does not
cause this, the Government shall compensate
the Recipient's costs pursuant to clause 27.2.

The Government is not obligated to ensure
reception of CO; that deviates from the
specifications set out in clause 5.2 of
Appendix A.

17.5 The Government's right to
administer received CO;

The Government can freely dispose of all CO;
that is delivered from the Recipient to the
Transport and Storage Operator in accordance
with the Agreement.
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17.6 Leverandgrkontrakter

Avtalens punkt 13 gjelder tilsvarende for
leverandgrkontrakter som inngas i tilknytning til
Fangstanlegget eller driften av dette for eller i
Driftsperioden.

18. DRIFTSTILSKUDD FRA STATEN

18.1 Driftstilskudd og
Tilskuddsmottakers
Driftskostnadsandel
18.1.1 Oversikt

I Driftsperioden skal Staten yte Driftstilskudd
bestdende av Fast Driftstilskudd og Variabelt
Driftstilskudd i henhold til dette punkt 18.

Fast Driftstilskudd og Variabelt Driftstilskudd
baseres pd Tilskuddsmottakers faktiske
kostnader padratt til drift av Fangstanlegget, i
samsvar med Avtalen (Tilskuddsberettigede
Driftskostnader).

Bare Tilskuddsberettigede Driftskostnader som
beskrevet nedenfor og i Vedlegg B gir grunnlag
for Driftstilskudd etter Avtalen. Eventuelle
kostnader som ikke kvalifiserer som
Tilskuddsberettigede Driftskostnader, skal
dekkes av Tilskuddsmottaker alene.

18.1.2 Fast Driftstilskudd

I Driftsperioden skal Staten arlig yte Fast
Driftstilskudd tilsvarende Tilskuddsberettigede
Driftskostnader opp til Driftskostnadsnivd 1 som
fastsatt i Vedlegg B.

Driftskostnadsniva 1 (og Maksimalbudsjett
Driftskostnader som fastsatt i punkt 33.2) skal
3rlig justeres for endringer i strempris og
generelle endringer i prisnivaet
(inflasjon/deflasjon) i henhold Vedlegg B punkt
7.3 09 7.4.

For @vrig skal Driftskostnadsniva 1 ligge fast
gjennom Tilskuddsperioden, ogsd ved endringer
i valutakurser som pavirker kostnadene i norske
kroner.

18.1.3 Variabelt Driftstilskudd
I Driftsperioden skal Staten arlig yte Variabelt

Driftstilskudd tilsvarende 75 % av
Tilskuddsberettigede Driftskostnader som
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17.6 Supplier contracts

Clause 13 of the Agreement applies
correspondingly to supplier contracts that are
entered into in connection with the Capture
Facility or the operation thereof for or during the
Operating Period.

18. OPERATING SUPPORT FROM THE
GOVERNMENT
18.1 Operating Support and the

Recipient's Operating Costs Share

18.1.1 Overview

During the Operating Period, the Government
shall grant Operating Support consisting of Fixed
Operating Support and Variable Operating
Support in accordance with this clause 18.

Fixed Operating Support and Variable Operating
Support are based on the Recipient's actual cost
incurred for the operation of the Capture Facility,
in accordance with the Agreement (Eligible
Operating Costs).

Only Eligible Operating Costs as described below
and in Appendix B provide basis for Operating
Support under the Agreement. Any costs that do
not qualify as Eligible Operating Costs shall be
covered by the Recipient alone.

18.1.2 Fixed Operating Support

During the Operating Period, the Government
shall annually grant Fixed Operating Support
equivalent Eligible Operating Costs up to
Operating Cost Level 1 as set out in Appendix B.

Operating Cost Level 1 (and Maximum Operating
Budget as set out in clause 33.2) shall be
adjusted annually for changes in electricity
prices and general changes in the price level
(inflation/deflation) in accordance with clauses
7.3 and 7.4 of Appendix B.

Otherwise, Operating Cost Level 1 shall remain
fixed throughout the Support Period, also in case
of changed exchange rates affecting the costs in
Norwegian kroner.

18.1.3 Variable Operating Support

During the Operating Period, the Government

shall annually grant Variable Operating Support
equivalent to 75% of the Eligible Operating Costs
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overstiger Driftskostnadsnivd 1 som fastsatt i
Vedlegg B.

Tilskuddsmottaker skal dekke de resterende

25 % av Tilskuddsberettigede Driftskostnader
som overstiger Driftskostnadsniva 1 som fastsatt
i Vedlegg B.

18.1.4 Maksimalt Driftstilskudd

Driftstilskudd fra Staten er begrenset. Maksimalt
Driftstilskudd er bestemt av Maksimalbudsjett
Driftskostnader, som er regulert i punkt 33.2.

18.2 Tilskuddsberettigede

Driftskostnader

Tilskuddsberettigede Driftskostnader omfatter
Igpende kostnader til drift og vedlikehold av
Fangstanlegget i Driftsperioden.

Kostnader til drift og vedlikehold av
Fangstanlegget er Tilskuddsberettigede
Driftskostnader i den utstrekning de er
ngdvendige for & oppfylle Avtalens krav,
herunder de krav og aktiviteter beskrevet i
Vedlegg A og dets Bilag 1, 2 og 3.

Innenfor Maksimalbudsjett Driftskostnader kan
ogsa investeringer innga i Tilskuddsberettigede
Driftskostnader, forutsatt at:

(a) Investeringen er ngdvendig for at
Fangstanlegget kan drives som forutsatt i
Avtalen gjennom Driftsperioden;

(b) Investeringen ikke dekkes av utbedrings-
eller garantikrav mot leverandgr; og

(c) Investeringen ikke dekkes av

forsikringsoppgjar.

Andre investeringer, herunder
kapasitetsgkninger ut over Fangstanleggets
Designkapasitet eller investeringer ut over det
som er ngdvendig for drift gjennom
Driftsperioden, kan ikke inngd i
Tilskuddsberettigede Driftskostnader.

Avtalens punkt 15.2 om Tilskuddsberettigede
Etableringskostnader i Etableringsperioden,
gjelder tilsvarende for Tilskuddsberettigede
Driftskostnader i Driftsperioden.

Tilskuddsmottaker har ikke rett til & belaste som
Tilskuddsberettigede Driftskostnader restvarme
eller andre overskuddsytelser fra
Produksjonsanlegget som ikke innebaerer en
kostnad for Tilskuddsmottaker. Ytelser fra
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that exceed Operating Cost Level 1 as set out in
Appendix B.

The Recipient shall cover the remaining 25% of
the Eligible Operating Costs exceeding Operating
Cost Level 1 as set out in Appendix B.

18.1.4 Maximum Operating Support
Operating Support from the Government is
limited. The maximum Operating Support is
determined by Maximum Operating Budget,
which is regulated in clause 33.2.

18.2 Eligible Operating Costs

Eligible Operating Costs comprise running costs
for operation and maintenance of the Capture
Facility during the Operating Period.

Costs for operation and maintenance of the
Capture Facility constitute Eligible Operating
Costs to the extent they are necessary to meet
the requirements in the Agreement, including
the requirements and activities described in
Appendix A and its Attachments 1, 2 and 3.

Within Maximum Operating Budget, investments
can also be included in the Eligible Operating
Costs, provided that:

(a) The investment is necessary for operation
of the Capture Facility in accordance with
the Agreement during the Operating
Period;

(b) The investment is not covered by
performance or guarantee claims against
suppliers; and

(c) The investment is not covered by
insurance.

Other investments, including investments in
increased capacity beyond the Design Capacity
of the Capture Facility or investments beyond
what is necessary for operation during the
Operating Period, do not qualify as Eligible
Operating Costs.

The Agreement's clause 15.2 on Eligible
Establishment Costs during the Establishment
Period shall apply equally to the Eligible
Operating Costs during the Operating Period.

The Recipient is not entitled to charge, as
Eligible Operating Costs, residual heat or other
surplus outputs from the Production Facility that
do not entail a cost for the Recipient. Other
outputs from the Production Facility that could
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Produksjonsanlegget som kunne veert solgt eller
utnyttet p& annen mate, kan belastes dersom
det er uttrykkelig angitt i Vedlegg B.

18.3 Unngatt CO,-kostnad
Tilskuddsmottakers besparelser i form av
Unngatt CO»-kostnad skal ikke g til fradrag i
Driftstilskudd, men beholdes av
Tilskuddsmottaker til dekning av
Tilskuddsmottakers kostnader.

19. TILLEGGSTILSKUDD

Investerings- og Driftstilskudd etter Avtalen er
basert pa en forutsetning om at fangst og
lagring av CO; vil medfgre besparelser for
Tilskuddsmottaker i form av unngatte
kvotekostnader i det europeiske

kvotehandelssystemet (EU ETS) eller CO,-
avgiftskostnader.

Fangst og lagring av CO; som ikke er underlagt
kvoteplikt eller CO,-avgift, enten fordi selve
utslippskilden ikke er omfattet, eller fordi
utslippet kommer fra biogent materiale og
dermed ikke er underlagt kvoteplikt eller CO>-
avgift, vil ikke gi Tilskuddsmottaker slik
besparelse.

Staten skal derfor i Driftsperioden yte et
Tilleggstilskudd i form av betaling pr. tonn levert
CO; som ikke er gjenstand for kvoteplikt.

Tilleggstilskuddet pr. tonn CO> som ikke er
underlagt kvoteplikt skal tilsvare kvoteprisen for
utslipp underlagt kvoteplikt beregnet i henhold
til Forskrift om CO.-kompensasjon for industrien
(versjon gjeldende fra 26. september 2013) § 8
tredje ledd.

Tilleggstilskuddet skal reduseres dersom den
ikke-kvotepliktige CO» er underlagt CO;-avgift.

Dersom CO;-avgiften er lavere enn kvoteprisen
beregnet i henhold til fjerde ledd, skal Staten
yte Tilleggstilskudd som tilsvarer differansen
mellom CO;-avgiften og kvoteprisen.

Dersom CO;-avgiften er lik kvoteprisen beregnet
i henhold til fjerde ledd, skal Staten ikke yte
Tilleggstilskudd for den ikke-kvotepliktige
mengden CO;.
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have been sold or used in other ways, may be
charged if this is expressly stated in Appendix B.

18.3 Avoided CO; Cost

The Recipient's savings in the form of Avoided
CO., Cost shall not be deducted from the
Operating Support, but be retained by the
Recipient for the coverage of the Recipient's
costs.
19. ADDITIONAL SUPPORT

Investment Support and Operating Support
under the Agreement are based on an
assumption that capture and storage of CO; will
result in savings for the Recipient in the form of
avoided CO; quota cost in the European emission
trading system (EU ETS) or CO; tax costs.

Capture and storage of CO; that is not subject to
a duty to surrender allowances or CO; tax, either
because the source of emission is not included,
or because the emission can be attributed to
biogenic material and thus not subject to a duty
to surrender allowances or CO; tax, will not
result in such savings on the Recipient's behalf.

During the Operating Period, the Government
shall therefore grant Additional Support in the
form of payment per tonne of delivered CO, that
is not subject to a duty to surrender allowances.

The Additional Support per tonne CO; that is not
subject to a duty to surrender allowances shall
correspond to the CO; quota price for emissions
subject to a duty to surrender allowances,
calculated in accordance with the Regulations on
CO; compensation for the Industry (version valid
from 26 September 2013) section 8 third
paragraph.

The Additional Support shall be reduced if the
CO; that is not subject to surrender allowance is
subject to CO; tax.

In the event the CO; tax is lower than the quota
price calculated in accordance with fourth
paragraph, the Government shall grant
Additional Support corresponding to the
difference between the CO, tax and the CO;
quota price.

In the event the CO; tax is equal to the quota
price calculated in accordance with fourth
paragraph, the Government shall not grant
Additional Support for the quantity of CO; that is
not subject to surrender allowances.
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Dersom CO;-avgiften er hgyere enn kvoteprisen
beregnet i henhold til fjerde ledd, skal
differansen ga til fradrag i Tilskuddsmottakers
rett til Tilleggstilskudd for eventuelle CO;-
volumer som ikke er underlagt slik CO;-avgift.

Hva som i denne forbindelse regnes som
kvotepliktig CO2, skal baseres pa
Tilskuddsmottakers godkjente kvoteregnskap til
norske miljgmyndigheter.

In the event the CO; tax is higher than the quota
price calculated in accordance with fourth
paragraph, the difference shall be deducted from
the Recipient's right to Additional Support for
any CO; volumes that are not subject to such
CO; tax.

In this context, what is regarded as CO; subject
to a duty to surrender allowances shall be based
on the Recipient's approved quota accounts
submitted to Norwegian environmental
authorities.

. .
I
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DEL V - FELLES BESTEMMELSER FOR
ETABLERING OG DRIFT

21. FAKTURERING OG UTBETALING AV
TILSKUDD

21.1 A konto-utbetalinger av

Investeringstilskudd

Staten skal p& anmodning fra Tilskuddsmottaker
utbetale forventet Investeringstilskudd for neste
maned & konto i samsvar med bestemmelsene i
Vedlegg D punkt 16.

21.2 Fakturering av
Investeringstilskudd

Tilskuddsmottaker skal sende manedlig faktura i
samsvar med Vedlegg D punkt 16.

Fakturaen skal omfatte Statens andel av
Tilskuddsberettigede Etableringskostnader
palgpt i den aktuelle m&neden, med fradrag for
mottatte a konto-betalinger.

21.3 Sluttfaktura/-oppgjgr ved
Ferdigstillelse

Innen 4 maneder etter Ferdigstillelse skal
Tilskuddsmottaker sende en endelig
kostnadsrapport og sluttfaktura pd
Investeringstilskudd.

Kostnadsrapporten skal angi eventuelle
kostnader som ikke er medtatt i sluttfaktura, jf.
punkt 15.1.2 andre avsnitt bokstav b.
Tilskuddsmottaker skal holde Staten orientert
om status for slike kostnader og ved avklaring
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PART V - COMMON PROVISIONS FOR
ESTABLISHMENT AND OPERATION

21. INVOICING AND PAYMENT OF
SUPPORT
21.1 On account payments of

Investment Support

The Government shall, upon the Recipient's
request, pay the expected Investment Support
for the following month on account in accordance
with the provisions in clause 16 of Appendix D.

21.2 Invoicing of Investment Support

The Recipient shall send monthly invoices in
accordance with clause 16 of Appendix D.

The invoice shall include the Government's
portion of the Eligible Establishment Costs
incurred during the relevant month, less
received on account payments.

21.3 Final invoice/settlement upon
Completion

Within 4 months after the Completion, the
Recipient shall send a final cost report and final
invoice for Investment Support.

The cost report shall identify any costs that are
not included in the final invoice, cf. clause
15.1.2 second paragraph letter b. The Recipient
shall keep the Government informed about the
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oppdatere kostnadsrapporten uten ugrunnet
opphold.

Kostnader som ikke er medtatt i sluttfaktura kan
ikke senere kreves dekket av Staten med
mindre disse fremgar av kostnadsrapporten som
beskrevet ovenfor. Tilskuddsmottaker kan bare
ta forbehold om senere endring av
kostnadsrapport og sluttfaktura dersom
grunnlaget for beregningen ikke har foreligget i
tide. Slikt forbehold kan bare gjgres for spesifikt
angitte kostnader.

21.4 Fakturering av Driftstilskudd

Staten skal pa@ anmodning fra Tilskuddsmottaker
manedlig utbetale & konto 1/12 av arlig Fast
Driftstilskudd og 1/12 av forventet arlig
Variabelt Driftstilskudd i samsvar med Vedlegg D
punkt 17.

Det skal gjgres en arlig avregning mot faktiske
Tilskuddsberettigede Driftskostnader i samsvar
med Vedlegg D.

21.5 Fakturering av Tilleggstilskudd
Tilleggstilskudd skal faktureres manedlig pa
grunnlag av total mengde CO; levert til
Transport- og Lageransvarlig p%
Utskipningspunktet i foregdende maned i
samsvar med Vedlegg D punkt 18.

21.6 Utbetaling av Tilskudd

Etter mottak av faktura som tilfredsstiller
kravene i Vedlegg D, skal Staten innen 30 Dager
betale det belgp Tilskuddsmottaker har krav pa i
henhold til godkjent faktura.

Dersom en faktura ikke oppfyller det
spesifikasjonsniva eller mangler slik
underliggende dokumentasjon som kreves i
henhold til Vedlegg D punkt 19.4, kan Staten
enten (i) avvise fakturaen og unnlate & betale,
eller (ii) tilbakeholde den andel av det fakturerte
belgpet som det mangelfulle forholdet gjelder.
Det samme gjelder for fakturaer som avviker fra
Avtalen pa annen mate.

Ved forsinket betaling av faktura som Staten har
plikt til & betale, kan Tilskuddsmottaker kreve
forsinkelsesrente etter forsinkelsesrenteloven
(LOV-1976-12-17-100).

Utbetaling av Investeringstilskudd, Driftstilskudd
eller Tilleggstilskudd medfgrer ingen
begrensning i Statens adgang til & kreve
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status of such costs and upon settlement update
the cost report without undue delay.

Costs that are not included in the final invoice
cannot later be claimed covered by the
Government unless stipulated in the cost report
as described above. The Recipient can only make
reservations for subsequent changes to the cost
report and final invoice if the basis for the
calculation has not been timely submitted. Such
reservations can only be made for specifically
stated costs.

21.4 Invoicing of Operating Support
Upon the Recipient's request, the Government
shall make a monthly on account payment of
1/12 of the annual Fixed Operating Support and
1/12 of the expected annual Variable Operating
Support in accordance with clause 17 of
Appendix D.

An annual settling of accounts shall be made
against the actual Eligible Operating Costs in
accordance with Appendix D.

21.5 Invoicing of Additional Support
Additional Support shall be invoiced monthly
based on the total quantity of CO; delivered to
the Transport and Storage Operator at the
Shipping Point the previous month in accordance
with clause 18 of Appendix D.

21.6 Payment of Support

Upon receipt of an invoice that satisfies the
requirements as set out in Appendix D, the
Government shall, within 30 Days, pay the

amount to which the Recipient is entitled in
accordance with the approved invoice.

If an invoice does not meet the specification
level or lacks such underlying documentation as
required in accordance with clause 19.4 of
Appendix D, the Government may either (i)
reject the invoice and not pay it, or (ii) withhold
the share of the invoiced amount to which the
insufficient ratio applies. The same applies to
invoices that deviate from the Agreement in any
other way.

In the event of late payment of an invoice that
the Government has an obligation to pay, the
Recipient may claim interest on late payment
pursuant to the Act relating to Interest on
Overdue Payments (LOV-1976-12-17-100).

Payment of Investment Support, Operating
Support or Additional Support does not impose
any restriction on the Government's access to
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tilbakebetalt uberettiget tilskudd i henhold til
Avtalens punkt 22.6.

22, REGNSKAP, REVISIJON OG
TILBAKEBETALING AV TILSKUDD
22.1 Prosjektregnskap
Tilskuddsmottaker skal gjennom hele
Tilskuddsperioden fgre et separat
Prosjektregnskap i samsvar med Vedlegg B
punkt 12 for alle kostnader knyttet til Arbeidet.
22.2 Avkastningsregnskap
Tilskuddsmottaker skal gjennom hele
Tilskuddsperioden fgre et separat
Avkastningsregnskap med alle relevante

kostnader og inntekter i samsvar med Vedlegg B
punkt 13.

Avkastningsregnskapet skal som et minimum
inneholde, periodisert og akkumulert:

(a) Tilskuddsmottakers Investeringsandel i
henhold til punkt 15;
(b) Tilskuddsmottaker Driftskostnadsandel i

henhold til punkt 18;

(c) Tilskuddsmottakers Unngatte CO,-kostnad
i henhold til punkt 18.3;

(d) Tilleggstilskudd fra Staten i henhold til
punkt 19;
(e) Enhver annen stgtte eller tilskudd til

kostnader som gir rett til Tilskudd i
henhold til Avtalen (kumulasjon av
stgtte);

(f)  Akkumulert avkastning (IRR) reelt fgr og
etter skatt p3 a) til e); og

Netto ndverdi av a) til e), diskontert i
samsvar med Vedlegg B.

(9)

I tillegg kan Tilskuddsmottaker i samsvar med
bestemmelsene i Vedlegg B ta med i
Avkastningsregnskapet eventuelle andre
kostnader til etablering og drift av
Fangstanlegget som ikke er tilskuddsberettiget
etter Avtalen.

22.3 Apen bok-prinsipp
Tilskuddsmottaker skal p& ethvert tidspunkt gi
Staten fullt innsyn i alle beregninger og
underlagsdata av betydning for Tilskudd etter
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claim repayment of unjustified support in
accordance with clause 22.6 of the Agreement.

22, ACCOUNTING, AUDITING AND
REPAYMENT OF SUPPORT

22.1 Project Accounts

Throughout the entire Support Period, the

Recipient shall keep separate Project Accounts in

accordance with clause 12 of Appendix B for all

costs related to the Work.

22.2 Return Accounts

Throughout the entire Support Period, the

Recipient shall keep separate Return Accounts

with all relevant costs and income in accordance
with Appendix B clause 13.

The return accounts shall as a minimum contain,
accrued and accumulated:

(a) The Recipient's Investment Share in
accordance with clause 15;
(b) The Recipient's Operating Share in

accordance with clause 18;

(c) The Recipient's Avoided CO; Costs in
accordance with clause 18.3;

(d) Additional Support from the Government
in accordance with clause 19;
(e) Any other support or subsidies for costs

that are eligible for Support pursuant to
this Agreement (accumulation of support);

(f)  Accumulated Return (Internal Rate of
Return/IRR) real before and after tax on
a) toe); and

(g) Net present value of a) to e), discounted

in accordance with Appendix B.

In addition, in accordance with the provisions set
out in Appendix B, the Recipient may include in
the Return Accounts any other costs for
establishment and operation of the Capture
Facility that are not eligible under the
Agreement.

22.3 Open book principle

The Recipient shall at any given time provide the
Government with full access to all calculations
and supporting data of relevance for Support
under the Agreement, as well as to the
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Avtalen, samt forutsetningene for beregningene
(&pen bok-prinsipp).

Staten skal ha samme innsynsrett som
Tilskuddsmottaker til informasjon om og hos
Tilskuddsmottakers leverandgrer.

Informasjon som etter Tilskuddsmottakers
vurdering er Forretningshemmeligheter, skal
identifiseres saerskilt. Staten skal handtere slik
informasjon pa en betryggende mate og holde
den hemmelig i samsvar med forvaltningsloven
(LOV-1967-02-10) § 13 fgrste ledd nr. 2 og § 19
fgrste ledd bokstav b.

22.4 Revisjon og oppbevaring
Prosjektregnskapet og Avkastningsregnskapet
skal &rlig underlegges uavhengig revisjon av et
anerkjent revisjonsfirma som er
forhdndsgodkjent av Staten.

Revisor skal skriftlig bekrefte overfor Staten at
alle kostnader som er belastet
Prosjektregnskapet er Tilskuddsberettigede
Etableringskostnader eller Tilskuddsberettigede
Driftskostnader i samsvar med Avtalen. Revisor
skal ogsd skriftlig bekrefte at
Avkastningsregnskapet er komplett og fgrt i
samsvar med Avtalen, og at beregnet
avkastning og netto naverdi er korrekt.

Prosjektregnskapet og Avkastningsregnskapet,
med underliggende dokumentasjon, skal
oppbevares betryggende gjennom hele
Tilskuddsperioden og deretter for en periode pd
ytterligere tre ar.

22.5 Revisjonsadgang for Staten

Staten og Riksrevisjonen skal ha fullt innsyn i og
adgang til 3 gjennomfgre revisjon av

Prosjektregnskapet og Avkastningsregnskapet,
med underliggende dokumentasjon.

Ved behov har Staten og Riksrevisjonen ogsa
rett til & gjennomfgre intervjuer med
Tilskuddsmottakers ngkkelpersoner.
Tilskuddsmottaker skal p& anmodning
tilrettelegge for slike intervjuer.

Tilskuddsmottaker skal p& anmodning gi Staten
og oppnevnt tredjepart tilgang til all annen
relevant informasjon og dokumentasjon knyttet
til Tilskuddsmottakers oppfyllelse av Avtalens
forpliktelser slik at denne kan gjennomgas i trad
med god revisjonsskikk.
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conditions for the calculations (open book
principle).

The Government shall have the same right of
access as the Recipient to and with the
Recipient's suppliers.

Information that, in the Recipient's opinion, is to
be regarded as Trade Secrets must be
specifically identified. The Government shall
handle such information in a satisfactory manner
and keep secret in accordance with section 13
first paragraph no. 2 and section 19 first
paragraph b) of the Public Administration Act
(LOV-1967-02-10).

22.4 Audit and storage

The Project Accounts and the Return Accounts
shall be subject to an independent audit of an
accredited auditing firm that is pre-approved by
the Government.

The auditor shall confirm in writing to the
Government that all costs charged to the Project
Accounts are Eligible Establishment Costs or
Eligible Operating Costs in accordance with the
Agreement. The auditor shall also confirm in
writing that the Return Accounts are complete
and kept in accordance with the Agreement, and
that the calculated return and net present value
are correct.

The Project Accounts and the Return Accounts,
with the underlying documentation, shall be
safely stored throughout the entire Support
Period and for a subsequent three-year period.

22.5 The Government's audit rights

The Government and the Office of the Auditor
General of Norway shall have full access to and
the right to carry out audits of the Project
Accounts and the Return Accounts, including the
underlying documentation.

If necessary, the Government and the Office of
the Auditor General of Norway also have the
right to conduct interviews with the Recipient's
key personnel. The Recipient shall arrange for
such interviews upon request.

Upon request, the Recipient shall give the
Government and any appointed third party
access to other relevant information and
documentation related to the Recipient's
fulfilment of the obligations under the
Agreement, so that this can be reviewed in
accordance with generally accepted auditing
standards.
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22.6 Tilbakebetaling av tilskudd

Dersom Tilskuddsmottaker har mottatt tilskudd
ut over hva Tilskuddsmottaker er berettiget til i
henhold til Avtalen, kan Staten kreve det
uberettigede belgpet tilbakebetalt med tillegg av
forsinkelsesrenter etter forsinkelsesrenteloven
(LOV-1976-12-17-100) fra
utbetalingstidspunktet til tilbakebetaling finner
sted.
23. GARANTISTILLELSE
Tilskuddsmottaker skal som sikkerhet for riktig
oppfyllelse av sine forpliktelser etter Avtalen
stille en morselskapsgaranti eller tilsvarende
garanti med innhold som beskrevet i Vedlegg E.

Tilskuddsmottakers kostnader forbundet med a
stille garantien inngar ikke i
Tilskuddsberettigede Etableringskostnader eller
Tilskuddsberettigede Driftskostnader.

DEL IV - FORCE MAJEURE OG
AVTALEJUSTERING

24, FORCE MAJEURE

Det foreligger ikke avtalebrudd dersom
Tilskuddsmottakers etablering eller drift av
Fangstanlegget, eller oppfyllelse av

Tilskuddsmottakers andre forpliktelser etter
Avtalen, hindres pa grunn av Force Majeure.

Som Tilskuddsmottakers Force Majeure regnes
0gsd at en leverandgr forhindres pa grunn av
Force Majeure.

I tilfelle Force Majeure skal Staten informeres
uten ugrunnet opphold. Tilskuddsmottaker skal
uten ugrunnet opphold ogsa iverksette
hensiktsmessige tiltak for & begrense
skadevirkningene av hindringen.

Hendelser som knytter seg til
Tilskuddsmottakers Produksjonsanlegg eller
gvrige virksomhet, herunder redusert
produksjon, sviktende etterspgrsel og andre
forhold av betydning for driften av
Produksjonsanlegget, kvalifiserer ikke som Force
Majeure etter Avtalen.

Ved Force Majeure i Etableringsperioden har

Tilskuddsmottaker krav pa justering av
Milepaeler i samsvar med punkt 26.2.

Force Majeure i Driftsperioden gir ikke rett til
forlengelse av Driftsperioden.
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22.6 Repayment of support

If the Recipient has received support beyond
what the Recipient is entitled to under the
Agreement, the Government may claim the
unjustified amount repaid with the addition of
interest on late payment pursuant to the Act
relating to Interest on Overdue Payments (LOV-
1976-12-17-100) from the date of payment until
repayment is made.

23. PROVISION OF GUARANTEE

The Recipient shall, as security for the correct
fulfilment of its obligations under the Agreement,
provide a parent company guarantee or an
equivalent guarantee with a content as described
in Appendix E.

The Recipients costs in connection with providing
the guarantee is not included in Eligible
Establishment Costs or Eligible Operating Costs.

PART IV - FORCE MAJEURE AND
AGREEMENT ADJUSTMENT

24, FORCE MAJEURE

There is no breach of contract if the Recipient's
establishment or operation of the Capture
Facility or the fulfilment of the Recipient's other

obligations under the Agreement is prevented by
Force Majeure.

If a supplier is prevented due to Force Majeure,
this is also considered as the Recipient's
Force Majeure.

In the event of Force Majeure, the Government
shall be notified without undue delay. The
Recipient shall also implement without undue
delay, appropriate measures to overcome the
negative effects of the impediment.

Incidents related to the Recipient's Production
Facility or other activities, including reduced
production, declining demand and other matters
of significance to the operation of the Production
Facility, do not qualify as Force Majeure under
the Agreement.

In the event of Force Majeure during the
Establishment Period, the Recipient is entitled to
an adjustment of the Milestones in accordance
with clause 26.2.

Force Majeure during the Operating Period does
not entitle the Recipient to an extension of the
Operating Period.
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Kostnadsfordelingen reguleres av punktene 15
og 18, og pavirkes ikke av Force Majeure. Dette
innebzerer at Force Majeure ikke gir
Tilskuddsmottaker rett til gkt Tilskudd, og at det
heller ikke medfgrer redusert Tilskudd.

Ved langvarig Force Majeure gjelder punkt 37
tilsvarende.

Verken Tilskuddsmottaker eller Staten kan gjgre
andre befgyelser eller krav gjeldende i anledning
Force Majeure enn de som fremgar av dette
punkt 24.

25, COVID-19 FORCE MAJEURE

COVID-19-pandemien eller myndighetstiltak for
& begrense denne eller dens konsekvenser, skal
anses som Force Majeure selv om
Tilskuddsmottaker kunne ha tatt hindringen i
betraktning pa tidspunktet for avtaleinngdelse
("COVID-19 Force Majeure").

Ved Covid-19 Force Majeure har
Tilskuddsmottaker krav pa justering av
Milepaeler i Etableringsperioden samsvar med
punkt 26.2. Covid-19 Force Majeure gir ikke rett
til forlengelse av Driftsperioden.

Eventuelle merkostnader som fglge av Covid-19
Force Majeure reguleres av punktene 15 og 18,
0g gir med unntak av det som er fastsatt i
avsnittet nedenfor ikke Tilskuddsmottaker rett til
ytterligere Tilskudd eller annen kompensasjon.

Dersom Covid-19 Force Majeure medfgrer at
Tilskuddsberettigede Etableringskostnader
overskrider Maksimalbudsjett
Etableringskostnader, kan Tilskuddsmottaker
kreve at skal Maksimalbudsjett
Etableringskostnader skal justeres tilsvarende
den kostnadsgkningen som Tilskuddsmottaker
godtgjgr at skyldes Covid-19 Force Majeure.

26. AVTALEJUSTERING

26.1 Grunnlag for Avtalejustering
Tilskuddsmottaker kan kreve justering av
Avtalen som nzermere beskrevet i dette
punkt 26 dersom et av fglgende forhold
inntreffer:

Staten utsteder en instruks i henhold til
punkt 8.5;

(a)
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The allocation of costs is regulated by clauses 15
and 18, and is not affected by a Force Majeure.
This means that a Force Majeure does not entitle
the Recipient to increased Support, nor does it
entail reduced Support.

In the event of a lengthy Force Majeure,
clause 37 applies correspondingly.

Neither the Recipient nor the Government can
exercise any other powers or claims in the event
of Force Majeure other than what is set forth in
clause 24.

25. COVID-19 FORCE MAJEURE

The COVID-19 pandemic or measures taken by
the authorities to mitigate this or its
consequences shall be considered Force Majeure
even though the Recipient could have taken the
impediment into account at the time of the
conclusion of the contract ("COVID-19 Force
Majeure").

In the event of COVID-19 Force Majeure, the
Recipient is entitled to adjustment of Milestones
during the Establishment Period in accordance
with clause 26.2. COVID-19 Force Majeure does
not entitle to an extension of the Operating
Period.

Any additional costs incurred as a result of
COVID-19 Force Majeure are governed by
clauses 15 and 18, and, with the exception of
what is stipulated in the paragraph below, do not
entitle the Recipient to additional Support or
other compensation.

If COVID-19 Force Majeure causes Eligible
Establishment Costs to exceed the Maximum
Establishment Budget, the Recipient may
request that the Maximum Establishment Budget
shall be adjusted corresponding to the cost
increase that the Recipient can establish is
caused by COVID-19 Force Majeure.

26. AGREEMENT ADJUSTMENTS
26.1 Basis for Agreement Adjustments
The Recipient may require an adjustment of the

Agreement as further described in this clause 26
should one of the following conditions occur:

The Government issues an instruction in
accordance with clause 8.5;

(a)
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(b) Startdagen inntrer senere enn forutsatt i
Vedlegg C pa grunn av omstendigheter

Staten har risikoen for;

Manglende eller forsinkede tillatelser som
Staten har risikoen for i henhold til
punkt 9.2;

(©

(d) Endring i offentligrettslige regler,
tillatelser eller palegg som Staten har

risikoen for i henhold til punkt 9.3;

Statens avtalebrudd, med mindre
virkningen er saerskilt regulert pa annen
mate i Avtalen;

(e)

(f) Force Majeure;

(g) COVID-19 Force Majeure; eller

(h)  Uforutsette problemer knyttet til
funksjonalitet av fangstteknologi eller
integrasjon mellom Fangstanlegget og
Produksjonsanlegget, og som
Tilskuddsmottaker kan godtgjare at (i) har
negativ innvirkning for driften av
Produksjonsanlegget, og (ii) som
Tilskuddsmottaker ikke med rimelighet
kan unnga eller overvinne fglgene av uten
tap knyttet til driften av
Produksjonsanlegget.

Krav om Avtalejustering skal fremsettes i
samsvar med punkt 26.5.

26.2 Justering av Milepaler

Dersom forhold omtalt i punkt 26.1 medfarer
forsinkelse i forhold til noen av Milepeaelene, har
Tilskuddsmottaker krav pa tilsvarende justering
av disse. En slik rett forutsetter at forsinkelsen
ikke kan hentes inn ved hensiktsmessig
akselerasjon til en akseptabel kostnad (som
reguleres av punktene 15 og 18).

Ved forsinkelser skal Partene i fellesskap sgke &
finne praktiske Igsninger slik at negative
konsekvenser for gvrige deler av CCS-Prosjektet
og CO; Helkjede blir minst mulig.

26.3 Ingen justering av Tilskudd

Bortsett fra i de tilfellene som fglger av punkt 25
(COVID-19 Force Majeure) eller punkt 26.4
(instruks fra Staten), kan Tilskuddsmottaker
ikke kreve ytterligere Tilskudd eller annen
kompensasjon ut over det som fglger av
bestemmelsene i punktene 15 og 18.
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The Commencement Date occurs later
than assumed in Appendix C due to
circumstances for which the Government
holds the risk;

(b)

(c) Missing or delayed permits for which the
Government holds the risk in accordance
with clause 9.2;

(d) Changes in public law rules, permits or
orders for which the Government holds the
risk in accordance with clause 9.3;

(e) The Government's breach of contract,

unless the effect is otherwise specifically
regulated in the Agreement;

(f) Force Majeure;
(9)
(h)

COVID-19 Force Majeure; or

Unforeseen problems in relation to
functionality of the capture technology or
integration of the Capture Facility with the
Production Facility, which the Recipient
can demonstrate that (i) has an adverse
impact on the operation of the Production
Facility, and (ii) which the Recipient
cannot reasonably avoid or overcome the
effects of without loss related to the
operation of the Production Facility.

A requirement for an Agreement Adjustment
shall be submitted in accordance with

clause 26.5.

26.2 Adjustment of Milestones

If circumstances mentioned in clause 26.1 lead
to a delay of any of the Milestones, the Recipient
is entitled to a corresponding adjustment of
these. Such right assumes that the delay cannot
be recovered by an appropriate acceleration at

an acceptable cost (which is regulated by clauses
15 and 18.

In case of delays the Parties shall jointly seek
practical solutions to minimise negative impacts
for other parts of the CCS Project and the CO»
Chain.
26.3 No adjustment of Support

Except from the conditions that follow from
clause 25 (COVID-19 Force Majeure) or

clause 26.4 (instruction from the Government),
the Recipient cannot claim additional Support or
other compensation beyond what follows from
the provisions in clauses 15 and 18.
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26.4 Justering ved instruks fra Staten

Dersom en instruks etter punkt 8.5 medfgrer
gkte eller reduserte kostnader for
Tilskuddsmottaker, skal Tilskuddet justeres
tilsvarende Tilskuddsmottakers gkte og
ngdvendige, eller reduserte, kostnader som
fglge av slik instruks.

@kte eller reduserte kostnader som ikke star i
drsakssammenheng med instruksen, gir ikke
grunnlag for justering av Tilskudd etter Avtalen.

Dette punkt 26.4 gjelder tilsvarende i den
utstrekning Tilskuddet kan kreves justert pa
grunn av Vedlegg H i henhold til punkt 2.2 eller
endringer i Design Basis i henhold til punkt 12.3,
uavhengig av en eventuell instruks fra Staten.

26.5 Varsling av krav om

Avtalejustering

Krav om Avtalejustering skal varsles skriftlig til
Statens Representant uten ugrunnet opphold
etter at Tilskuddsmottaker ble eller burde ha
blitt klar over det forholdet som begrunner
kravet.

Varselet skal angi hovedtrekkene i
Tilskuddsmottakers krav, og det rettslige og
faktiske grunnlaget for kravet.

Tilskuddsmottaker skal deretter innen rimelig tid
fremsette et endelig krav med ngdvendig
dokumentasjon.

Dersom Tilskuddsmottaker ikke varsler krav om
Avtalejustering i samsvar med farste avsnitt,
tapes retten til 8 gjore kravet gjeldende.

Statens Representant skal gi skriftlig
tilbakemelding innen rimelig tid etter mottak av
Tilskuddsmottakers krav i henhold til fgrste
avsnitt. Tilbakemeldingen skal angi om kravet
aksepteres eller ikke.

Dersom kravet ikke aksepteres, skal det fremga
hvilke innsigelser Staten har, herunder
innsigelser mot grunnlaget for kravet,
innsigelser om at kravet er varslet for sent,
innsigelser mot kravets innhold eller omfang,
eller andre innsigelser.

Dersom Partene er eller blir enige om en
Avtalejustering, skal dette nedfelles i en skriftlig
avtale.
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26.4 Adjustments upon instructions

from the Government

In the event an instruction pursuant to

clause 8.5 results in increased or reduced costs

for the Recipient, the Support shall be adjusted

correspondingly to the Recipient's increased and
necessary, or reduced, costs as a result of such

instruction.

Increased or reduced costs that are not causally
related to the instruction do not provide basis for
an adjustment of Support under the Agreement.

This clause 26.4 applies accordingly to the
extent the Support can be adjusted due to
Appendix H pursuant to clause 2.2 or changes in
the Design Basis pursuant to clause 12.3,
irrespective of a potential instruction from the
Government.

26.5 Notice of claim for Agreement
Adjustment

A claim for an Agreement Adjustment shall be
notified in writing to the Government's
Representative without undue delay after the
Recipient became or should have become aware
of the circumstances justifying the claim.

The notification shall state the main features of
the Recipient's claim, as well as the legal and
factual bases for the claim.

The Recipient shall subsequently, within
reasonable time, submit a final claim with the
necessary documentation.

If the Recipient fails to notify its claim for an
Agreement Adjustment in accordance with the
first paragraph, the right to make such claim
lapses.

The Government's Representative shall provide
written feedback within reasonable time after
receipt of the Recipient's claim pursuant to first
para. The feedback shall state whether the claim
is accepted or not.

If the claim is not accepted, the Government's
objections shall be stated, including objections to
the basis of the claim, objections to the claim
being notified too late, objections to the content
or scope of the claim, or other objections.

If the Parties agree or come to an agreement on
an Agreement Adjustment, this shall be stated in
a written agreement.
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26.6 Manglende enighet

Dersom Partene ikke oppndr enighet om en
Avtalejustering, skal Partenes respektive
standpunkt nedtegnes i en protokoll som
signeres av begge Parter.

Ved uenighet om Tilskuddsmottaker har rett til
Avtalejustering, skal Tilskuddsmottaker lojalt
innrette seg i henhold til Statens

standpunkt inntil en eventuell avklaring
foreligger i samsvar med punkt 39.
Tilskuddsmottaker har ikke rett til 8 stanse
Arbeidet.

Dersom Tilskuddsmottaker ikke har tatt rettslige
skritt i samsvar med punkt 39 innen 12 maneder
etter at Statens skriftlige tilbakemelding pa
Tilskuddsmottakers varsel foreld, skal Statens
standpunkt legges til grunn som endelig.

DEL VII - ANSVAR OG FORSIKRINGER

27. ANSVAR

27.1 Driftsrisiko og utslipp
Tilskuddsmottaker har ansvar for drift av
Fangstanlegget. Statens ansvar er begrenset til
3 yte Tilskudd i samsvar med punkt 18. For
gvrig har Tilskuddsmottaker risikoen for driften
av Fangstanlegget, herunder for eventuelle
utslipp av CO; far levering pa
Utskipningspunktet.

Ved slike utslipp ma Tilskuddsmottaker for egen
regning svare kvoter for, og dekke eventuelle
andre kostnader knyttet til, den CO, som slippes
ut.

Etter levering p& Utskipningspunktet vil Staten
eller Transport- og Lageransvarlig svare kvoter
for, og dekke andre kostnader knyttet til,
eventuell CO, som slippes ut.

Naermere regler om maling av mengde CO; som
leveres til Transport- og Lageransvarlig er gitt i
Vedlegg A punkt 15.3 og Vedlegg H.

27.2 Svikt i CO> Helkjede

Dersom Tilskuddsmottaker ikke far levert CO; i
samsvar med Avtalen, og dette ikke beror pd
Tilskuddsmottaker eller noen han svarer for,
skal Staten erstatte Tilskuddsmottakers direkte
tap forarsaket av svikten, herunder eventuelle
CO.-kvotekostnader eller CO;-avgift for
kvotepliktige eller avgiftspliktige utslipp og
bortfall av Tilleggstilskudd for ikke-kvotepliktige
utslipp.
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26.6 Lack of agreement

If the Parties fail to reach an agreement on an
Agreement Adjustment, the Parties' respective
positions shall be recorded in a protocol signed
by both Parties.

In the event of disagreement whether the
Recipient is entitled to Agreement Adjustment,
the Recipient shall loyally arrange matters in
accordance with the Government's position until
a possible clarification is made in accordance
with clause 39. The Recipient has no right to
stop the Work.

If the Recipient has not taken legal action in
accordance with clause 39 within 12 months
after the receipt of the Government's written
feedback on the Recipient's notice, the
Government's position shall be deemed as final.

PART VII - LIABILITY AND INSURANCE

27. LIABILITY

27.1 Operational risks and emissions
The Recipient is liable for the operation of the
Capture Facility. The Government's responsibility
is limited to granting Support in accordance with
clause 18. The Recipient also holds the risk of
the operation of the Capture Facility, including
any emissions of CO; prior to delivery at the
Shipping Point.

In case of such emissions, the Recipient shall, at
its own expense, pay quota allowances for, and
cover any other costs related to, the emitted
COa..

After delivery at the Shipping Point, the
Government or the Transport and Storage
Operator will pay quota allowances for, and
cover other costs related to, any emitted CO;,

Further regulations on measurement of the
qguantity of CO; delivered to the Transport and
Storage Operator are provided in clause 15.3 of
Appendix A and in Appendix H.

27.2 Failure in CO> Chain

If the Recipient is prevented from delivering CO-
in accordance with the Agreement, and this is
not caused by the Recipient or someone for
which he is responsible, the Government shall
compensate the Recipient's direct losses caused
by this failure, including any CO; quota
allowance costs or CO; tax for emissions subject
to a duty to surrender allowances or CO; tax and
the loss of Additional Support for emissions that
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Staten er ikke erstatningsansvarlig dersom
Tilskuddsmottaker uansett kan levere

400 000 tonn CO3, jf. punkt 17.4, i det aret
svikten skjer.

Erstatningsberegningen skal baseres p3 den
mengde CO; Tilskuddsmottaker sannsynligvis
ville ha levert uten svikt i pafslgende ledd.
Dersom Tilskuddsmottaker ikke kan
sannsynliggjgre en stgrre mengde, skal
gjennomsnittlig levert mengde CO- siste 12
maneder legges til grunn. Det skal gjores
fradrag for sparte driftskostnader ved at
Fangstanlegget ikke kjgres og andre besparelser
Tilskuddsmottaker matte ha.

For a kunne gjgre erstatningskrav gjeldende
overfor Staten ma Tilskuddsmottaker uten
ugrunnet opphold etter & ha blitt kjent med
svikten varsle Staten i samsvar med

Vedlegg D punkt 15. Tilskuddsmottaker ma
dertil uten ugrunnet opphold etter at svikten er
opphgrt, fremsette krav om erstatning overfor
Staten.

Tilskuddsmottaker skal benytte alle tilgjengelige
og rimelige virkemidler til 8 begrense eget tap
under denne bestemmelse. Tap som med
rimelighet kunne vaert unngatt erstattes ikke.

Vurderingen av om et tap kunne vaert unngatt
skal ta utgangspunkt i hva som etter
Tilskuddsmottakers forsvarlige vurdering
fremsto som mulig pa det aktuelle tidspunktet.

Ved langvarige avbrudd skal partene i fellesskap
tilstrebe & finne praktiske og kostnadseffektive
Igsninger.

27.3 Tap av eller skade pa
Fangstanlegget

Oppstar det tap av eller skade pa
Fangstanlegget eller Arbeidet i
Etableringsperioden, herunder materialer og
utstyr som skal innarbeides i eller har annen
tilknytning til Fangstanlegget, skal
Tilskuddsmottakeren gjennomfgre de
nodvendige tiltak for & sikre at Fangstanlegget
og Arbeidet blir fullfgrt i henhold til Avtalen.
Tilsvarende gjelder for reparasjon eller
gjenoppfaring ved skade pa Fangstanlegget i
Driftsperioden.

Kostnadene ved & gjennomfgre tiltak som nevnt
ovenfor skal baeres av Tilskuddsmottaker med
mindre skaden er forvoldt av Staten.
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are not subject to a duty to surrender
allowances.

The Government is not liable for damage if the
Recipient nevertheless can deliver

400,000 tonnes of CO., cf. clause 17.4,in the
year such failure occurs.

The calculation of the compensation shall be
based on the quantity of CO; the Recipient would
likely have delivered had there not been a failure
in the subsequent link. If the Recipient cannot
substantiate a larger quantity, the average
quantity of CO; delivered during the last 12
months shall serve as basis. Deduction shall be
made for saved operating costs from the Capture
Facility not being run and other savings the
Recipient may make.

In order to claim damages from the
Government, the Recipient must, without undue
delay after becoming aware of the failure, notify
the Government in accordance with clause 15 of
Appendix D. The Recipient must then, without
undue delay after the failure has ceased, submit
a claim for damages against the Government.

The Recipient shall use all available and
reasonable means to mitigate its own loss under
this provision. Losses that could reasonably have
been avoided will not be compensated.

In assessing whether a loss could have been
mitigated, the starting point shall be what in the
Recipient's reasonable assessment appeared as
possible at the time.

In the event of lengthy interruptions, the Parties
shall jointly strive to find practical and cost-
effective solutions.

27.3 Loss of or damage to the Capture
Facility

In the event of loss of or damage to the Capture
Facility or the Work during the Establishment
Period, including to materials and equipment to
be incorporated or that are otherwise related to
the Capture Facility, the Recipient shall take the
necessary steps to ensure that the Capture
Facility and the Work are completed in
accordance with the Agreement. The same
applies to the repair or restoring in the event of
damage to the Capture Facility during the
Operating Period.

The costs of implementing the above-mentioned
measures shall be borne by the Recipient, unless
the damage is caused by the Government.
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Tilskuddsmottakers plikter under dette

punkt 27.3 er betinget av at Staten gir avkall pd
rettigheter som medforsikret i henhold til

punkt 28.1.

Dersom det etter Tilskuddsmottakers vurdering
ikke er rasjonelt d reparere eller gjenoppfgre
Fangstanlegget ved skade som inntreffer i
Driftsperioden, kan Staten samtykke til at
Fangstanlegget ikke repareres eller
gjenoppbygges. Staten skal ikke nekte slikt
samtykke uten rimelig grunn.

Staten skal ved denne vurderingen blant annet
legge vekt pa kostnadene Tilskuddsmottaker
pafgres, gjenvaerende varighet av
Tilskuddsperioden og utsiktene til fortsatt drift
av Fangstanlegget etter utlgp av Driftsperioden.

Forsikring og forsikringsoppgjg@r reguleres i
punkt 28.1.

27.4 Ansvar knyttet til levering av CO>

Staten skal holde Tilskuddsmottaker skadeslgs
for tap som oppstar hos Transport- og
Lageransvarlig grunnet Tilskuddsmottakers
manglende levering av CO; fra Fangstanlegget.
Dette gjelder likevel ikke dersom den manglende
leveringen av CO; skyldes Tilskuddsmottakers
forsettlige eller grovt uaktsomme
kontraktsbrudd, handling eller unnlatelse.

Det foregdende gjelder uansett ikke tap som
oppstér hos Transport- og Lageransvarlig pé
grunn av levering av CO; som ikke er i samsvar
med spesifikasjoner i Vedlegg A, saerlig punkt 5.
For slikt tap er Tilskuddsmottaker ansvarlig etter
alminnelige erstatningsregler overfor Staten for
kostnader til Transport- og Lageransvarlig med
mindre det foreligger Force Majeure.

The Recipient's obligations under this

clause 27.3 is conditional upon the Government
waiving its rights as a co-insured in accordance
with clause 28.1.

If, according to the Recipient's assessment, it is
not rational to repair or restore the Capture
Facility in the event of damage inflicted during
the Operating Period, the Government may
consent to the Capture Facility not being
repaired or restored. The Government shall not
withhold such consent without reasonable cause.

In its assessment, the Government shall, among
other things, place emphasis on the costs that
will be incurred by the Recipient, the remaining
duration of the Support Period and the prospect
of continued operation of the Capture Facility
after the expiry of the Operating Period.

Insurances and insurance settlements are
regulated in clause 28.1.

27.4 Liability related to the delivery of
CO>

The Government shall indemnify the Recipient
for losses incurred by the Transport and Storage
Operator due to the Recipient's failure to deliver
CO; from the Capture Facility. However, this
does not apply if the failure to deliver CO; is due
to the Recipient's wilful or grossly negligent
breach of contract, action or omission.

The above shall not apply to losses incurred by
the Transport and Storage Operator due to the
delivery of CO; that is not in accordance with the
specifications in Appendix A, in particular

clause 5. For such losses, the Recipient is liable
in accordance with general rules of damages
towards the Government for the costs for the
Transport and Storage Operator, unless there is
a Force Majeure.

Ved gjentatte leveringer av CO, som ikke eri
samsvar med spesifikasjonene, kan Staten
suspendere sin plikt til & sgrge for mottak av
CO. inntil Tilskuddsmottaker har gjort de
ngdvendige tiltakene for & sikre leveranse av
CO; som samsvarer med spesifikasjonene.

S7

In the event of repeated deliveries of CO; that
does not comply with the specifications, the
Government may suspend its obligation to
ensure receipt of CO; until the Recipient has
taken the necessary measure to ensure delivery
of CO, that complies with the specifications. In
such cases, the Government is not liable for
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Staten er i slike tilfeller ikke erstatningsansvarlig
for Tilskuddsmottakers tap etter punkt 27.2.

28. FORSIKRINGER

28.1 Fangstanlegget mv.
Tilskuddsmottakeren skal i Tilskuddsperioden
sgrge for at bade Tilskuddsmottaker og
Tilskuddsmottakers levererandgrer og
underleverandgrer har slike forsikringer som er
sedvanlige til dekning av skade p3
Fangstanlegget og konsekvenser av slik skade
(b&de under etablering og etter Ferdigstillelse),
materialer og varer, og forsikring pd beste vilkar
for skade pd materialer og varer under transport
til Fangstanlegget.

Tilskuddsmottakers forsikringer skal under
enhver omstendighet omfatte tap av eller skade
pd Fangstanlegget mv. som beskrevet under
punkt 27.3 ovenfor. Forsikringen av
Fangstanlegget skal innta Staten som
medforsikret.

Tilskuddsmottakers forpliktelse til 8 reparere
eller gjenoppfagre Fangstanlegget etter skade er
regulert i punkt 27.3. Dersom Fangstanlegget
ikke repareres eller gjenoppfgres etter en skade,
skal forsikringsutbetalingen deles mellom
Tilskuddsmottaker og Staten i samme forhold
som Partenes finansiering av Fangstanlegget.

28.2 Ansvarsforsikring

Tilskuddsmottaker skal i Tilskuddsperioden sgrge
for at bade Tilskuddsmottaker og
Tilskuddsmottakers levererandgrer og
underleverandgrer har slike forsikringer som er
sedvanlige til dekning av ansvar for skader pa
personer og eiendom som kan oppsta i
tilknytning til Fangstanlegget, Arbeidet og
Avtalen.
28.3 Fellesregler

Tilskuddsmottakers forsikringer skal vaere i kraft
senest fra Startdagen og skal tidligst Igpe ut ved
Driftsperiodens utlgp.

Forsikringene til Tilskuddsmottakers
leverandgrer skal veere i kraft i hele tidsrommet
leverandgren utfgrer arbeid for
Tilskuddsmottaker.

Tilskuddsmottaker skal varsle Staten i god tid
fgr forsikringen sies opp eller forsikringen av
annen grunn bortfaller.
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damages for the Recipient's loss pursuant to
clause 26.2.

28. INSURANCES

28.1 The Capture Facility etc.

During the Support Period, the Recipient shall
ensure that both the Recipient and the
Recipient's suppliers and sub-suppliers have
such insurances as are customary to cover
damage to the Capture Facility and the
consequences of such damage (both during the
establishment and after Completion), materials
and goods, and insurance on the best terms for
damage to materials and goods during transport
to the Capture Facility.

The Recipient's insurances shall under all
circumstances cover the loss of or damage to the
Capture Facility etc. as described in clause 27.3
above. The insurance of the Capture Facility shall
include the Government as co-insured.

The Recipient's obligation to repair or restore the
Capture Facility following damage is regulated in
clause 27.3. If the Capture Facility is not
repaired or restored following damage, the
insurance payment shall be shared between the
Recipient and the Government with the same
ratio as the Parties' financing of the Capture
Facility.
28.2 Third-party insurance

During the Support Period, the Recipient shall
ensure that both the Recipient and its Suppliers
and sub-suppliers have such insurances as are
customary to cover liability for damage to
individuals and property that may occur in
connection with the Capture Facility, the Work
and the Agreement.

28.3 Joint provisions

The Recipient's insurances shall be effective at
the latest from the Commencement Date and
shall expire at the earliest upon the expiry of the
Operating Period.

The insurances of the Recipient's suppliers shall
be in force throughout the period in which the
suppliers perform work for the Recipient.

The Recipient shall notify the Government well in
advance of the termination of the insurance or if
the insurance lapses for any other reasons.
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Staten kan pa ethvert tidspunkt kreve & fa
dokumentert at kravene i dette punkt 28
overholdes.

DEL VIII - TEKNOLOGI OG
KUNNSKAPSDELING

29. IMMATERIELLE RETTIGHETER

29.1 Krav til teknologi som skal
benyttes

Ved etablering av Fangstanlegget skal det kun
anvendes teknologi som tilbys apent i markedet
uten andre begrensninger enn de som eventuelt
fglger av lovgivning. Valg av teknologi skal
muliggjgre og bidra til erfarings- og
kunnskapsoverfgring til andre CO»-prosjekter og
til nasjonalt og internasjonalt forsknings- og
utviklingsarbeid i samsvar med Avtalens formal.

Som dokumentasjon p& at dette punkt 29.1
overholdes har Staten rett til & be om skriftlig
redegjgrelse og relevant dokumentasjon fra
Tilskuddsmottaker.

29.2 Krav til spredning av teknologi,
lisensiering

Patenterbar teknologi som utvikles av
Tilskuddsmottaker (og ikke teknologi som
utvikles og eies av Tilskuddsmottakers
leverandgrer) med hel eller delvis finansiering
fra Investerings- eller Driftstilskuddet under
denne Avtalen, skal Tilskuddsmottaker gjgre
tilgjengelig i hele E@S-omradet gjennom
patentering og lisensiering pa8 markedsmessige
og kommersielle vilk3r, eller publiseres.

Teknologi som ikke kan patenteres skal i samme
omfang gjeres tilgjengelig p& markedsmessige
og kommersielle vilkar, publiseres eller gjgres
tilgjengelig gjennom kunnskapsdeling i samsvar
med punkt 30.

Tilskuddsmottakers forpliktelse til & gjgre
utviklet teknologi tilgjengelig gjelder uavhengig
av om Tilskuddsmottaker selv velger & ta i bruk
alle deler av teknologien eller ikke.

Tilskuddsmottaker skal sgrge for at tilsvarende
forpliktelser inntas i alle leverandgrkontrakter i
samsvar med punkt 13.2.2. Tilskuddsmottaker
skal hdndheve disse forpliktelsene overfor
leverandgrene i samrad med Staten, herunder
om ngdvendig ved sgksmal for a fa oppfylt
forpliktelsene.

Alle potensielle interessenter i EGS-omradet skal
ha samme mulighet til & anskaffe/lisensiere
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The Government may at all times require to
have documented that the requirements under
this clause 28 are complied with.

PART VIII - TECHNOLOGY AND
KNOWLEDGE SHARING

29. INTELLECTUAL PROPERTY RIGHTS

29.1 Requirements to the technology to
be used

When establishing the Capture Facility, only
technology that is offered openly in the market
shall be used, without other limitations that what
may be required by law. The choice of
technology shall enable and contribute to the
transfer of experience and knowledge to other
CO; projects and to national and international
research and development work in accordance
with the objective of the Agreement.

As documentation that this clause 29.1 is
complied with, the Government is entitled to
require written statements and relevant
documentation from the Recipient.

29.2 Requirements for the distribution
of technology, licensing

Patentable technology developed by the
Recipient (excluding technology developed by
and owned by the Recipient's suppliers) with full
or partial financing from the Investment or
Operating Support under this Agreement shall be
made available by the Recipient throughout the
EEA area by way of patenting and licencing on
market-based and commercial terms, or
publishing.

Non-patentable technology shall correspondingly
be made available on market-based and
commercial terms, published or be made
available through knowledge-sharing pursuant to
clause 30.

The Recipient's obligation to make developed
technology available applies regardless of
whether or not the Recipient itself chooses to
use all parts of the technology.

The Recipient shall ensure that corresponding
obligations are included in all supplier contracts
in accordance with clause 13.2.2. The Recipient
shall enforce the suppliers' compliance with
these obligations in consultation with the
Government, including if necessary by taking
legal action to fulfil the obligations.

All potential interested parties within the EEA
area shall have the same possibility to
acquire/license the technology on the same
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teknologien pd samme objektive og ikke-
diskriminerende vilkar.

Som dokumentasjon pa at dette punkt 29.2
overholdes har Staten rett til & be om skriftlig
redegjgrelse og relevant dokumentasjon fra
Tilskuddsmottaker.

29.3 Statens rett til & benytte teknologi

Staten erverver gjennom Avtalen en ikke-
eksklusiv og vederlagsfri rett til & bruke
teknologi som Tilskuddsmottaker (unntatt her
Tilskuddsmottakers leverandgrer) utvikler med
hel eller delvis finansiering fra Investerings- eller
Driftstilskudd under denne Avtalen, unntatt alle
Bakgrunnsrettigheter, i andre CO;-prosjekter,
samt til forsknings- og utviklingsformgl, som
Staten helt eller delvis finansierer.

Staten skal ha ogsa ha rett til & sub-lisensiere
slik teknologi til andre tilskuddsmottakere for
disse formalene. Ut over dette innebaerer ikke
Avtalen noen overfgring av eiendoms- eller
bruksrett til immaterielle rettigheter som eies
eller utvikles av Tilskuddsmottaker eller dennes
leverandgrer, inkludert men ikke begrenset til
Bakgrunnsrettigheter.

30. GEVINSTREALISERING OG
KUNNSKAPSDELING
30.1 Tilrettelegging for

gevinstrealisering og
kunnskapsdeling

Tilskuddsmottaker skal i Tilskuddsperioden
tilrettelegge for gevinstrealisering og
kunnskapsdeling i samsvar med kravene i
Vedlegg A punkt 18 og Vedlegg D, seerlig
punkt 12.1, punkt 12.2 og punkt 12.3.

30.2 Inspeksjon av Fangstanlegget og

Arbeidet

Tilskuddsmottaker skal i Tilskuddsperioden
tilrettelegge for at Fangstanlegget og Arbeidet
kan inspiseres av tredjemenn med sikte pa &
fremme erfarings- og kunnskapsoverfgring til
andre CO»-prosjekter, og til nasjonalt og
internasjonalt forsknings- og utviklingsarbeid.

Slik besiktigelse skal varsles i rimelig tid og er
betinget av at den lar seg gjennomfgre,
eventuelt med begrensninger, pa en slik mate at
det ikke oppstdr uakseptabel risiko for spredning
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objective and non-discriminatory terms and
conditions.

As documentation that this clause 29.2 is
complied with, the Government is entitled to
require written statements and relevant
documentation from the Recipient.

29.3 The Government's right to make
use of technology

Through the Agreement, the Government
acquires a non-exclusive and royalty-free right
to use the technology that is developed by the
Recipient (excluding the Recipient's suppliers)
with full or partial financing from the Investment
or Operating Support under this Agreement,
excluding any Background Rights, in other CO»
projects, as well as for research and
development purposes, fully or partly financed
by the Government.

The Government shall also have the right to sub-
license such technology to other recipient for
these purposes. Beyond this, the Agreement
does not imply any transfer of ownership rights
or right of use of intellectual property rights
owned or developed by the Recipient or its
suppliers, including but not limited to any
Background Rights.

30. BENEFITS REALISATION AND
KNOWLEDGE SHARING
30.1 Facilitation of benefits realisation

and knowledge sharing

During the Support Period, the Recipient shall
facilitate benefits realisation and knowledge-
sharing in accordance with the requirements set
out in clause 18 of Appendix A, and in Appendix
D, in particular clause 12.1, clause 12.2 and
clause 12.3.

30.2 Inspection of the Capture Facility
and the Work

During the Support Period, the Recipient shall
arrange for the Capture Facility and the Work to
be inspected by third parties with a view to
promoting the transfer of experience and
knowledge to other CO, projects, and to national
and international research and development
work.

Such inspection shall be notified in a timely
manner and is conditional upon being possible to
carry out, possibly with restrictions, in such a
way that there is no unacceptable risk of
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av Forretningshemmeligheter eller avslgring av
Bakgrunnsrettigheter.

30.3 Rapporter

Tilskuddsmottaker skal utarbeide
gevinstrealiserings- og
kunnskapsdelingsrapporter,
oppsummeringsrapporter, erfaringsrapporter og
sluttrapporter i samsvar med kravene i

Vedlegg D punkt 12.3.

30.4 Kunnskapsdelingsnettverk

Staten, Gassnova eller annet statlig organ eller
statlig eid foretak kan ta initiativ til & etablere
kunnskapsdelingsnettverk eller liknende for
CO.-prosjekter. Tilskuddsmottaker skal i rimelig
utstrekning delta og bidra i slike nettverk,

herunder ved & dele kunnskap og erfaringer fra
Etablerings- og Driftsperioden.

30.5 Forretningshemmeligheter og

Bakgrunnsrettigheter

Tilskuddsmottakers plikter etter dette punkt 30
omfatter ikke kunnskap og informasjon som
kvalifiserer som (i) Bakgrunnsrettigheter eller
(ii) Forretningshemmeligheter, og som var i
Tilskuddsmottakers eller tredjemanns eie forut
for avtaleinngdelsen eller som utvikles utenfor
Avtalens rammer.

Tilsvarende gjelder informasjon som
Tilskuddsmottaker etter avtale med tredjemann
ikke har adgang til 8 gi Staten innsyn i uten
samtykke, og tredjemann nekter 3 gi slikt
samtykke selv om Tilskuddsmottaker gjgr sitt
beste for 8 frembringe slikt samtykke. Dette
unntaket gjelder ikke dersom begrensningen
utgjor et brudd pa Avtalens bestemmelser.

30.6 Statens adgang til 3 verifisere

overholdelse av bestemmelsen

Med formal 8 verifisere om Tilskuddsmottaker
overholder bestemmelsene i punkt 30, kan
Staten utpeke en uavhengig tredjemann uten
konkurrerende interesser som skal gis fullt
innsyn i forhold som paberopes som
Forretningshemmeligheter eller
Bakgrunnsrettigheter etter punkt 30.5, forutsatt
at vedkommende tredjemann signerer en
skriftlig avtale om taushetsplikt overfor Partene
som er minst like betryggende som Partenes
taushetsplikt overfor hverandre etter

punkt 35.3.
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dissemination of Trade Secrets or disclosure of
Background Rights.

30.3 Reports

The Recipient shall prepare benefits realisation
and knowledge-sharing reports, summary
reports, experience reports and final reports in

accordance with the requirements set out in
clause 12.3 of Appendix D.

30.4 Network for knowledge sharing

The Government, Gassnova or other government
agencies or state-owned enterprises may take
initiative to establish a network for knowledge
sharing or the like for CO; projects. The
Recipient shall participate to a reasonable extent
and contribute to such networks, including by
sharing knowledge and experiences from the
Establishment and Operating Period.

30.5 Trade Secrets and Background
Rights

The Recipient's obligations under this clause 30
do not include knowledge and information that
qualify as (i) Background Rights or (ii) Trade
Secrets, and that were in the possession of the
Recipient or third party prior to the conclusion of
the Agreement or that are developed outside the
scope of the Agreement.

The same applies to information that the
Recipient, in agreement with a third party,
cannot provide the Government access to
without consent, and the third party refuses to
give such consent although the Recipient makes
its best effort to obtain such consent. This
exception does not apply if the restriction
constitutes a breach of the provisions under the
Agreement.

30.6 The Government's access to verify
compliance with the provision

For the purpose of verifying whether the
Recipient complies with the provisions under
clause 30, the Government may appoint an
independent third party without competing
interests, who shall be given full access to
matters that are invoked as Trade Secrets or
Background Rights pursuant to clause 30.5,
provided that the third party in question signs a
written agreement on confidentiality towards the
Parties, which is at least as reassuring as the
Parties' duty of confidentiality towards each
other pursuant to clause 35.3.
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DEL IX - VARIGHET, OPPH@OR, OPPSIGELSE
MV.

31. VARIGHET, FORLENGELSE OG
VIDERE DRIFT

31.1 Opphgr av Driftstilskudd og

Tilleggstilskudd

Tilskuddsmottaker har rett til Driftstilskudd og
eventuelt Tilleggstilskudd etter Avtalen frem til
utlgpet av Driftsperioden, med mindre Avtalen
er brakt til opphgr pa et tidligere tidspunkt i
samsvar med punkt 32, 33 eller 34. Retten til
Driftstilskudd og eventuelt Tilleggstilskudd
opphgrer automatisk ved utlgpet av
Driftsperioden.

31.2 Plikt til & drive Fangstanlegget

videre

Etter utlgpet av Driftsperioden skal
Tilskuddsmottaker for egen regning og risiko
viderefgre driften av Fangstanlegget og levere
fanget CO; til Transport- og Lageransvarlig for
lagring. Denne forpliktelsen er betinget av at
transport- og lagringstjenester er tilgjengelig pd
kommersielt akseptable vilkdr, og at kostnadene
til & drive Fangstanlegget ikke er s3 hgye at
videre drift samlet sett er gkonomisk uforsvarlig
for Tilskuddsmottaker.

Tilskuddsmottakers plikt til videre drift pa
angitte vilkar vedvarer i 15 ar fra opphgr av
Driftsperioden.

Ved opphgr av driften innenfor denne perioden,
skal Tilskuddsmottaker gi Staten fullt innsyn i
alle beregninger og forutsetningene for disse,
samt Tilskuddsmottakers regnskaper, budsjetter
og kalkyler for gvrig (apen bok-prinsipp) knyttet
til driften av Fangstanlegget.

31.3 Kostnader forbundet med fjerning
av Fangstanlegget

Tilskuddsmottaker er ansvarlig for eventuell
fjerning av Fangstanlegget etter at driften
opphgrer, og for kostnadene forbundet med
dette. Ved Statens oppsigelse i henhold til
punkt 32 skal Staten dekke fjerningskostnader i
samsvar med punkt 32.3.
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PART IX — DURATION, CESSATION,
TERMINATION ETC.

31. DURATION, EXTENSION AND
FURTHER OPERATION

31.1 Cessation of Operating Support and

Additional Support

The Recipient is entitled to Operating Support
and potential Additional Support under the
Agreement until the expiry of the Operating
Period, unless the Agreement has been
terminated at an earlier date in accordance with
clauses 32, 33 or 34. The right to Operating
Support and potential Additional Support ceases
automatically upon the expiry of the Operating
Period.
31.2 Obligation to continue the
operation of the Capture Facility

After the expiry of the Operating Period, the
Recipient shall, at its own expense and risk,
continue the operation of the Capture Facility
and deliver the captured CO; to the Transport
and Storage Operator for storage. This obligation
is conditional upon the transport and storage
services being available on commercially
acceptable terms, and that the costs of operating
the Capture Facility are not so high that further
operations are commercially unreasonable in
total for the Recipient.

The Recipient's obligation to continue operating
on the stated terms continues for 15 years from
expiry of the Operating Period.

Upon cease of operations during said period, the
Recipient shall give the Government full access
to all calculations and their assumptions, as well
as to the Recipient's accounts, budgets and
other calculations (open book principle) in
relation to operations of the Capture Facility.

Costs related to the removal of the
Capture Facility

31.3

The Recipient is responsible for any removal of
the Capture Facility after the cessation of the
operation, and for the costs associated
therewith. In the event of the Government's
termination in accordance with clause 32, the
Government shall cover the removal costs in
accordance with clause 32.3.
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32. OPPSIGELSE

32.1 Statens rett til oppsigelse

Staten kan si opp Avtalen i Tilskuddsperioden
med en - 1 - maneds skriftlig varsel.

Tilskuddsmottaker skal i samsvar med
punkt 13.2.2 innta tilsvarende rett til
oppsigelse/avbestilling i alle kontrakter med
leverandgrer i hele Tilskuddsperioden.

Avtalen kan ikke sies opp av Tilskuddsmottaker.

32.2 Oppsigelse i Etableringsperioden

Ved oppsigelse i Etableringsperioden skal Staten
dekke alle palgpte Tilskuddsberettigede
Etableringskostnader inkludert
Tilskuddsmottakers Investeringsandel, og andre
direkte kostnader pafgrt Tilskuddsmottaker som
fglge av oppsigelsen, herunder ngdvendige
kostnader til avvikling av prosjektet, avbestilling
av leverandgrkontrakter og eventuell fjerning.

32.3 Oppsigelse i Driftsperioden

Ved oppsigelse i Driftsperioden skal Staten:

(a) Betale Driftstilskudd og eventuelt
Tilleggstilskudd i henhold til Avtalen frem

til utlgpet av oppsigelsestiden;

Erstatte gjenstdende andel av
Tilskuddsmottakers Investeringsandel
(hovedstolen uten avkastning);

(b)

Dekke andre direkte kostnader pafgrt
Tilskuddsmottaker som fglge av
oppsigelsen; og

(©)

(d)

Dekke en forholdsmessig andel av
ngdvendige fjerningskostnader.

Andelen i bokstav b) skal tilsvare forholdet
mellom den gjenveerende delen av
Driftsperioden som bortfaller pa grunn av
oppsigelsen, og opprinnelig avtalt Driftsperiode.
Dette innebaerer en linezaer nedtrapping av
tilbakebetalingen fra 100 % av
Tilskuddsmottakers Investeringsandel i &r 1 av
Driftsperioden, til 10 % av Tilskuddsmottakers
Investeringsandel i ar 10 av Driftsperioden.
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32. TERMINATION

32.1 The Government's right to
terminate the Agreement

The Government may terminate the Agreement
during the Support Period with one - 1 -
month's written notice.

In accordance with clause 13.2.2, the Recipient
shall include a corresponding right to
termination/cancellation in all contracts with
suppliers throughout the Support Period.

The Agreement cannot be terminated by the
Recipient.

32.2 Termination during the
Establishment Period

In the event of termination during the
Establishment Period, the Government shall
cover all accrued Eligible Establishment Costs,
including the Recipient's Investment Share, and
other direct costs incurred by the Recipient as a
consequence of the termination, including
necessary costs for the phasing out of the
project, cancellation of supplier contracts and
possible removal.

32.3 Termination during the Operating
Period

In the event of a termination during the
Operating Period, the Government shall:
(a) Pay Operating Support and potential
Additional Support in accordance with the
Agreement until the expiry of the notice
period;

(b) Compensate the remaining share of the
Recipient's Investment Share (principal
sum without return);

(c) Cover other direct costs accrued by the
Recipient as a consequence of the
termination; and

(d) Cover a proportionate share of the
necessary removal costs.

The share in letter b) shall correspond to the
ratio between the remaining part of the
Operating Period that lapses due to the
termination and the originally agreed Operating
Period. This implies a linear reduction of the
repayment, from 100% of the Recipient's
Investment Share in year 1 of the Operating
Period, to 10% of the Recipient's Investment
Share in year 10 of the Operating Period.
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Det samme gjelder for beregningen av hva som
skal utgjgre en forholdsmessig andel av
ngdvendige fjerningskostnader i bokstav d).
32.4 Felles bestemmelser for oppsigelse
i Tilskuddsperioden

Tilskuddsmottaker har plikt til & begrense
ethvert tap og samtlige kostnader som
Tilskuddsmottaker vil kreve dekket av Staten sa
langt det lar seg gjgre.

Vurderingen av om et tap kunne vaert unngatt
skal ta utgangspunkt i hva som etter
Tilskuddsmottakers forsvarlige vurdering
fremsto som mulig pa det aktuelle tidspunktet.

Tilskuddsmottaker har plikt til 8 innta
tilsvarende tapsbegrensningsplikt i alle
kontrakter med leverandgrer og
underleverandgrer.

Tilskuddsmottaker har ikke andre krav mot
Staten enn det som fglger av punkt 32.2 og
32.3, og kan ikke kreve erstatning for eventuelle
tap av noen art som fglge av at Fangstanlegget
eller CCS-Prosjektet ikke blir realisert eller
avsluttet.

33. MAKSIMALBUDSJETT

33.1 Maksimalbudsjett
Etableringskostnader

Maksimalbudsjett Etableringskostnader (samt
Investeringsniva 1 som fastsatt i punkt 15.1.3)
skal justeres for endringer i valutakurser og
generelle endringer i prisnivaet
(inflasjon/deflasjon) i henhold til Vedlegg B
punkt 4.3 og 4.4.

For gvrig skal Maksimalbudsjett
Etableringskostnader ligge fast gjennom
Tilskuddsperioden.

Tilskuddsmottaker skal uten ugrunnet opphold
sende seaerskilt varsel til Staten dersom det er
grunn til & anta at totale Tilskuddsberettigede
Etableringskostnader vil overstige
Maksimalbudsjett Etableringskostnader.

Staten er ikke forpliktet til 8 yte
Investeringstilskudd og Tilskuddsmottaker er
ikke forpliktet til & bidra med noen
Investeringsandel for Tilskuddsberettigede
Etableringskostnader som overstiger
Maksimalbudsjett Etableringskostnader.

Dersom Tilskuddsberettigede
Etableringskostnader ndr eller overskrider
Maksimalbudsjett Etableringskostnader, eller det
er klart at de vil komme til 3 gjgre det, er ingen
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The same applies for the calculation of what
shall constitute a proportionate share of
necessary removal costs in letter d).

32.4 Common provisions for termination
during the Support Period

The Recipient is obligated to mitigate any loss
and all costs that the Recipient will claim covered
by the Government, to the extent possible.

In assessing whether a loss could have been
mitigated, the starting point shall be what in the
Recipient's reasonable assessment appeared as
possible at the time.

The Recipient is obligated to include
corresponding obligations to mitigate losses in all
contracts with suppliers and sub-suppliers.

The Recipient has no other claims against the
Government than what follows from clauses 32.2
og 32.3, and cannot claim compensation for any
losses of any kind as a result of the Capture
Facility or the CCS Project not being realised or
completed.

33. MAXIMUM BUDGETS

33.1 Maximum Establishment Budget

Maximum Establishment Budget (and
Investment Level 1 as set out in clause 15.1.3)
shall be adjusted for changes in currency
exchange rates and general changes in the price
level (inflation/deflation) in accordance with
clauses 4.3 and 4.4 of Appendix B.

Otherwise, Maximum Establishment Budget shall
remain fixed throughout the Support Period.

The Recipient shall without undue delay, send a
separate notice to the Government if there is
reason to believe that the total Eligible
Establishment Costs will exceed the Maximum
Establishment Budget.

The Government is not obliged to grant
Investment Support and the Recipient is not
obliged to contribute with an Investment Share
for Eligible Establishment Costs that exceed the
Maximum Establishment Budget.

If the Eligible Establishment Costs reach or
exceed the Maximum Establishment Budget, or it
becomes clear that they will, none of the Parties
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av Partene forpliktet til & fullfgre Fangstanlegget
eller bidra med ytterligere finansiering.

Dersom en slik situasjon oppstar, skal Partene i
fellesskap sgke & finne en omforent Igsning for
prosjektet.

Tilskuddsmottaker har rett til & fullfgre
Fangstanlegget dersom Tilskuddsmottaker
dekker alle Tilskuddsberettigede
Etableringskostnader som overstiger
Maksimalbudsjett Etableringskostnader. Staten
er i s fall forpliktet til 8 yte Investeringstilskudd
(oppad begrenset til avtalt andel av
Maksimalbudsjett Etableringskostnader),
Driftstilskudd og eventuelt Tilleggstilskudd i
samsvar med Avtalen.

Tilsvarende er Tilskuddsmottaker forpliktet til
fullfgre Fangstanlegget og bidra med
Tilskuddsmottakers Investeringsandel (oppad
begrenset til avtalt andel av Maksimalbudsjett
Etableringskostnader) dersom Staten patar seg
3 dekke alle Tilskuddsberettigede
Etableringskostnader som overstiger
Maksimalbudsjett Etableringskostnader og yte
Driftstilskudd og eventuelt Tilleggstilskudd i
samsvar med Avtalen.

Tilskuddsberettigede Etableringskostnader som
pa opphgrstidspunktet er pdlgpt, og direkte og
ngdvendige avviklingskostnader (som ikke
omfatter eventuelle fjerningskostnader), skal
baeres av hver av Partene i samsvar med
punkt 15. Tilskuddsmottaker beholder
restverdien av utstyr og annet materiell som
allerede er innkjgpt. For gvrig har ingen av
Partene krav mot hverandre, og kan ikke kreve
erstatning for eventuelle tap av noen art som
fglge av at Fangstanlegget ikke blir realisert.
33.2 Maksimalbudsjett Driftskostnader
Maksimalbudsjett Driftskostnader (samt
Driftskostnadsniva 1 som fastsatt i punkt
18.1.2) skal justeres for endringer i strgmpriser
og generelle endringer i prisnivaet
(inflasjon/deflasjon) i henhold til Vedlegg B
punkt 7.3 og 7.4.

For gvrig skal Maksimalbudsjett Driftskostnader
ligge fast gjennom Tilskuddsperioden. Dette
gjelder ogsd ved endringer i valutakurser som
pavirker kostnadene i norske kroner.

Tilskuddsmottaker skal uten ugrunnet opphold
sende seaerskilt varsel til Staten dersom det er
grunn til & anta at Tilskuddsberettigede

Driftskostnader vil overstige Maksimalbudsjett
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are obliged to complete the Capture Facility or
provide further funding.

If such situation occurs, the Parties shall jointly
seek to come to an agreed solution for the
project.

The Recipient has the right to complete the
Capture Facility if the Recipient covers all Eligible
Establishment Costs that exceed the Maximum
Establishment Budget. In such case, the
Government is obligated to grant Investment
Support (upwards limited to the agreed share of
the Maximum Establishment Budget), Operating
Support and potential Additional Support in
accordance with the Agreement.

Correspondingly, the Recipient is obligated to
complete the Capture Facility and contribute with
the Recipient's Investment Share (upwards
limited to the agreed share of the Maximum
Establishment Budget) if the Government
undertakes to cover all Eligible Establishment
Costs exceeding the Maximum Establishment
Budget and grant Operating Support and
potential Additional Support in accordance with
the Agreement.

Eligible Establishment Costs incurred at the time
of termination, and direct and necessary
decommissioning costs (which do not include any
removal costs) shall be borne by each of the
Parties in accordance with clause 15. The
Recipient retains the residual value of equipment
and other material that already have been
purchased. The Parties do not otherwise have
any claims against each other for any losses of
any kind as a result of the Capture Facility not
being realised.

33.2 Maximum Operating Budget
Maximum Operating Budget (and Operating Cost
Level 1 as set out in clause 18.1.2) shall be
adjusted for changes in electricity prices and
general changes in the price level
(inflation/deflation) in accordance with clause
7.3 and 7.4 of Appendix B.

The Maximum Operating Budget for shall
otherwise remain fixed throughout the Support
Period. This applies also in case of changed
exchange rates affecting the costs in Norwegian
kroner.

The Recipient shall without undue delay, send a
separate notice to the Government if there is
reason to believe that the Eligible Operating
Costs will exceed the Maximum Operating
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Driftskostnader pr. &r eller samlet for hele
Driftsperioden.

Staten er ikke forpliktet til & yte Driftstilskudd
for Tilskuddsberettigede Driftskostnader som
overstiger Maksimalbudsjett Driftskostnader.

Tilskuddsmottaker har rett til & tilpasse og om
ngdvendig midlertidig stanse driften av
Fangstanlegget dersom driften av
Fangstanlegget pafgrer Tilskuddsmottaker tap
fordi:

(a) Totale driftskostnader er hgyere enn
Maksimalbudsjett Driftskostnader; og
(b) Totale driftskostnader fratrukket

Driftstilskudd fra Staten er hgyere enn
Unngatt CO»-kostnad;

Eventuelt Tilleggstilskudd skal etter denne
bestemmelsen likestilles med Unngdtt CO,-
kostnad.

Dersom en situasjon som beskrevet i dette
punkt 33.2 oppstar, skal Partene i fellesskap
sgke & finne en omforent Igsning for prosjektet.

34. AVTALEBRUDD

34.1 Avtalebrudd

Det foreligger avtalebrudd fra Tilskuddsmottaker
dersom Tilskuddsmottaker ikke oppfyller en
forpliktelse etter Avtalen, og dette ikke skyldes
Force Majeure eller forhold som Staten har
risikoen for.

34.2 Tap av rett til Tilskudd ved
avtalebrudd

Ved avtalebrudd fra Tilskuddsmottaker kan
Staten holde tilbake en forholdsmessig del av
Tilskuddet etter Avtalen som sikkerhet for riktig
oppfyllelse.

Dersom Tilskuddsmottaker ikke bringer forholdet
i orden innen rimelig tid etter skriftlig varsel fra
Staten, har Staten rett til 8 foreta en
forholdsmessig reduksjon av Tilskuddet. Dette
innebaerer at Tilskuddsmottaker mister retten til
en forholdsmessig del av Tilskuddet med endelig
virkning.

Dersom Tilskuddsmottaker bringer forholdet i
orden innen fristen fastsatt i Statens skriftlige
varsel, skal tilbakeholdt Tilskudd utbetales til
Tilskuddsmottaker.
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Budget per year or in total for the entire
Operating Period.

The Government is not obliged to grant
Operating Support for Eligible Operating Costs
that exceed the Maximum Operating Budget for
the entire Operating Period.

The Recipient shall be entitled to adapt, and if
necessary, temporarily discontinue operation of
the Capture Facility if operation of the Capture
Facility inflicts a loss on the Recipient due to:
(a) Total operating costs exceeding the
Maximum Operating Budget; and
(b)  Total operating costs less Operating
Support from the Government exceeding
Avoided CO; Costs;

Potential Additional Support shall be treated as
Avoided CO; Cost in relation to this provision.

If a situation as described in this clause 33.2
occurs, the Parties shall jointly seek to come to
an agreed solution for the project.

34. BREACH OF CONTRACT

34.1 Breach of contract

The Recipient is in breach of the Contract if the
Recipient does not meet its obligations under the
Agreement, and this is not due to Force Majeure
or circumstances for which the Government
holds the risk.

34.2 Loss of right to Support in the
event of a breach of contract

In the event of the Recipient's breach of
contract, the Government may withhold a
proportionate part of the Support under the
Agreement as security for a proper fulfilment.

If the Recipient fails to remedy the situation
within reasonable time after written notice from
the Government, the Government has the right
to proportionately reduce the Support. This
means that the Recipient loses its right to a
proportionate part of the Support with final
effect.

If the Recipients remedies the situation within
the deadline stipulated in the written notice from
the Government, withheld Support shall be paid
out to the Recipient.
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Ved forholdsmessighetsvurderingen skal det
seerlig legges vekt pa avtalebruddets art og
alvorlighet, og konsekvensene for realiseringen
av Avtalens formal og Statens interesser.

Ved forsinket Ferdigstillelse av Fangstanlegget
skal det ved forholdsmessighetsvurderingen

o o o . .
ogsa legges vekt pa arsaken til forsinkelsen,
herunder om Tilskuddsmottaker kan lastes for
forsinkelsen, og om Tilskuddsmottaker har gjort
det som med rimelighet kan forventes for &
unnga eller overvinne forsinkelsen.

The proportionality assessment shall pay
particular attention to the nature and
seriousness of the breach of the agreement, as
well as to the consequences of the realisation of
the purpose of the Agreement and the
Government's interests.

In case of delayed Completion of the Capture
Facility, in the proportionality assessment
particular attention shall be paid to the reasons
for the delay, including whether the Recipient
can be criticized for the delay, and whether the
Recipient has done what can reasonably be
expected to avoid or overcome the delay.

34.4 Heving ved vesentlig avtalebrudd

Ved vesentlig avtalebrudd fra Tilskuddsmottaker
kan Staten heve Avtalen med umiddelbar
virkning.

Det samme gjelder dersom det er klart at det vil
inntre vesentlig avtalebrudd fra
Tilskuddsmottakers side.

Forsinket Ferdigstillelse av Fangstanlegget skal
bare anses som vesentlig avtalebrudd dersom
forsinkelsen medfgrer at Statens formal med
Avtalen eller CCS-Prosjektet blir vesentlig
forfeilet.

Tilskuddsmottakers insolvens eller konkurs skal
alltid anses som vesentlig avtalebrudd.

Med unntak av mindre og unnskyldelige avvik
skal fglgende omstendigheter anses som
vesentlig avtalebrudd dersom Tilskuddsmottaker
ikke bringer forholdet i orden innen en rimelig
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34.4 Termination in the event of

material breach of contract

In the event of the Recipient's material breach of
contract, the Government may rescind the
Agreement with immediate effect.

The same applies if it is evident that there will be
a material breach of contract on the part of the
Recipient.

Delayed Completion of the Capture Facility shall
be considered a material breach only if the delay
entails that the Government's purpose with the
Agreement or the CCS Project is substantially
failed.

The Recipient's insolvency or bankruptcy shall
always be deemed as a material breach of
contract.

With the exception of minor and excusable
deviations, the following circumstances shall be
deemed as a material breach of contract if the
Recipient does not rectify the situation within a



tilleggsfrist fastsatt av Staten i skriftlig varsel
om heving:

(a)

(b)

()

(d)

(e)

(F)

(9)

(h)

(i)

6))

(k)

(1

(m)

(n)

Brudd pa krav til HMS, etikk og
samfunnsansvar i punkt 7.6 og 7.7;

Brudd pd revisjonsbestemmelsene i
punkt 8.4 og 22.4;

Brudd pa plikten til & iverksette en
instruks i henhold til punkt 8.5;

Brudd pa plikten til & drive Fangstanlegget
i henhold til punkt 17.1;

Brudd pa plikten til & fange CO> i henhold
til punkt 17.2;

Alternativ bruk, avsetning eller omsetning
av CO; uten samtykke i henhold til
punkt 17.3;

Brudd pd plikten til 8 fore
Prosjektregnskap i punkt 22.1;

Brudd pa plikten til  fgre
Avkastningsregnskap i punkt 22.2;

Manglende tilbakebetaling av tilskudd
mottatt i strid med Avtalen, jf.
punkt 22.6.

Brudd pa forsikringsbestemmelsen i
punkt 28;

Brudd p& immaterialrettsbestemmelsen i
punkt 29;

Brudd pd plikten til gevinstrealisering og
kunnskapsdeling i punkt 30;

Brudd pd samtykkekravet ved
overdragelse av Avtalen i punkt 36.1; og

Brudd p& samtykkekravet ved
overdragelse av kontroll i punkt 36.2.

Avtalebrudd som angitt i punktene (a) til (n)
skal likevel ikke gi hevingsrett dersom det etter
en helhetsvurdering vil vaere en urimelig eller
uforholdsmessig reaksjon.
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reasonable extended period as determined by
the Government in a written notice of rescission:

(a)

(b)

(©)

(d)

(f)

(9)

(h)

()

()

(k)

M

(m)

(n)

Breach of requirements for HSE, ethics
and social responsibility as set out in
clauses 7.6 and 7.7;

Breach of the provisions on auditing in
clauses 8.4 and 22.4;

Breach of the obligation to implement an
instruction in accordance with clause 8.5;

Breach of the obligation to operate the
Capture Facility in accordance with
clause 17.1;

Breach of the obligation to capture CO;in
accordance with clause 17.2;

Alternative use, sale or appropriation of
CO; without consent in accordance with
clause 17.3;

Breach of the obligation to keep Project
Accounts in accordance with clause 22.1;

Breach of the obligation to keep Return
Accounts in accordance with clause 22.2;

Failure to repay support received in
conflict with the Agreement, cf.
clause 22.6.

Breach of the insurance provision in
clause 28;

Breach of the intellectual property right
provision in clause 29;

Breach of the obligation regarding benefits
realisation and knowledge-sharing in
clause 30;

Breach of the requirement for consent in
the event of transfer of the Agreement in
clause 36.1; and

Breach of the requirement for consent in
the event of transfer of control in
clause 36.2.

However, any breach of agreement as listed in
items (@) to (n) shall not give a right of
rescission if, after an overall assessment, this is
deemed as an unreasonable or disproportionate
reaction.
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34.5 Virkninger av heving
Ved heving mister Tilskuddsmottaker retten til
Tilskudd fra hevingstidspunktet.

Staten skal i tilfelle heving yte Tilskudd i
samsvar med Avtalen, herunder til padratte men
ennd ikke fakturerte kostnader, frem til
hevingstidspunktet. Heving er uten betydning
for Statens adgang til 8 redusere Tilskuddet i
henhold til punkt 34.2 frem til
hevingstidspunktet.

Tilskuddsmottaker forblir eier av Fangstanlegget
i den tilstand det matte befinne seg i pa
hevingstidspunktet, og ma selv dekke eventuelle
avviklings- og fjerningskostnader.

34.6 Forsettlig eller grovt uaktsomt

avtalebrudd

Ved forsettlig eller grovt uaktsom avtalebrudd
fra Tilskuddsmottaker, kan Staten redusere
Tilskuddet med mer enn belgpsgrensene i
punkt 34.3 og ogsa kreve tilbakebetalt allerede
utbetalt Tilskudd.

Ved vurderingen av stgrrelsen pa reduksjon i
Tilskuddet eller tilbakebetaling av allerede
utbetalt Tilskudd, skal Staten seerlig legge vekt
pa arten og alvorligheten av avtalebruddet,
betydningen av avtalebruddet blant annet for
realiseringen av Avtalens formal, og hva som er
en rimelig reduksjon alle omstendigheter tatt i
betraktning.

34.7 Uttgmmende regulering av

avtalebrudd

Det som er fastlagt i Avtalen er Statens eneste
befgyelser mot Tilskuddsmottakers avtalebrudd.
Dette gjelder ogsa ved heving.

DEL X - OVRIGE BESTEMMELSER

35. INFORMASJONSHANDTERING

35.1 Offentlighet

Avtalen skal offentliggjgres av Partene i
fellesskap ved inngdelse av Avtalen og skal i sin
helhet vaere offentlig med mindre annet avtales
skriftlig og unntak fra offentlighet har hjemmel i
offentleglova (LOV-2006-05-19-16).
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34.5 The effects of a rescission

In the event of a rescission, the Recipient loses
its right to Support from the time of the
rescission.

The Government shall in the event of a
rescission provide Support in accordance with
the Agreement, including for incurred but not yet
invoiced costs, until the time of the rescission. A
rescission is irrelevant to the Government's
access to reduce the Support in accordance with
clause 34.2 up to the time of rescission.

The Recipient remains the proprietor of the
Capture Facility in the state in which it may be at
the time of rescission, and must cover any costs
related to the phasing out and removal of the
facility.
34.6 Wilful or grossly negligent breach
of contract

In the event of the Recipient's wilful or grossly
negligent breach of contract, the Government
may reduce the Support with more than the
limits as set out in clause 34.3 and may also
reclaim Support already paid.

When assessing the size of the reduction of the
Support or repayment of already paid Support,
the Government shall place particular emphasis
on the nature and seriousness of the breach of
contract, the significance of the breach of
contract in terms of, among other things, the
realisation of the purpose of the Agreement, and
what is a reasonable reduction all circumstances
taken into consideration.

34.7 Exclusive remedies for breach

The provisions set forth in the Agreement are
the Government's sole and exclusive remedies
against the Recipient's breach of agreement.
This applies also in case of termination.

PART X - OTHER PROVISIONS

35. INFORMATION MANAGEMENT

35.1 Public access

The Agreement shall be made public jointly by
the Parties upon the conclusion of the
Agreement, and shall in its entirety be public
unless otherwise agreed in writing and the
exemption from public access is warranted
pursuant to the Freedom of Information Act
(LOV-2006-05-19-16).
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Tilskuddsmottakers rapporter i henhold til
punkt 30.3 og @vrige rapporteringer etter
Vedlegg D, herunder rapportering av fremdrift,
budsjettering og driftsdata, skal ogs3a veaere
offentlig med mindre annet fglger av Avtalen
eller avtales skriftlig og unntak fra offentlighet
har hjemmel i offentleglova (LOV-2006-05-19-
16).

Informasjon som etter Tilskuddsmottakers
vurdering er Forretningshemmeligheter skal
identifiseres saerskilt i forbindelse med
overlevering til Staten.

35.2 Deling av informasjon
Tilskuddsmottaker skal ha adgang til & dele
informasjon mottatt fra Staten med egne
leverandgrer i den utstrekning slik
informasjonsdeling er ngdvendig for utfgrelse av
leverandgrens arbeid i tilknytning til Avtalen.
Denne adgangen er betinget av at leverandgren
undertegner skriftlig avtale om taushetsplikt
overfor Tilskuddsmottaker som er minst like
betryggende som Tilskuddsmottakers
taushetsplikt overfor Staten.

Staten skal ha adgang til & dele informasjon
mottatt fra Tilskuddsmottaker med Gassnova
eller andre representanter pa Statens side i
henhold til punkt 4.2, andre offentlige organer,
og tredjemenn engasjert av Staten i samsvar
med Avtalen. Denne adgangen er betinget av at
nevnte personer og organer etter lov eller avtale
er underlagt taushetsplikt som er minst like
betryggende som Statens taushetsplikt overfor
Tilskuddsmottaker.

35.3 Taushetsplikt

Med de unntak som fglger av punkt 35.1 og
35.2, skal all informasjon som Partene utveksler
vaere konfidensiell og ikke overfgres til
tredjemann uten den andre Parts skriftlige
samtykke, med mindre slik informasjon:

(a) allerede var kjent for vedkommende Part
pa det tidspunkt informasjonen ble
mottatt;

(b) er eller blir offentlig tilgjengelig uten at
dette skyldes en Parts kontraktsbrudd,
herunder informasjon som er offentlig
etter offentleglova (LOV-2006-05-19-16);

(c) mottas av tredjemann pa rettmessig mate
uten plikt til hemmeligholdelse overfor
den andre Part;
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The Recipient's reports pursuant to clause 30.3
and other reports pursuant to Appendix D,
including reporting of progress, budgeting and
operating data, shall also be public unless
otherwise stated in the Agreement or agreed in
writing and the exemption from public access is
warranted pursuant to the Freedom of
Information Act (LOV-2006-05-19-16).

Information that, in the Recipient's opinion, is to
be regarded as Trade Secrets must be
specifically identified as such when handed over
to the Government.

35.2 Sharing of information

The Recipient shall have the right to share
information received from the Government with
its own suppliers to the extent such information
sharing is necessary for the performance of the
supplier's work in connection with the
Agreement. This right is conditional upon the
supplier signing a written agreement on
confidentiality towards the Recipient, which is at
least as reassuring as the Recipient's duty of
confidentiality towards the Government.

The Government shall have the right to share
information received from the Recipient with
Gassnova or other representatives on the
Government's side in accordance with

clause 4.2, other public bodies and third parties
engaged by the Government in accordance with
the Agreement. This right is conditional upon the
said persons or bodies being subject to a duty of
confidentiality pursuant to law or agreement that
is at least as reassuring as the Government's
duty of confidentiality towards the Recipient.
35.3 Confidentiality

With the exceptions that follow from clause 35.1
and clause 35.2, the information exchanged
between the Parties shall remain confidential and
not be transferred to third parties without the
other Party's written consent, unless such
information:

(a) was already known to the Party in
question at the time the information was
received;

(b) is or becomes publicly available without
this being due to a Party's breach of
contract, including information that is
public pursuant to the Freedom of
Information Act (LOV-2006-05-19-16);

(c) is received by a third party in a lawful
manner without any duty of secrecy
towards the other Party;
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(d) er palagt 8 deles med et offentlig
myndighetsorgan i kraft av lov eller
forskrift; eller

(e) palegges & deles med tredjemann av en

domstol eller et annet offentlig
myndighetsorgan.

Staten skal under enhver omstendighet ikke ha
taushetsplikt om forhold eller overfor parter,
som Staten er forpliktet til & gi innsyn i eller
overfor, i henhold til offentleglova (LOV-2006-
05-19-16), forvaltningsloven (LOV-1967-02-10)
eller andre rettsregler.

Taushetsplikten etter dette punkt 35.3 opphgrer
5 3r etter at informasjonen ble mottatt.

Dersom Tilskuddsmottaker er forpliktet overfor
leverandgrer til 8 bevare taushetsplikt lenger
enn 5 ar, gjelder en slik lengre frist ogsa for
Staten forutsatt at dette er tydelig angitt i
tilknytning til den aktuelle informasjonen ved
overgivelse av slik informasjon til Staten.

35.4 Media

I Etableringsperioden skal Tilskuddsmottaker
orientere Staten fgr publisering av
pressemeldinger eller annen offentlig
kommunikasjon om Avtalen, Arbeidet eller CCS-
Prosjektet. For Driftsperioden skal Partene bli
enige om en hensiktsmessig ordning fgr
Ferdigstillelse.

36. OVERDRAGELSE OG PANTSETTELSE

36.1 Overdragelse og pantsettelse av
Avtalen

Staten kan overdra sine rettigheter og plikter
under Avtalen til et selskap, foretak, eller annen
organisasjon som er heleid av Staten eller hvor
Staten har kontrollerende innflytelse. Staten
skal ved slik overdragelse vaere solidarisk
ansvarlig for sine plikter under Avtalen.

Tilskuddsmottaker kan ikke overdra Avtalen,
eller deler av denne, uten Statens skriftlige
forhandssamtykke og kan ikke under noen
omstendighet pantsette Avtalen eller krav som
bygger pa Avtalen. Samtykke til overdragelse av
Avtalen skal ikke nektes uten rimelig grunn.

Salg av Produksjonsanlegget skal likestilles med
overdragelse av Avtalen.
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(d) is required to be shared with a public body
by virtue of law or regulation; or
(e) is ordered to be shared with a third party

by a court or other public authority.

Under no circumstances shall the Government
have a duty of confidentiality regarding matters
or towards parties that the Government is
obligated to grant access to or towards, in
accordance with the Freedom of Information Act
(LOV-2006-05-19-16), the Public Administration
Act (LOV-1967-02-10) or other rules of law.

The duty of confidentiality under this clause 35.3
lapses 5 years after the information is received.

If the Recipient is obligated towards the
suppliers to maintain the duty of confidentiality
for more than 5 years, such a longer period also
applies to the Government, provided that this is
clearly stated in connection with the relevant
information when submitting such information to
the Government.

35.4 Media

During the Establishment Period the Recipient
shall inform the Government before publishing
press releases or other public communication
regarding the Agreement, the Work or the CCS
Project. For the Operating Period, the Parties
shall agree on an appropriate arrangement prior
to Completion.

36. TRANSFER AND MORTGAGING

36.1 Transfer and mortgaging of the
Agreement

The Government may transfer its rights and
obligations under the Agreement to a company,
enterprise or other organisation that is wholly
owned by the Government or where the
Government has controlling influence. In the
event of such transfer, the Government shall be
jointly and severally liable for its obligations
under the Agreement.

The Recipient cannot transfer the Agreement or
parts thereof, without the Government's prior
written approval, and cannot under any
circumstances pledge the Agreement or claims
based on the Agreement. Approval of the
transfer of Agreement cannot be denied without
reasonable cause.

A sale of the Production Facility shall be equated
with a transfer of the Agreement.

71



36.2 Overdragelse av kontroll

Enhver direkte og indirekte overdragelse av
minst 50 % av aksjene eller eierinteressene hos
Tilskuddsmottaker anses som overdragelse av
Avtalen, herunder ved aksjetransaksjon, fusjon,
fisjon, kombinasjonsavtale, emisjon eller pa
annen mate. Som overdragelse regnes ogsa
avhendelse av det mindre antall aksjer eller
eierinteresser som gir bestemmende innflytelse i
Tilskuddsmottaker.

37. REFORHANDLING

Dersom det inntrer omstendigheter som partene
ikke med rimelighet kunne ha tatt i betraktning
pa avtaleinngdelsestidspunktet, eller senere
unnga eller overvinne fglgene av, og som
medfgrer en vesentlig ubalanse i Partenes
forpliktelser og rettigheter etter Avtalen, eller at
det blir urimelig byrdefullt for en Part 8 oppfylle
sine forpliktelser etter Avtalen, kan hver av
Partene kreve at Avtalen reforhandles.

Dersom reforhandlingene ikke fgrer til enighet
mellom Partene innen seks maneder, kan hver
av Partene kreve utenrettslig mekling etter
tvisteloven (LOV-2005-06-17-90) kapittel 7.

38. ENDRINGER OG TILLEGG TIL
AVTALEN

Endringer av og tillegg til Avtalen skal avtales
skriftlig.

39. LOVVALG OG TVISTELOSNING

Avtalen skal veere underlagt og fortolkes i
samsvar med norsk rett.

Tvister som oppstar i forbindelse med eller som
et resultat av Avtalen skal fgrst sgkes Igst i
minnelighet ved forhandlinger mellom Partenes
Representanter.

Dersom Partenes Representanter ikke lykkes 8
komme til enighet innen rimelig tid, skal
forhandlingene Igftes i Partenes respektive
organisasjoner, om ngdvendig til ansvarlig
statsrdd hos Staten og styreleder hos
Tilskuddsmottaker. Tilskuddsmottaker har
likevel ikke krav pa at forhandlingene, om
Igsning ikke nds pd annen mate, lgftes til
ansvarlig statsrad for ssksmal anlegges.

Tvister i anledning Avtalen som Partene ikke
lykkes & komme til enighet om i samsvar med
denne bestemmelsen, skal avgjgres ved de
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36.2 Transfer of control

Any direct and indirect transfer of at least 50%
or the shares or ownership interests in the
Recipient is deemed as a transfer of the
Agreement, including any transaction of shares,
merger, demerger, combination agreement,
share issue or the like. Disposal of a smaller
number of shares or ownership interests that
provides controlling influence over the Recipient
is also considered as a transfer.

37. RENEGOTIATION

If situations occur, which the Parties could not
reasonably take into account at the time of the
conclusion of the Agreement, or later avoid or
overcome the consequences of, and that entail a
material imbalance of the Parties' rights and
obligations under the Agreement, or that it
becomes unreasonably burdensome for a Party
to perform its obligations under the Agreement,
each of the Parties may require that the
Agreement be renegotiated.

If the renegotiations do not result in an
agreement between the Parties within six
months, each of the Parties may require an out-
of-court mediation pursuant to chapter 7 of the
Dispute Act (LOV-2005-06-17-90).

38. AMENDMENTS AND ADDITIONS TO
THE AGREEMENT

Amendments and additions to the Agreement
shall be agreed in writing.

39. CHOICE OF LAW AND DISPUTE
SOLUTION

The Agreement shall be governed by and
interpreted in accordance with Norwegian law.

Disputes that may rise in connection with or as a
result of the Agreement shall first be sought
resolved amicably by negotiations between the
Parties' Representatives.

If the Parties' Representatives fail to reach an
agreement within reasonable time, the
negotiations shall be lifted to the Parties'
respective organisations, if necessary to the
Government's cabinet minister in charge and the
Recipient's director of the board. However, the
Recipient cannot require, if a solution is not
otherwise reached, that the negotiations be lifted
to the cabinet minister in charge before legal
proceedings are brought.

Disputes arising from the Agreement, where the
Parties fail to come to an agreement in
accordance with this Agreement, shall be
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ordinzere domstoler med mindre Partene avtaler
noe annet.

Verneting skal vaere Oslo tingrett.

DEL XI - IKRAFTTREDELSE OG FORBEHOLD

40. IKRAFTTREDELSE OG FORBEHOLD

40.1 Ikrafttredelse

Avtalen trer i kraft ndr Staten skriftlig har
erkleert at forbeholdene i dette punkt 40 er
oppfylt eller frafalt.

40.2 Statens forbehold

Garantistillelse fra Tilskuddsmottaker i
samsvar med punkt 23.

(a)

40.3 Tilskuddsmottakers avtaler med

tredjepart

Avtaler som det av hensyn til fremdrift er
nodvendig at Tilskuddsmottaker inngar med
tredjeparter for Avtalen er bindende, ma
inneholde forbehold eller rett til
kansellering/avbestilling som reflekterer Statens
forbehold i punkt 40.2. Dersom det ikke er mulig
3 betinge seg rett til kansellering/avbestilling
uten kompensasjon, kan slike avtaler ikke
inngds uten samtykke fra Staten.

X%k

Denne Avtalen er undertegnet i 2 eksemplarer,
hvorav hver av Partene beholder ett eksemplar.

For staten v/ Olje- og energidepartementet:

Signatur:

Navn: Tina Bru

Tittel: Olje- og energiminister
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decided by the ordinary courts unless otherwise
agreed by the Parties.

Oslo District Court shall be the legal venue.

PART XI - ENTRY INTO FORCE AND
RESERVATIONS

40. ENTRY INTO FORCE AND
RESERVATIONS
40.1 Entry into force

The Agreement shall enter into force when the
Government has declared in writing that the
reservations in this clause 40 is met or waived.

40.2 The Government's reservations

(a) Provision of guarantee from the Recipient
in accordance with clause 23.

40.3 The Recipient's agreements with
third parties

Agreements that, for the purpose of progress,
the Recipient needs to enter into with third
parties before the Agreement is binding, shall
contain reservations or the right of
termination/cancellation that reflect the
Government's reservation in clause 40.2. If
reserving the right to cancel/countermand
without compensation is not possible, such
agreements cannot be entered into without the
Government's consent.

kK%

This Agreement is signed in 2 copies, of which
each Party retains one copy.

For Norcem AS:

Signatur:

Navn: Giv K. Brantenberg

Tittel: Styrets leder, Norcem AS
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